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PROGRAM PURPOSE 
 

Delays in maintenance increase the quantity of pavement defects and their severity so that when 
corrected, the rehabilitation cost is much greater.  It is beneficial from both a cost and user 
perspective to focus on preventive maintenance efforts, where possible, to extend pavement life 
and enhance system-wide performance in a cost-effective and efficient way by providing the right 
maintenance or repair at the right time. 
 

Therefore, the purpose of this program is to: 
 

1) Preserve and perpetuate existing City owned local and MSA street pavements in a 
fiscally responsible manner 

2) Correct pavement deficiencies and slow the rate of pavement deterioration 
3) Consider immediate and long term needs of existing local street pavements  
4) Coordinate pavement maintenance and rehabilitation with utility repairs and 

redevelopment efforts 

5) Provide information for better informed and involved decision making 
 
Providing a mechanism, to address the problem of deteriorating streets, is a responsible action 
for the City to take and will help avoid having a large portion of the network deteriorate at any 
one time. 

 
 

PROGRAM GOAL 
 

The goal of the Street Pavement Management Program is to continuously maintain the City 
owned (local and MSA) street system in a safe and fiscally responsible manner.  To accomplish 
this, the Public Works Department will program and implement long-term, cost-effective 
maintenance and rehabilitation strategies in a manner intended to maximize street pavement 
lives at the lowest long term cost. 
 
To accomplish this, preventive maintenance activities (crack sealing and sealcoats) should be 
performed on local streets with PASER ratings of 6 and higher; and, rehabilitation activities should 
be performed on local streets with PASER ratings of 5 and lower. 

 
 

BACKGROUND 
 

The City’s street network consists of approximately 84 miles of paved roadways.  Of this total, 
approximately 68 miles are local streets and 16 miles are Municipal State Aid (MSA) streets.  
There are approximately 9.0 miles of privately owned and maintained streets in the City of which 
about 0.4 mile are paved. 
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The City of Baxter is a relatively young community with buried infrastructure that has substantial 
useful life remaining.  Most paved streets were constructed after 1980 and the paved roadway 
system was significantly expanded during the late 1990s/early 2000s due to the commercial and 
residential development boom. As a result, past street pavement management consisted of 
minimal emphasis on pavement maintenance as it was not necessary at the time. 
 
There are approximately 10.3 miles of paved local (non MSA) streets without utilities (water / 
sewer).  The City intends reconstruct these streets in conjunction with future utility installations. 
 
At this time the most common pavement distress defects noted for the City streets are transverse 
and shrinkage cracks.  There are minimal pavement distresses associated with rutting, 
corrugations, shoving or excess asphalt.  A majority of the streets in Baxter are in relatively good 
condition.  Many of the transverse and longitudinal road cracks have been routed and sealed, an 
indication this maintenance procedure has been occurring.  Sealcoating of some streets began in 
2014 with additional street sealcoating done during 2015. Rehabilitation of select streets began 
in 2014 with many currently programmed for rehabilitation. 

 
 

PAVEMENT MANAGEMENT SYSTEM 
 

In 2013, BMI developed and the City accepted the PASER Pavement Management System (PMS) 
to assist in identifying and tracking street pavement performance and condition at a network 
level of management (Street Pavement Database).  This system is able to objectively evaluate the 
condition of a street, establish a pavement rating condition, and estimate its maintenance / 
rehabilitation needs. The PASER methodology is based on a consistent numeric rating scale 
ranging from 10 for a newly surfaced street to 1 for a failed surface.  Ratings are obtained from a 
field inspection of the entire street surface based on the quantity, type, and severity of distresses 
in the pavement.  This evaluation is done in a manner to assure that similar sections consistently 
receive similar ratings. 
 
The PASER PMS methodology “predicts” what a typical life cycle might be for a bituminous or 
concrete surfaced street.  Naturally, any individual street’s life can vary significantly depending 
on the volume and weight of traffic, soil conditions, etc.  However, using the “predicted” life cycle 
experiences of similar pavements results in the following PASER recommended pavement 
management strategies: 
 

Pavement Rating 
Condition 

Typical Recommended Management Strategy 

Category Strategy 

9 - 10 Maintenance Seal Coat 

6 - 7 - 8 Maintenance Crack Rout & Seal, Patching, Sealcoating 

5 - 6 Rehabilitation Mill & Overlay 

3 - 4 Rehabilitation Full Depth Reclamation & Paving 

1 - 2 Rehabilitation Full Depth Reconstruction 
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The Street Pavement Database, shown in Appendix A, was developed by BMI in 2013 and 
updated in 2015 to fit this program.  The database consists of all city and private streets along 
with their respective pavement ratings and management strategies and is used as the basis for 
pavement management planning. 

 
 

PROGRAM METHODOLOGY 
 

A seven-year rotation or cycle will be utilized to allow maintenance and rehabilitation activities 
to be focused in one “area” of the City per year.  A seven-year cycle was chosen based on 
preventive maintenance research which shows that roads, in good condition, should be 
sealcoated every 5-7 years.  Based on this cycle, the City was divided into 7 management areas 
of comparable size (Appendix B).  The areas were also divided along physical boundaries where 
possible. 
 
Using 2015 updated PASER ratings, a weighted overall condition rating was established for each 
area.  Rehabilitation projects were programmed in those areas with the greatest amount of poor 
pavement (worst is first).  Preventive maintenance activities (crack filling and sealcoating) were 
programmed for those same respective areas three years later in order to sealcoat the newly-
paved streets.   
 
Based on recent past construction and maintenance activities, the following initial rotation 
schedule was developed:  
 
 
 

PMP 
Area 

Rehabilitation 
Year 

Maintenance 
Year 

Inspection 
Year 

3 - 2016 2016 

4 - 2017 2016 

5 - 2018 2016 

6 2016 2019 2016 

7 2017 2020 2016 

1 2018 2021 2016 

2 2019 2022 2016 

3 2020 2023 2019 

4 2021 2024 2019 

5 2022 2025 2019 
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PROGRAM ELEMENTS 
 

The following items comprise the iterative steps that are proposed to be taken in order to deliver 
on the program’s objectives. 
 
Evaluation 
The PMS establishes a network-level analysis of the street segments and recommends a 
management strategy based upon similar pavements.  Project level analysis has been or will be 
completed for each area to verify that 1) the streets identified for maintenance or rehabilitation 
are the correct ones and, 2) that an appropriate management strategy is decided upon. 
 
Several years prior to the planned improvement, the City will re-evaluate programmed 
pavements to verify the information and strategies in the PMS database.  Staff will also verify the 
need for utility repair or replacement in conjunction with street rehabilitation projects. 
 
Finally, possible or planned redevelopment efforts and commercial business needs as well as 
Comprehensive Plan initiatives will be taken into consideration in deciding upon a management 
strategy for each street being evaluated for maintenance or rehabilitation.  
 
Paved streets that are expected to be reconstructed in conjunction with future utility installations 
(water / sewer) will not be programmed for preventive maintenance or rehabilitation activities 
under this program. 
 
Streets should be rated at least every 2 to 3 years to keep the network database accurate to 
ensure good long term planning and CIP development.  A 3 year inspection (pavement rating) 
schedule is utilized in this program.  
 
Project Identification and Selection 
Based on the PASER analysis, visual evaluations, test reports, and utility and development related 
needs, staff will determine street segments in need of maintenance or rehabilitation for the first 
7 years of the program.  Then, appropriate maintenance and rehabilitation strategies will be 
applied to the segments based upon the factors discussed above.  Projects will be identified and 
their appropriate management strategies will be used to create a long term pavement 
management plan, Appendix C.  The first five years of the pavement management plan will be 
used as the basis for the City’s Street CIP. 
 
Construction 
The selected segments within an area will be combined or divided into various projects based 
upon staff’s determination of project scope, complexity, etc.  Projects will be coordinated to 
ensure that property owner disruption is minimized to the extent possible. 
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PAVEMENT MANAGEMENT STRATEGIES 
 

The following strategies will be used in the street Pavement Management Program.  Each has its 
own life cycle and contributes to extending the life of a given pavement section differently and 
in varying degrees. 
 

Miscellaneous Patching  
A significant maintenance effort incorporating “isolated” subgrade correction, patch & repair, 
milling and placement of structural or leveling overlays.  This work is usually performed 1-2 years 
before an area is scheduled to be sealcoated or microsurfaced. 
 
Crack Sealing 
Crack sealing is the placement of a sealant in a crack that has been thoroughly cleaned and dried.  
This provides a protective coating and seals out water.  This work is usually performed prior to a 
sealcoat or microsurfacing application. 
 
Sealcoating 
This is the surface application of an asphalt emulsion followed by the placement of small-graded 
aggregate (rock).  The purpose of this treatment is to seal the pavement surface from oxidation 
and the effects of moisture and may also add surface friction to the pavement.  Sealcoating can 
extend the life of a pavement in good condition by 5-7 years. 
 
Sealcoating will be performed on a similar cycle as the more intensive street maintenance efforts, 
however, it will lag three (3) years behind the rehabilitation or reconstruction program which 
allows for the sealcoating of newly constructed streets.  Sealcoating newly paved streets in the 2 
- 4 year range has been shown to be a proactive long-term preventive maintenance strategy for 
pavements. 
 
Mill & Overlay/Resurfacing 
This process becomes necessary when the upper surface layer (1”-2”) of a pavement has 
deteriorated considerably.  Milling consists of grinding the existing bituminous surface down at 
the outside edges or in some cases the entire pavement width is milled to a uniform depth, 
depending on the extent of the surface distresses.  In either situation, milling removes degraded 
pavement and creates an even surface assuring a consistent thickness of new pavement.  
Resurfacing can extend the life of a pavement by 10-15 years. 
 
Pavement Reclamation, Removal, or Replacement 
All existing asphalt pavement is removed through a full-depth milling process, pulverized to a 
specific gradation, reclaimed and recycled in with the existing aggregate base before a new full-
depth hot mix asphalt pavement is installed.  Pavement removal and replacement establishes a 
new pavement section that can last for 20-40 years depending on subsequent maintenance, 
condition of underlying utilities, and curb condition. 
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Reconstruction 
This option may incorporate the same procedure as pavement removal and replacement; 
however, it may also involve subgrade soil corrections, removal of aggregate base, replacement 
of curb & gutter, utility reconstruction, and accessory constructions.  A new full-depth hot mix 
asphalt pavement is then installed.  Reconstruction establishes a new pavement section that can 
last for 40-60 years depending on subsequent maintenance. 
 
The following elements will be incorporated as a part of the various strategies to the extent 
deemed necessary: 
 

Utility Repair or Replacement 
City staff, as well as representatives from the private utilities (Electric, Gas, and 
Telecommunications) will be consulted to determine existing infrastructure reliability and need 
for replacement.  Needed repairs will be coordinated with planned street maintenance and 
rehabilitation projects to the extent practicable.  Non-disruptive construction methods may be 
required for utility projects if a street pavement is in relatively good condition. 
 
Concrete Curb & Gutter Installation or Repair 
Spot repair of curb & gutter will only be undertaken when needed to promote pavement 
drainage.  Scraped or scuffed curbing, that is functionally sound, will not be replaced.  Repairs 
will be made with matching curb or of a design similar to the existing curb.  
 
Sidewalk and Trail Repair or Replacement 
Repair or replacement of sidewalks and trails will only be done in conjunction with major 
rehabilitation or reconstruction projects, and then only as needed.  Spot repairs or replacement 
of sidewalks and trails is normally addressed outside this program. 
 
Driveway Reconstruction  
During certain rehabilitation strategies it may be necessary to replace a driveway apron and/or a 
portion of a driveway to facilitate street construction.  Driveways will only be repaired to the 
extent necessary to achieve the needed street construction. 
 
Due to the convenience of having a general contractor in the area, many residents may request 
their driveway be paved in conjunction with the project.  Staff will facilitate this process by 
connecting the individual property owners with the contractor but will not incorporate private 
work into public projects. 
 
Trees 
Trees will be protected from damage and/or removal to the extent possible.  In some instances 
removal of trees for the benefit of the overall project may be necessary, i.e. replacement of 
curbing or a ditch to achieve positive drainage. 
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Retaining Walls 
Replacement of retaining walls, located on City right-of-way, will only be undertaken where the 
street project necessitates removal of all or part of the wall; or, where the wall is substantially 
out of alignment (vertically or horizontally) to the point where failure of the wall is imminent.  
Replacement of retaining walls, on private property, will be undertaken only where the street 
project necessitates that be done. 
 
 
Right-of-way Encroachments 
Removal and relocation of right-of-way encroachments, i.e. fences, shrubs, sprinkler systems, 
etc. shall be completed by, and at the expense of the adjacent property owner. 
 
The following table summarizes the work elements that will be considered in conjunction with 
implementation of each management strategy: 
 

Type of Work 
 

Sealcoating 
Mill & 

Overlay 
Pavement 

Replacement 
 

Reconstruction 

Utility Repair or Replacement  X X X 

Curb & Gutter Repair or Installation  X X X 

Sidewalk Repair or Installation  X X X 

Streetlighting Repair or Installation    X 

Trees    X 

Retaining Walls    X 

Right-of-Way Encroachments    X 

 
 

COMMUNICATION & OUTREACH 
 

City staff will determine the streets designated for maintenance and rehabilitation as well as the 
appropriate management strategy.  However, citizen input may be desired at times to deal with 
concerns about drainage, trees, utility problems, etc. as well as significant neighborhood events. 
 
Informational pieces on the overall program and purpose will be placed on the City’s web page. 
 
Typical Project Implementation Timeline 
The following schedule is a guideline to be used for property owner review and communication.  
The purpose of the meetings with residents will not be to discuss the merits of the project nor to 
modify the results of the engineering analysis on the proper method or extent of repair.  Instead, 
the intent of the meetings will be to answer resident questions about the design & construction 
process, to identify opportunities to correct existing problems or minimize possible 
inconvenience, and to establish and maintain resident communication from project development 
through construction. 
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Task/Step 

Time Prior to 
Construction 

Example 
Timeline 

Notice of proposed project; information on property 
owner responsibility for right-of-way encroachment issues 
(as appropriate) 

18 months 
Jan. 2017 

Request for information from adjacent property owners 12 months May 2017 
Initial resident meeting; primary purpose is to identify 
issues that would affect design 

10 months 
July 2017 

Feasibility Report to City Council (consider preliminary 
plans) 

6-7 months 
Nov. - Dec. 2017 

Resident meeting to review preliminary plans 6-7 months Dec. - Jan. 2018 
Project approval/final plan approval by City Council 
(written notice mailed to residents) 

2 months 
Jan. - Feb. 2018 

Pre-construction meeting with residents 2-4 weeks April - May 2018 
Construction - May - Oct. 2018 

 
 
 

FUNDING 
 

Based on the 2015 updated database and the PASER analysis methodology, it appears that an 
annual investment of $2,040,000 is needed to maintain the local street network as described 
above.  This cost is comprised of two categories - maintenance (sealcoating) currently estimated 
to cost $400,000 per year; and, rehabilitation (mill & overlays, reclamation, and reconstruction) 
currently estimated to cost $1,640,000 per year.  Future rehabilitation costs are expected to 
decrease from this initial amount as the City catches up with past deferred maintenance on 
streets. Projected program funding needs are shown in Appendix D - Pavement Management 
Program Funding. 

 
 

PROGRAM BENEFITS 
 

The following items have been identified as overall benefits of the program: 
 

Objective & fair program 
Various street segments are evaluated objectively based upon quantitative data.  The selected 
maintenance strategies are based upon the latest pavement research and designed to improve 
the overall pavement network. 
 
Proactive maintenance extends pavement life-cycle 
Effective maintenance strategies are used to extend the life-cycle of the pavement and are 
designed in anticipation of future maintenance efforts. 
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Higher level of service to the public 
Drainage, rideability, surface friction and overall aesthetic appearance are improved thus 
providing a higher level of service to the traveling public who use the streets as well as those who 
live adjacent to them. 
 
Consolidated work plan 
Street maintenance, rehabilitation, and reconstruction activities, for a given year, are 
consolidated into one of seven (7) areas in the City.  This results in lower mobilization costs to 
contractors, more efficient communication with residents, and less inconvenience to property 
owners and the traveling public. 

 
 

SUMMARY 
 

The historical approach to managing pavements has been reactive – wait until pavements fail 
then fix them.  The investment in good or fair pavements and the use of quantitative data was 
limited.  With the establishment of a Pavement Management Program, street segments and 
associated rehabilitation strategies, which benefit the network as a whole, are identified first.  
From there, individual projects are analyzed and verified at the project level.  This new approach 
is proactive, and emphasizes preservation and perpetuation of the existing system along with 
enhanced system-wide performance through thoughtful, conscientious application of the right 
pavement management strategy at the right time.   
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Appendix A 
 

Street Pavement Database 
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Identifier Full Road Name Map Book ID

Mgmt 

Area Route

MSA 

Route

MSA 

Segment Shape Length Section

Street 

Surface

Plow 

Route

Speed 

Limit

Load 

Limit

Needs 

Water / 

Sewer 

Installed

Pavement 

Width Sq Yds

Year 

Constructed

Last Year 

Improved

Last Year 

Sealcoated

Current 

Rating

101-010 HIGHLAND SCENIC RD D2 7 COUNTY 527.1379789 Asphalt COUNTY 9

101-020 HIGHLAND SCENIC RD D2 / E2 7 COUNTY 987.6457521 Asphalt COUNTY 9

101-030 HIGHLAND SCENIC RD E2 7 COUNTY 943.9834525 Asphalt COUNTY 9

101-040 HIGHLAND SCENIC RD E2 7 COUNTY 277.8386477 Asphalt COUNTY 9

101-050 HIGHLAND SCENIC RD E2 7 COUNTY 56.42040128 Asphalt COUNTY 9

101-050 HIGHLAND SCENIC RD E2 7 COUNTY 997.7273188 Asphalt COUNTY 9

101-060 HIGHLAND SCENIC RD E2 7 COUNTY 1281.842633 Asphalt COUNTY 9

101-070 HIGHLAND SCENIC RD E3 7 COUNTY 3483.623632 Asphalt COUNTY 9

101-080 HIGHLAND SCENIC RD E3 5 COUNTY 3.854315116 Asphalt COUNTY 10

101-090 HIGHLAND SCENIC RD E3 5 COUNTY 1959.420498 Asphalt COUNTY 9

101-095 HIGHLAND SCENIC RD E3 5 COUNTY 57.01376999 Asphalt COUNTY 9

101-100 HIGHLAND SCENIC RD E3 / E4 5 COUNTY 1936.628126 Asphalt COUNTY 9

101-110 HIGHLAND SCENIC RD E4 5 COUNTY 752.6203862 Asphalt COUNTY 9

101-120 HIGHLAND SCENIC RD E4 5 COUNTY 577.6359675 Asphalt COUNTY 9

101-130 HIGHLAND SCENIC RD E4 5 COUNTY 2260.721418 Asphalt COUNTY 9

101-140 HIGHLAND SCENIC RD E4 5 COUNTY 724.6513025 Asphalt COUNTY 9

101-150 HIGHLAND SCENIC RD E4 5 COUNTY 1465.574817 Asphalt COUNTY 9

101-160 HIGHLAND SCENIC RD E4 / E5 5 COUNTY 997.2837738 Asphalt COUNTY 9

101-170 HIGHLAND SCENIC RD E5 / D5 5 COUNTY 808.1737698 Asphalt COUNTY 9

101-180 HIGHLAND SCENIC RD D5 5 COUNTY 115.5397735 Asphalt COUNTY 9

101-190 HIGHLAND SCENIC RD D5 5 COUNTY 1248.423789 Asphalt COUNTY 9

101-200 HIGHLAND SCENIC RD D5 5 COUNTY 436.9439372 Asphalt COUNTY 9

101-210 HIGHLAND SCENIC RD D5 5 COUNTY 1168.043196 Asphalt COUNTY 9

101-220 HIGHLAND SCENIC RD D5 5 COUNTY 1111.826398 Asphalt COUNTY 9

102-010 MAPLETON RD F1 7 COUNTY 5540.728938 Asphalt COUNTY 30 7 2005 2005

102-020 MAPLETON RD F1 / F2 7 COUNTY 5140.288958 Asphalt COUNTY 30 7 2005 2005

102-030 MAPLETON RD F2 / F3 7 COUNTY 2545.870542 Asphalt COUNTY 30 7 26 7355 2003 2003

102-040 MAPLETON RD F3 6 COUNTY 1225.396884 Asphalt COUNTY 30 7 26 3540 2003 2003

102-050 MAPLETON RD F3 6 COUNTY 1416.999575 Asphalt COUNTY 30 7 28 4408 1999 1999

102-060 MAPLETON RD F3 6 COUNTY 2631.00569 RURAL Asphalt COUNTY 30 7 28 8185 1999 1999

102-070 MAPLETON RD E3 6 COUNTY 2631.00569 RURAL Asphalt COUNTY 30 10 24 7016 2015 2015

103-010 PINE BEACH RD A3 3 COUNTY 615.2566875 Asphalt COUNTY

103-020 PINE BEACH RD A3 3 COUNTY 81.88964735 Asphalt COUNTY

107-010 STATE HWY 210 D1 7 STATE 1319.835556 STATE 10

107-020 STATE HWY 210 D1 7 STATE 461.5080772 STATE 10

107-025 STATE HWY 210 E1 7 STATE 1460.373964 STATE 10

107-030 STATE HWY 210 E1 / E2 / D2 7 STATE 7270.087342 STATE 10

107-040 STATE HWY 210 D2 / D3 7 STATE 3782.557275 STATE 10

107-050 STATE HWY 210 D3 7 STATE 2057.125541 STATE 10

107-060 STATE HWY 210 D3 / D4 5 STATE 4084.59113 STATE 10

107-070 STATE HWY 210 D4 5 STATE 1239.757853 STATE 10

107-080 STATE HWY 210 D4 5 STATE 1289.855128 STATE 10

107-090 STATE HWY 210 D4 / C4 / C5 5 STATE 3699.978607 STATE 10

107-100 STATE HWY 210 C5 5 STATE 513.5829019 STATE 10

107-110 STATE HWY 210 E1 1 STATE 2945.465599 STATE 10

107-120 STATE HWY 210 E2 / D2 1 STATE 2549.884287 STATE 10

107-130 STATE HWY 210 E1 / E2 / D2 1 STATE 1756.085852 STATE 10

107-140 STATE HWY 210 D2 / D3 2 STATE 3781.986287 STATE 10

107-150 STATE HWY 210 D3 2 STATE 1963.194755 STATE 10

107-160 STATE HWY 210 D3 / D4 3 STATE 4193.915807 STATE 10

107-170 STATE HWY 210 D4 3 STATE 1250.312688 STATE 10

107-175 STATE HWY 210 D4 4 STATE 66.93839438 STATE 10

107-180 STATE HWY 210 D4 4 STATE 1285.827198 STATE 10

107-190 STATE HWY 210 D4 / C4 / C5 4 STATE 3678.347855 STATE 10

107-195 STATE HWY 210 C5 4 STATE 66.75859319 STATE 10

107-200 STATE HWY 210 C5 4 STATE 534.6011441 STATE 10

108-010 STATE HWY 371 E3 / F3 6 STATE 7663.274899 Asphalt STATE 10

108-020 STATE HWY 371 E3 / F3 6 STATE 7648.921673 Asphalt STATE 10

108-030 STATE HWY 371 E3 / E4 / D4 5 STATE 5810.3484 Asphalt STATE 10

108-040 STATE HWY 371 E3 / E4 / D4 5 STATE 5803.288504 Asphalt STATE 10

108-050 STATE HWY 371 D4 5 STATE 2688.063149 Asphalt STATE 10

108-060 STATE HWY 371 D4 5 STATE 2678.217866 Asphalt STATE 10

108-070 STATE HWY 371 D4 5 STATE 82.08388702 Asphalt STATE 10

108-080 STATE HWY 371 D4 5 STATE 82.2116351 Asphalt STATE 10

1 of 12
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Identifier Full Road Name Map Book ID

Mgmt 

Area Route

MSA 

Route

MSA 

Segment Shape Length Section

Street 

Surface

Plow 

Route

Speed 

Limit

Load 

Limit

Needs 

Water / 

Sewer 

Installed

Pavement 

Width Sq Yds

Year 

Constructed

Last Year 

Improved

Last Year 

Sealcoated

Current 

Rating

108-090 STATE HWY 371 C4 / D4 3 STATE 948.0965844 Asphalt STATE 10

108-100 STATE HWY 371 C4 / D4 4 STATE 941.0415592 Asphalt STATE 10

108-110 STATE HWY 371 C4 3 STATE 2657.013312 Asphalt STATE 10

108-120 STATE HWY 371 C4 4 STATE 2656.646076 Asphalt STATE 10

108-130 STATE HWY 371 B4 / C4 3 STATE 2793.109799 Asphalt STATE 10

108-140 STATE HWY 371 B4 /C4 4 STATE 2790.792253 Asphalt STATE 10

108-150 STATE HWY 371 B4 3 STATE 3094.889737 Asphalt STATE 10

108-160 STATE HWY 371 B4 4 STATE 3041.093365 Asphalt STATE 10

108-170 STATE HWY 371 A4 / B4 / 3 STATE 1850.710247 Asphalt STATE 10

108-180 STATE HWY 371 A3 / A4 / B4 4 STATE 2138.834076 Asphalt STATE 10

108-190 STATE HWY 371 A3 3 STATE 2057.215183 Asphalt STATE 10

108-200 STATE HWY 371 A3 4 STATE 1778.410917 Asphalt STATE 10

108-210 STATE HWY 371 A3 3 STATE 596.0171916 Asphalt STATE 10

108-220 STATE HWY 371 A3 4 STATE 687.0075371 Asphalt STATE 10

109-010 WISE RD A3 3 COUNTY 991.3742106 Asphalt COUNTY

301-010 AFTON RD C3 3 LOCAL 171.9995276 RURAL Asphalt CITY_1 30 4 26 497 2004 2004 8

301-020 AFTON RD C3 3 LOCAL 328.4281855 RURAL Asphalt CITY_1 30 4 26 949 2004 2004 8

301-030 AFTON RD C3 3 LOCAL 182.736972 RURAL Asphalt CITY_1 30 4 26 528 2004 2004 8

302-010 ART WARD DR D2 2 LOCAL 398.4089157 RURAL Asphalt CITY_4 4 26 1151 2005 2005 7

302-020 ART WARD DR D2 2 LOCAL 456.725916 RURAL Asphalt CITY_4 4 26 1319 2005 2005 7

302-030 ART WARD DR D2 2 LOCAL 559.5001604 RURAL Asphalt CITY_4 4 26 1616 2005 2005 7

303-010 ASHDALE LN E2 7 LOCAL 1175.020143 RURAL Asphalt CITY_3 30 4 24 3133 1991 1991 6

303-020 ASHDALE LN E2 7 LOCAL 702.674644 RURAL Asphalt CITY_3 30 4 24 1874 1991 1991 6

303-030 ASHDALE LN E2 7 LOCAL 279.5901053 RURAL Asphalt CITY_3 30 4 24 746 1991 1991 6

304-010 ASHLEY RD B1 / B2 2 LOCAL 2836.575347 RURAL Asphalt CITY_2 30 4 Y 24 7564 1995 1995 6

305-010 ATWATER RD C3 3 LOCAL 183.0000075 RURAL Asphalt CITY_2 30 4 26 529 2005 2005 8

305-020 ATWATER RD C3 3 LOCAL 604.5069943 RURAL Asphalt CITY_2 30 4 26 1746 2005 2005 8

305-030 ATWATER RD C3 3 LOCAL 588.4108827 RURAL Asphalt CITY_2 30 4 26 1700 2005 2005 8

306-010 AUDUBON WAY A4 4 LOCAL 1165.557044 URBAN Asphalt CONTRACT 30 7 36 4662 2004 2004 7

306-020 AUDUBON WAY A4 / B4 4 LOCAL 923.5148682 URBAN Asphalt CONTRACT 30 7 36 3694 2004 2004 7

307-010 AUSTIN RD C3 3 LOCAL 496.5119594 RURAL Asphalt CITY_1 30 4 26 1434 2004 2004 7

308-010 BARBERRY CT C3 2 LOCAL 238.1133537 RURAL Asphalt CITY_2 30 4 26 688 2004 2004 7

309-010 BASSWOOD RD D4 5 LOCAL 603.6638731 RURAL Asphalt CITY_3 30 4 26 1744 1994 1994 6

310-010 BAXTER DR C5 4 LOCAL 358.4102648 URBAN Asphalt CONTRACT 30 4 42 1673 2003 2003 8

310-020 BAXTER DR C5 4 LOCAL 223.7316383 RURAL Asphalt CONTRACT 30 4 24 597 1979 2002 7

310-030 BAXTER DR C5 4 LOCAL 418.2661529 RURAL Asphalt CONTRACT 30 4 24 1115 1979 2002 6

310-040 BAXTER DRIVE C5 4 LOCAL 612 URBAN Asphalt 30 4 24 1632 6

311-010 BAXTER LIONS RD D2 2 LOCAL 467.9212043 RURAL Asphalt CITY_4 30 4 26 1352 2005 2005 7

312-010 BAYWOOD RD C2 2 LOCAL 861.2087381 RURAL Asphalt CITY_2 30 4 Y 24 2297 1995 1995 6

313-010 BERRYWOOD DR D4 / E4 5 LOCAL 909.8161754 URBAN Asphalt CONTRACT 30 7 36 3639 2001 2001 2015 8

313-020 BERRYWOOD DR D4 5 LOCAL 1347.081674 URBAN Asphalt CONTRACT 30 7 36 5388 2003 2003 2015 8

314-010 BIRCH DR D4 5 LOCAL 595.2460585 RURAL Asphalt CITY_3 30 4 26 1720 2002 2002 7

315-010 BIRCHDALE LN E2 7 LOCAL 554.1964498 RURAL Asphalt CITY_3 30 4 24 1478 1991 1991 6

315-020 BIRCHDALE LN E2 7 LOCAL 784.840961 RURAL Asphalt CITY_3 30 4 24 2093 1991 1991 6

316-010 BLACK OAK RD C2 2 LOCAL 457.7221721 RURAL Asphalt CITY_2 30 4 Y 26 1322 2001 2001 7

316-020 BLACK OAK RD C2 2 LOCAL 151.4619668 RURAL Asphalt CITY_2 30 4 26 438 2001 2001 7

317-010 BLACKBERRY CT C3 2 LOCAL 235.5853983 RURAL Asphalt CITY_2 30 4 26 681 2004 2004 7

318-010 BRANDON RD D5 5 LOCAL 1019.434472 URBAN Asphalt CITY_3 26 2945 2005 2005 8

319-010 BRENTWOOD CIR E2 7 LOCAL 890.0987182 RURAL Asphalt CITY_3 30 4 24 2374 1987 1987 6

320-010 BRENTWOOD RD E1 / E2 7 LOCAL 813.6570504 RURAL Asphalt CITY_3 30 4 24 2170 1995 1995 6

320-020 BRENTWOOD RD E2 7 LOCAL 916.6286435 RURAL Asphalt CITY_3 30 4 24 2444 1991 1991 6

320-030 BRENTWOOD RD E2 7 LOCAL 955.5267235 RURAL Asphalt CITY_3 30 4 24 2548 1991 1991 6

320-040 BRENTWOOD RD E2 7 LOCAL 758.1588536 RURAL Asphalt CITY_3 30 4 24 2022 1991 1991 6

321-010 BRIARWOOD LN E1 7 LOCAL 384.6958009 RURAL Gravel CITY_3 30 4 26 1111 2015 2015 10

321-020 BRIARWOOD LN E1 7 LOCAL 1248.269831 RURAL Gravel CITY_3 30 4 26 3606 2015 2015 10

321-030 BRIARWOOD LN E1 / E2 7 LOCAL 934.8986397 RURAL Asphalt CITY_3 30 4 24 2493 1993 1993 6

322-010 BROWNSVILLE CIR C1 1 LOCAL 537.4094013 RURAL Asphalt CITY_2 30 4 26 1553 2007 2007 8

323-010 CALCUTTA RD C3 2 LOCAL 995.3011781 RURAL Asphalt CITY_4 30 4 26 2875 2005 2005 7

324-010 CAMDEN RD C2 2 LOCAL 990.0313667 RURAL Asphalt CITY_2 30 4 26 2860 2000 2000 2015 8

325-010 CAMWOOD TRL E4 6 LOCAL 1965.679531 RURAL Asphalt CITY_3 30 4 Y 24 5242 1995 1995 5

325-020 CAMWOOD TRL E4 6 LOCAL 2242.000023 RURAL Asphalt CITY_3 30 4 Y 24 5979 1994 1994 5

326-010 CARLOS RD D5 5 LOCAL 337.4530526 URBAN Asphalt CITY_3 30 7 36 1350 2005 2005 8

327-010 CEDAR SCENIC RD C1 1 LOCAL 665.8963112 RURAL Asphalt CITY_2 30 4 24 1776 1997 1997 4

327-020 CEDAR SCENIC RD C1 1 LOCAL 1767.230419 RURAL Asphalt CITY_2 30 4 24 4713 1997 1997 2015 8
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327-030 CEDAR SCENIC RD C1 1 LOCAL 589.1594568 RURAL Asphalt CITY_2 30 4 24 1571 1997 1997 2015 8

327-040 CEDAR SCENIC RD C1 1 LOCAL 243.7255872 RURAL Asphalt CITY_2 30 4 26 704 2007 2007 2015 8

327-050 CEDAR SCENIC RD C1 1 LOCAL 674.9369261 RURAL Asphalt CITY_2 30 4 26 1950 2007 2007 2015 8

327-060 CEDAR SCENIC RD C1 1 LOCAL 2439.609577 RURAL Asphalt CITY_2 30 4 26 7048 2007 2007 2015 8

327-070 CEDAR SCENIC RD C1 1 LOCAL 479.6051352 RURAL Asphalt CITY_2 30 4 26 1386 2007 2007 2015 8

327-080 CEDAR SCENIC RD C1 1 LOCAL 345.9123304 RURAL Asphalt CITY_2 30 4 26 999 2007 2007 2015 8

327-090 CEDAR SCENIC RD C1 1 LOCAL 153.5475883 RURAL Asphalt CITY_2 30 4 26 444 2002 2002 2015 8

327-100 CEDAR SCENIC RD C1 1 LOCAL 65.54377921 RURAL Asphalt CITY_2 30 4 26 189 2002 2002 2014 8

327-110 CEDAR SCENIC RD C1 1 LOCAL 747.2019054 RURAL Asphalt CITY_2 30 4 26 2159 2002 2002 2014 8

327-120 CEDAR SCENIC RD C1 / C2 1 LOCAL 566.2931555 RURAL Asphalt CITY_2 30 4 26 1636 2002 2002 2014 8

327-130 CEDAR SCENIC RD C2 1 LOCAL 1054.139356 RURAL Asphalt CITY_2 30 4 26 3045 2002 2002 2014 8

328-010 CEDARDALE LN E2 7 LOCAL 519.4731671 RURAL Asphalt CITY_3 30 4 24 1385 1991 1991 6

328-020 CEDARDALE LN E2 7 LOCAL 564.1134723 RURAL Asphalt CITY_3 30 4 24 1504 1991 1991 6

328-030 CEDARDALE LN E2 7 LOCAL 372.9261966 RURAL Asphalt CITY_3 30 4 24 994 1991 1991 6

328-040 CEDARDALE LN E2 7 LOCAL 569.5184228 RURAL Asphalt CITY_3 30 4 24 1519 1991 1991 6

328-050 CEDARDALE LN E2 7 LOCAL 966.9634039 RURAL Asphalt CITY_3 30 4 24 2579 1991 1991 6

328-060 CEDARDALE LN E2 7 LOCAL 312.5877729 RURAL Asphalt CITY_3 30 4 24 834 1991 1991 6

329-010 CHARLES ST C5 4 LOCAL 73.8024776 URBAN Asphalt CONTRACT 30 4 40 328 2003 2003 8

329-020 CHARLES ST C5 4 LOCAL 410.3035458 URBAN Asphalt CONTRACT 30 4 40 1824 2003 2003 8

330-010 CHERRYWOOD DR D3 2 LOCAL 613.0000355 RURAL Asphalt CITY_4 30 4 24 1635 1989 1989 2015 8

330-020 CHERRYWOOD DR D3 2 LOCAL 1283.51697 RURAL Asphalt CITY_4 30 4 24 3423 1999 1999 2015 8

330-030 CHERRYWOOD DR C3 / D3 2 LOCAL 776.8658028 RURAL Asphalt CITY_4 30 4 24 2072 1999 1999 6

330-040 CHERRYWOOD DR C3 2 LOCAL 250.0000005 RURAL Asphalt CITY_4 30 4 26 722 2003 2003 7

330-050 CHERRYWOOD DR C3 2 LOCAL 381.4108008 RURAL Asphalt CITY_4 30 4 26 1102 2005 2005 7

330-060 CHERRYWOOD DR C3 2 LOCAL 474.6076901 RURAL Asphalt CITY_4 30 4 26 1371 2005 2005 7

330-070 CHERRYWOOD DR C3 2 LOCAL 1332.284678 RURAL Asphalt CITY_4 30 4 26 3849 2005 2005 7

330-080 CHERRYWOOD DR C3 2 LOCAL 374.653168 RURAL Asphalt CITY_4 30 4 26 1082 2005 2005 7

331-010 CHESTNUT DR E4 6 LOCAL 1363.767974 RURAL Asphalt CITY_3 4 Y 26 3940 7

332-010 CIRCLE PINES RD C2 1 LOCAL 1485.4154 RURAL Asphalt CITY_2 30 4 24 3961 1993 1993 6

333-010 CLEARWATER CT C3 2 LOCAL 551.0904387 RURAL Asphalt CITY_1 30 4 26 1592 2004 2004 7

334-010 CLEARWATER RD C2 1 LOCAL 180.3197354 RURAL Asphalt CITY_1 40 4 24 481 1980 2011 9

334-020 CLEARWATER RD C2 1 LOCAL 1095.312922 RURAL Asphalt CITY_1 40 4 Y 24 2921 1980 2011 9

334-030 CLEARWATER RD C2 1 LOCAL 500.2439479 RURAL Asphalt CITY_1 40 4 Y 24 1334 1980 2011 9

334-040 CLEARWATER RD C2 1 LOCAL 476.0490147 RURAL Asphalt CITY_1 4 Y 24 1269 1980 2011 8

334-050 CLEARWATER RD C2 / C3 2 MSA 105 10 2683.1821 RURAL Asphalt CITY_1 40 5 40 11925 2006 2006 8

334-060 CLEARWATER RD C3 2 MSA 105 10 387.000366 RURAL Asphalt CITY_1 40 5 40 1720 2006 2006 7

334-070 CLEARWATER RD C3 2 MSA 105 15 1072.297649 URBAN Asphalt CITY_1 40 5 40 4766 2004 2004 7

334-080 CLEARWATER RD C3 2 MSA 105 15 565.995015 URBAN Asphalt CITY_1 40 5 40 2516 2004 2004 7

334-090 CLEARWATER RD C3 2 MSA 105 15 932.2984007 URBAN Asphalt CITY_1 40 5 40 4144 2004 2004 7

334-100 CLEARWATER RD C3 3 MSA 105 20 1359.596263 URBAN Asphalt CITY_1 9 40 6043 2004 2004 7

334-110 CLEARWATER RD C3 3 MSA 105 30 412.3033065 RURAL Asphalt CITY_1 9 40 1832 2004 2004 7

334-120 CLEARWATER RD C3 3 MSA 105 30 708.7000226 RURAL Asphalt CITY_1 9 40 3150 2004 2004 7

334-130 CLEARWATER RD C3 3 MSA 105 40 373.0041346 RURAL Asphalt CITY_1 40 9 40 1658 2003 2003 7

334-140 CLEARWATER RD C3 / C4 3 MSA 105 40 1146.90768 RURAL Asphalt CITY_1 40 9 40 5097 2003 2003 7

334-150 CLEARWATER RD C4 3 MSA 105 40 450.1393759 RURAL Asphalt CITY_1 40 9 40 2001 2003 2003 7

334-160 CLEARWATER RD C4 3 MSA 105 50 1219.980057 RURAL Asphalt CITY_1 40 9 40 5422 2003 2003 7

334-170 CLEARWATER RD C4 3 STATE 130.9185805 CONTRACT 40

334-180 CLEARWATER RD C4 4 STATE 154.8814712 CONTRACT 30

334-190 CLEARWATER RD C4 4 MSA 105 60 439.7530748 URBAN Asphalt CONTRACT 30 7 44 2150 1991 1991 5

334-200 CLEARWATER RD C4 4 MSA 105 70 476.3956551 URBAN Asphalt CONTRACT 30 7 44 2329 1996 1996 6

334-210 CLEARWATER RD C4 4 LOCAL 200.0736264 URBAN Asphalt CONTRACT 7 44 978 2008 2008 8

334-220 CLEARWATER RD C4 4 LOCAL 960.9679218 URBAN Asphalt CONTRACT 7 44 4698 2007 2007 8

335-010 COLLEGE RD D4 5 MSA 103 10 447.669081 URBAN Asphalt CONTRACT 40 9 65 3233 2000 2000 5

335-020 COLLEGE RD D4 5 MSA 103 10 303.3932012 URBAN Asphalt CONTRACT 40 9 65 2191 2000 2000 5

335-030 COLLEGE RD D4 5 MSA 103 10 974.1497601 URBAN Asphalt CONTRACT 40 9 65 7036 2000 2000 5

335-040 COLLEGE RD D4 5 MSA 103 10 1030.55528 URBAN Asphalt CONTRACT 40 9 65 7443 2000 2000 5

335-050 COLLEGE RD D4 5 MSA 103 20 667.8355351 URBAN Asphalt CONTRACT 40 9 65 4823 2000 2000 2014 8

335-060 COLLEGE RD D4 / D5 5 MSA 103 20 975.9734415 URBAN Asphalt CONTRACT 40 9 65 7049 2000 2000 2014 8

335-070 COLLEGE RD D5 5 MSA 103 20 1035.845989 URBAN Asphalt CONTRACT 40 9 65 7481 2000 2000 10

336-010 CONIFER DR D5 5 LOCAL 256.5993025 URBAN Asphalt CITY_3 30 7 36 1026 2005 2005 8

336-020 CONIFER DR D5 5 LOCAL 270.5815654 URBAN Asphalt CITY_3 30 7 36 1082 2005 2005 8

337-010 CONSERVATION DR C5 4 LOCAL 643.5472407 URBAN Asphalt CONTRACT 30 4 36 2574 1985 1985 5

337-020 CONSERVATION DR C5 4 LOCAL 360.0000549 URBAN Asphalt CONTRACT 30 4 36 1440 1993 1993 6

337-030 CONSERVATION DR C5 4 LOCAL 345.2534846 RURAL Asphalt CONTRACT 30 4 26 997 2003 2015 9
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338-010 COSMOS RD C3 2 LOCAL 375.3001727 RURAL Asphalt CITY_2 30 4 26 1084 2004 2004 7

338-020 COSMOS RD C3 2 LOCAL 329.6128488 RURAL Asphalt CITY_2 30 4 26 952 2004 2004 7

338-030 COSMOS RD C3 2 LOCAL 371.3319211 RURAL Asphalt CITY_2 30 4 26 1073 2004 2004 7

339-010 COTTAGE GROVE DR C2 2 LOCAL 336.9738465 RURAL Asphalt CITY_2 30 4 26 973 1995 1995 2015 8

339-020 COTTAGE GROVE DR C2 2 LOCAL 366.623922 RURAL Asphalt CITY_2 30 4 26 1059 1995 1995 2015 8

339-030 COTTAGE GROVE DR C2 2 LOCAL 541.1602302 RURAL Asphalt CITY_2 30 4 26 1563 1995 1995 2015 8

339-040 COTTAGE GROVE DR C2 2 LOCAL 829.9999446 RURAL Asphalt CITY_2 30 4 26 2398 2000 2000 2015 8

339-050 COTTAGE GROVE DR C2 2 LOCAL 270.1451168 RURAL Asphalt CITY_2 30 4 26 780 2003 2003 2015 8

340-010 COTTAGE GROVE TER C2 2 LOCAL 446.8880236 RURAL Asphalt CITY_2 30 4 26 1291 1995 1995 2015 8

753-010 CYPRESS DR E4 5 886 Non-Ex

341-010 CYPRESS DR D4 5 MSA 113 20 845.8588961 URBAN Asphalt CONTRACT 9 44 4135 2001 2001 7

341-020 CYPRESS DR D4 5 MSA 113 20 753.9328625 URBAN Asphalt CONTRACT 9 44 3686 2001 2001 7

341-030 CYPRESS DR D4 5 MSA 113 30 337.8121118 RURAL Asphalt CONTRACT 30 7 26 976 1994 1994 5

341-040 CYPRESS DR D4 5 MSA 113 30 381.6003263 RURAL Asphalt CONTRACT 30 7 26 1102 1994 1994 5

341-050 CYPRESS DR D4 5 MSA 113 30 939.8377917 RURAL Asphalt CONTRACT 30 7 24 2506 1993 1993 5

341-060 CYPRESS DR C4 4 MSA 113 0 390.39385 RURAL Asphalt CONTRACT 30 4 24 1041 2002 2002 2014 8

341-070 CYPRESS DR C4 4 MSA 113 60 2731.83543 URBAN Asphalt CONTRACT 7 72 21855 2007 2007 8

341-080 CYPRESS DR C4 4 MSA 113 60 1192.664606 URBAN Asphalt CONTRACT 7 72 9541 2007 2007 8

342-010 DAHLIN RD C3 2 LOCAL 1314.784448 RURAL Asphalt CITY_4 30 4 26 3798 2005 2005 7

343-010 DEERWOOD RD D1 1 LOCAL 550.9999809 RURAL Gravel CITY_2 30 4 Y

343-020 DEERWOOD RD D1 1 LOCAL 581.062814 RURAL Asphalt CITY_2 30 4 26 1679 2004 2004 7

343-030 DEERWOOD RD D1 1 LOCAL 190.2536603 RURAL Asphalt CITY_2 30 4 26 550 2002 2002 7

343-040 DEERWOOD RD D1 1 LOCAL 521.1389497 RURAL Asphalt CITY_2 30 4 26 1506 2002 2002 7

343-050 DEERWOOD RD D1 1 LOCAL 448.3919225 RURAL Asphalt CITY_2 30 4 26 1295 2002 2002 7

344-010 DELLWOOD DR C4 4 LOCAL 1044.555106 URBAN Asphalt CONTRACT 30 10 36 4178 1985 2015 9

344-020 DELLWOOD DR C4 4 LOCAL 500.251338 URBAN Asphalt CONTRACT 30 10 32 1779 1993 2015 9

344-030 DELLWOOD DR C4 4 MSA 116 30 1190.278703 URBAN Asphalt CONTRACT 30 10 32 4232 1993 2015 9

344-040 DELLWOOD DR B4 / C4 4 LOCAL 2841.571453 URBAN Asphalt CONTRACT 30 10 32 10103 1993 2015 9

344-050 DELLWOOD DR B4 4 MSA 116 50 374.0047196 URBAN Asphalt CONTRACT 10 36 1496 1993 2015 9

344-060 DELLWOOD DR B4 4 MSA 116 50 92.68081579 URBAN Asphalt CONTRACT 30 10 36 371 2002 2015 9

344-070 DELLWOOD DR B4 4 MSA 116 60 949.3191587 URBAN Asphalt CONTRACT 30 7 36 3797 2002 2002 2015 8

344-080 DELLWOOD DR B4 4 MSA 116 70 1318.110766 URBAN Asphalt CONTRACT 30 10 36 5272 2015 2015 10

345-010 DESIGN RD C4 4 LOCAL 1169.275425 URBAN Asphalt CONTRACT 30 7 36 4677 1981 2002 2014 8

346-010 DOGWOOD DR D4 5 LOCAL 703.2091659 URBAN Asphalt CONTRACT 30 9 44 3438 2001 2001 7

346-020 DOGWOOD DR D4 5 LOCAL 365.5858008 URBAN Asphalt CONTRACT 30 9 44 1787 2000 2000 8

346-030 DOGWOOD DR D4 5 LOCAL 413.4957322 URBAN Asphalt CONTRACT 30 9 36 1654 1995 1995 6

346-040 DOGWOOD DR D4 5 LOCAL 1328.550057 URBAN Asphalt CONTRACT 30 9 36 5314 1995 1995 6

347-010 DONALD ST C3 2 LOCAL 585.5097419 RURAL Asphalt CITY_4 30 4 24 1561 1989 1989 2014 8

347-020 DONALD ST C3 2 LOCAL 533.0053253 RURAL Asphalt CITY_4 30 4 24 1421 1989 1989 2014 8

348-010 DOUGLAS FIR DR D4 5 LOCAL 1357.603984 URBAN Asphalt CONTRACT 30 9 56 8447 2001 2001 2014 8

348-020 DOUGLAS FIR DR D4 / E4 5 LOCAL 409.8206146 URBAN Asphalt CONTRACT 30 9 44 2004 2001 2001 2014 8

348-030 DOUGLAS FIR DR E4 5 LOCAL 1467.813556 URBAN Asphalt CONTRACT 30 9 44 7176 2001 2001 2014 8

349-010 EAGLE DR D5 / E5 6 LOCAL 921.1737904 RURAL Asphalt CITY_3 30 4 Y 24 2456 1981 1981 3

349-020 EAGLE DR E5 6 LOCAL 812.3501629 RURAL Asphalt CITY_3 30 4 Y 24 2166 1981 1981 3

350-010 EAGLE RIDGE DR E5 6 LOCAL 671.3899398 RURAL Asphalt CITY_3 30 4 Y 24 1790 1981 1981 3

350-020 EAGLE RIDGE DR E5 6 LOCAL 1456.557371 RURAL Asphalt CITY_3 30 4 Y 24 3884 1981 1981 3

351-010 EDGEWOOD DR C4 3 MSA 115 10 1640.007476 URBAN Asphalt CONTRACT 30 10 36 6560 1990 2015 9

351-020 EDGEWOOD DR C4 3 MSA 115 20 1176.249251 URBAN Asphalt CONTRACT 30 10 32 4182 1993 2015 9

351-030 EDGEWOOD DR C4 3 LOCAL 665.3803387 URBAN Asphalt CONTRACT 30 10 32 2366 1993 2015 9

351-040 EDGEWOOD DR B4 / C4 3 LOCAL 2193.230477 URBAN Asphalt CONTRACT 30 10 32 7798 1993 2015 9

351-050 EDGEWOOD DR B4 4 LOCAL 471.9161422 URBAN Asphalt CONTRACT 30 10 36 1888 2002 2015 9

351-060 EDGEWOOD DR B4 4 LOCAL 1529.846351 URBAN Asphalt CONTRACT 30 7 36 6119 2002 2002 2015 8

351-070 EDGEWOOD DR B4 4 LOCAL 1134.503013 URBAN Asphalt CONTRACT 30 7 36 4538 2004 2004 2015 8

351-080 EDGEWOOD DR B4 4 LOCAL 1913.895353 URBAN Asphalt CONTRACT 30 7 36 7656 2004 2004 8

351-090 EDGEWOOD DR A3 / B3 / B4 4 LOCAL 11.99296828 URBAN Asphalt CONTRACT 7 36 48 2004 2004 8

351-100 EDGEWOOD DR A3 4 LOCAL 2203.44021 URBAN Asphalt CONTRACT 30 7 36 8814 2004 2004 8

352-010 EDMONTON RD D3 2 LOCAL 996.5067218 RURAL Asphalt CITY_4 30 4 26 2879 1999 1999 2014 8

353-010 ELDER DR D4 5 LOCAL 578.9714191 URBAN Asphalt CONTRACT 30 10 44 2831 1998 2015 9

353-020 ELDER DR D4 5 LOCAL 656.9483065 URBAN Asphalt CONTRACT 30 10 44 3212 1998 2015 9

353-030 ELDER DR D4 5 LOCAL 976.0334195 URBAN Asphalt CONTRACT 30 10 44 4772 1998 2015 9

353-040 ELDER DR D4 5 LOCAL 145.3402655 URBAN Asphalt CONTRACT 30 10 44 711 1998 2015 9

353-050 ELDER DR D4 5 LOCAL 185.7459888 URBAN Asphalt CONTRACT 30 10 44 908 1998 1998 8

353-060 ELDER DR D4 5 LOCAL 197.259679 URBAN Asphalt CONTRACT 30 4 44 964 1998 1998 8

354-010 ELMWOOD DR D4 5 LOCAL 681.4393604 URBAN Asphalt CONTRACT 30 10 36 2726 1998 1998 2014 8
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355-010 EMILY CIR D2 1 LOCAL 210.1555019 RURAL Asphalt CITY_2 30 4 26 607 1996 1996 6

356-010 EMILY RD D2 1 LOCAL 451.4083754 RURAL Asphalt CITY_2 30 4 26 1304 1996 1996 6

356-020 EMILY RD D2 1 LOCAL 505.9962842 RURAL Asphalt CITY_2 30 4 26 1462 1996 1996 6

356-030 EMILY RD D2 1 LOCAL 619.0225972 RURAL Asphalt CITY_2 30 4 26 1788 1996 1996 6

357-010 EVERGREEN DR E4 5 MSA 102 10 105.3097398 RURAL Asphalt CONTRACT 30 4 24 281 1996 1996 6

357-020 EVERGREEN DR E4 5 MSA 102 10 2502.077742 RURAL Asphalt CONTRACT 30 4 24 6672 1996 1996 2014 8

357-030 EVERGREEN DR E4 5 MSA 102 10 54.54189436 RURAL Asphalt CONTRACT 30 4 24 145 1996 1996 2014 8

357-040 EVERGREEN DR D4 / E4 5 MSA 102 15 571.6596076 URBAN Asphalt CONTRACT 30 9 44 2795 2005 2005 2014 8

357-050 EVERGREEN DR D4 5 MSA 102 20 1204.830335 URBAN Asphalt CONTRACT 30 9 36 4819 2000 2000 2014 8

358-010 EXCELSIOR RD C3 2 LOCAL 686.7464886 RURAL Asphalt CITY_4 30 4 26 1984 2003 2003 7

358-020 EXCELSIOR RD C3 2 LOCAL 332.6478667 RURAL Asphalt CITY_4 30 4 26 961 2003 2003 7

358-030 EXCELSIOR RD C3 3 MSA 106 10 269.8859119 RURAL Asphalt CITY_1 30 5 34 1020 1989 1989 5

358-040 EXCELSIOR RD C3 3 MSA 106 10 1267.678116 RURAL Asphalt CITY_1 30 5 34 4789 1989 1989 6

358-050 EXCELSIOR RD C3 3 MSA 106 10 825.1579055 RURAL Asphalt CITY_1 30 5 34 3117 1989 1989 5

358-060 EXCELSIOR RD C3 3 MSA 106 10 457.1284842 RURAL Asphalt CITY_1 30 5 34 1727 1989 1989 6

358-070 EXCELSIOR RD C3 3 MSA 106 10 314.8220683 RURAL Asphalt CITY_1 30 5 34 1189 1989 1989 6

358-080 EXCELSIOR RD C4 3 MSA 106 10 673.6783156 RURAL Asphalt CITY_1 30 5 34 2545 1989 1989 6

358-090 EXCELSIOR RD C4 3 MSA 106 10 766.6987216 RURAL Asphalt CITY_1 30 5 34 2896 1989 1989 6

358-100 EXCELSIOR RD C4 3 MSA 106 10 362.9275601 RURAL Asphalt CITY_1 30 5 34 1371 1989 1989 4

358-110 EXCELSIOR RD C4 3 MSA 106 15 399.080108 URBAN NORTH/RURAL SOUTH Asphalt CONTRACT 30 7 65 2882 2000 2000 5

358-120 EXCELSIOR RD C4 3 STATE 63.20690443 CONTRACT

358-130 EXCELSIOR RD C4 4 MSA 106 20 253.3236698 RURAL Asphalt CONTRACT 30 9 65 1830 1983 1983 6

358-140 EXCELSIOR RD C4 4 MSA 106 30 988.827185 URBAN Asphalt CONTRACT 30 9 44 4834 1983 2002 4

358-150 EXCELSIOR RD C4 4 MSA 106 30 417.0000159 URBAN Asphalt CONTRACT 30 7 44 2039 1983 2002 4

358-160 EXCELSIOR RD C4 4 MSA 106 40 906.8194468 URBAN Asphalt CONTRACT 30 7 44 4433 1990 2002 4

358-170 EXCELSIOR RD C4 4 MSA 106 50 1036.723388 URBAN Asphalt CONTRACT 30 10 40 4608 2015 2015 10

358-180 EXCELSIOR RD C4 4 MSA 106 50 789.3168388 URBAN Asphalt CONTRACT 30 10 40 3508 2015 2015 10

358-190 EXCELSIOR RD C5 4 MSA 106 60 644.207359 RURAL NORTH/URBAN SOUTH Asphalt CONTRACT 30 7 36 2577 1993 1993 4

358-200 EXCELSIOR RD C5 4 MSA 106 70 836.9842077 URBAN Asphalt CONTRACT 30 7 44 4092 1993 1993 5

359-010 FAIRFAX CT D3 2 LOCAL 591.8478216 RURAL Asphalt CITY_4 30 4 26 1710 2002 2002 2014 8

360-010 FAIRFAX RD D3 2 LOCAL 646.9142358 RURAL Asphalt CITY_4 30 4 26 1869 2002 2002 2014 8

361-010 FAIRMONT CT D3 2 LOCAL 273.339532 RURAL Asphalt CITY_4 30 4 26 790 2000 2000 2014 8

362-010 FAIRVIEW RD D1 1 LOCAL 308.4321403 RURAL Asphalt CITY_2 4 26 891 7

362-020 FAIRVIEW RD D1 1 LOCAL 699.3653936 RURAL Asphalt CITY_2 30 4 26 2020 2004 2004 7

362-030 FAIRVIEW RD D2 1 LOCAL 769.8542786 RURAL Asphalt CITY_2 30 4 26 2224 2004 2004 7

362-040 FAIRVIEW RD D2 1 LOCAL 342.1427149 RURAL Asphalt CITY_1 30 4 24 912 1998 1998 5

362-050 FAIRVIEW RD D2 1 LOCAL 335.8938886 RURAL Asphalt CITY_1 30 4 24 896 1998 1998 5

362-060 FAIRVIEW RD D2 1 LOCAL 1473.54934 RURAL Asphalt CITY_1 30 4 24 3929 1989 1989 4

362-070 FAIRVIEW RD D2 2 LOCAL 911.9926556 RURAL Asphalt CITY_1 30 4 24 2432 1989 1989 4

362-080 FAIRVIEW RD D2 2 LOCAL 723.7142537 RURAL Asphalt CITY_1 30 4 24 1930 1989 1989 6

362-090 FAIRVIEW RD D2 2 LOCAL 1282.575712 RURAL Asphalt CITY_1 30 4 24 3420 1989 1989 5

362-100 FAIRVIEW RD D3 2 LOCAL 599.5474981 RURAL Asphalt CITY_1 30 4 24 1599 1989 1989 5

362-110 FAIRVIEW RD D3 2 LOCAL 282.9871008 RURAL Asphalt CITY_1 30 4 24 755 1998 1998 6

362-120 FAIRVIEW RD D3 2 LOCAL 277.7070051 RURAL Asphalt CITY_1 30 4 24 741 1998 1998 6

362-130 FAIRVIEW RD D3 2 LOCAL 1493.440223 RURAL Asphalt CITY_1 30 4 24 3983 1989 1989 6

362-140 FAIRVIEW RD D3 2 LOCAL 358.967001 RURAL Asphalt CITY_1 30 4 24 957 1998 1998 6

362-150 FAIRVIEW RD D3 3 LOCAL 230.5299953 RURAL Asphalt CITY_1 30 4 24 615 1998 1998 6

362-160 FAIRVIEW RD D3 3 LOCAL 2535.555087 RURAL Asphalt CITY_1 30 4 24 6761 1998 1998 6

362-170 FAIRVIEW RD D3 / D4 3 LOCAL 2591.432866 RURAL Asphalt CITY_1 30 4 24 6910 1998 1998 6

362-175 FAIRVIEW RD (EXT.) C4 / D4 3 LOCAL 570 Non-Ex

362-180 FAIRVIEW RD D4 4 LOCAL 711.913062 URBAN Asphalt CONTRACT 30 4 32 2531 1983 2002 2014 8

362-190 FAIRVIEW RD D4 4 LOCAL 426.0597254 URBAN Asphalt CONTRACT 30 4 32 1515 1990 2002 2014 8

362-200 FAIRVIEW RD D4 4 LOCAL 194.9793874 RURAL Asphalt CONTRACT 30 4 24 520 2002 2002 2014 8

362-210 FAIRVIEW RD C4 / C5 4 LOCAL 625.507885 RURAL Asphalt CONTRACT 30 4 Y 24 1668 1985 1985 4

362-220 FAIRVIEW RD C5 4 LOCAL 603.0557766 RURAL Asphalt CONTRACT 30 10 24 1608 1985 2015 9

362-230 FAIRVIEW RD C5 4 LOCAL 171.9732271 RURAL Asphalt CONTRACT 30 10 24 459 1985 2015 9

362-240 FAIRVIEW RD C5 4 LOCAL 272.2305201 RURAL Asphalt CONTRACT 30 4 24 726 1998 1998 2015 8

363-010 FIREWOOD DR C3 3 LOCAL 245.0355129 RURAL Asphalt CITY_1 30 4 26 708 2003 2003 7

363-020 FIREWOOD DR C3 / C4 3 LOCAL 1093.555463 RURAL Asphalt CITY_1 30 4 26 3159 2003 2003 7

363-030 FIREWOOD DR C4 3 LOCAL 1024.119413 RURAL Asphalt CITY_1 30 4 26 2959 2002 2002 7

364-010 FIRST ST E2 7 LOCAL 502.8747769 RURAL Asphalt CITY_3 30 4 24 1341 1991 1991 6

364-020 FIRST ST E2 7 LOCAL 473.1723693 RURAL Asphalt CITY_3 30 4 24 1262 1991 1991 6

365-010 FLINTWOOD DR C3 / D3 3 LOCAL 1423.534562 RURAL Asphalt CITY_1 30 4 26 4112 1998 1998 6

366-010 FOLEY RD D2 7 LOCAL 254.3029385 CURB ONE SIDE Asphalt CITY_4 9 24 678 1998 1998 6
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366-020 FOLEY RD D2 / D3 7 LOCAL 3755.16858 CURB ONE SIDE Asphalt CITY_4 9 24 10014 1998 1998 5

366-030 FOLEY RD D3 5 LOCAL 1683.145566 CURB ONE SIDE Asphalt CITY_4 9 24 4488 1998 1998 5

366-040 FOLEY RD D3 5 LOCAL 161.3958053 CURB ONE SIDE Asphalt CITY_4 9 24 430 1998 1998 5

366-050 FOLEY RD D3 5 LOCAL 596.27444 CURB ONE SIDE Asphalt CITY_4 9 24 1590 1998 1998 5

366-060 FOLEY RD D3 5 LOCAL 2119.598869 CURB ONE SIDE Asphalt CITY_4 9 24 5652 1998 1998 5

366-070 FOLEY RD D3 / D4 5 LOCAL 1526.83142 CURB ONE SIDE Asphalt CITY_4 10 24 4072 1998 2015 9

367-010 FOREST DR C4 3 LOCAL 1795.477298 RURAL Asphalt CITY_1 30 4 24 4788 1979 1979 2014 8

367-020 FOREST DR C4 3 LOCAL 352.9211004 RURAL Asphalt CITY_1 30 4 24 941 1979 1979 2014 8

367-030 FOREST DR C4 3 LOCAL 229.9302001 RURAL Asphalt CITY_1 30 4 24 613 1979 1979 2014 8

367-040 FOREST DR C4 3 LOCAL 146.0010923 RURAL Asphalt CITY_1 30 4 24 389 1979 1979 2014 8

367-050 FOREST DR C4 3 LOCAL 235.7221846 RURAL Asphalt CITY_1 30 4 24 629 1979 1979 2014 8

367-060 FOREST DR C4 3 LOCAL 296.2871415 RURAL Asphalt CITY_1 30 4 26 856 2003 2003 2014 8

368-010 FORESTON RD D1 1 LOCAL 185.251245 RURAL Asphalt CITY_2 30 4 26 535 2002 2002 7

369-010 FORESTVIEW DR F3 6 LOCAL 319.5581969 RURAL Asphalt CITY_3 4 Y 24 852 1990 1990 6

369-020 FORESTVIEW DR F3 6 LOCAL 460.251438 RURAL Asphalt CITY_3 30 4 Y 24 1227 1990 1990 6

369-030 FORESTVIEW DR F3 6 LOCAL 889.4537422 RURAL Asphalt CITY_3 30 4 Y 24 2372 1990 1990 6

369-040 FORESTVIEW DR F3 6 LOCAL 1916.460393 RURAL Asphalt CITY_3 30 4 Y 24 5111 1995 1995 6

369-050 (Delete - combine into 060)FORESTVIEW DR F3 6 LOCAL RURAL Asphalt CITY_3 4 Y 24 0 1995 1995 6

369-060 FORESTVIEW DR F3 6 LOCAL 1288.247908 RURAL Asphalt CITY_3 30 4 Y 24 3435 1995 1995 6

369-070 FORESTVIEW DR F3 / F4 6 LOCAL 767.5778325 RURAL Asphalt CITY_3 30 4 Y 24 2047 1988 1988 4

369-080 FORESTVIEW DR F4 6 LOCAL 812.7044371 RURAL Asphalt CITY_3 30 4 Y 24 2167 1988 1988 4

369-090 FORESTVIEW DR F4 6 LOCAL 327.6468785 RURAL Asphalt CITY_3 30 4 24 874 1988 1988 4

369-100 FORESTVIEW DR E4 6 LOCAL 487.5320324 RURAL Asphalt CITY_3 30 4 Y 24 1300 1988 1988 4

369-110 FORESTVIEW DR E4 6 LOCAL 267.0383578 RURAL Asphalt CITY_3 30 4 Y 24 712 1988 1988 4

369-120 FORESTVIEW DR E4 6 LOCAL 980.5952082 RURAL Asphalt CITY_3 30 4 Y 24 2615 1988 1988 4

370-010 FORTHUN RD D3 / D4 5 LOCAL 1167.297558 URBAN Asphalt CONTRACT 30 9 36 4669 2005 2005 8

370-020 FORTHUN RD D4 5 LOCAL 285.6229204 URBAN Asphalt CONTRACT 30 9 36 1142 2000 2000 6

370-030 FORTHUN RD D4 5 LOCAL 374.1699308 URBAN Asphalt CONTRACT 30 9 36 1497 2000 2000 6

370-040 FORTHUN RD D4 5 LOCAL 372.5159975 URBAN Asphalt CONTRACT 30 9 36 1490 2000 2000 5

370-050 FORTHUN RD D4 5 LOCAL 687.2920942 URBAN Asphalt CONTRACT 30 10 36 2749 1998 1998 2014 8

371-010 FOX PL C4 3 LOCAL 232.9958847 RURAL Asphalt CITY_1 30 4 24 621 1979 1979 2014 8

372-010 FOX RD C3 3 LOCAL 1081.087252 RURAL Asphalt CITY_1 30 4 26 3123 2000 2000 2014 8

373-010 FRANKLIN DR B3 / B4 3 LOCAL 1389.720372 RURAL Asphalt CITY_1 4 26 4015 2014 2014 10

374-010 FUSCHIA DR F4 6 LOCAL 896.73531 RURAL Asphalt CITY_3 30 4 Y 26 2591 2000 2000 7

374-020 FUSCHIA DR E4 6 LOCAL 513.1620836 RURAL Asphalt CITY_3 30 4 Y 26 1482 1996 1996 6

374-030 FUSCHIA DR E4 6 LOCAL 47.34016974 RURAL Asphalt CITY_3 4 26 137 6

374-040 FUSCHIA DR E4 6 LOCAL 193.6331418 Non-Ex CITY_3

375-010 GARRISON RD D4 5 LOCAL 459.9768275 URBAN Asphalt PRIVATE 28 1431 9

376-010 GINKO DR C3 3 LOCAL 182.2950398 RURAL Asphalt CITY_1 30 5 26 527 2004 2004 7

377-010 GLENWOOD DR D3 3 LOCAL 173.5979527 RURAL Asphalt CITY_1 30 4 24 463 1998 1998 6

377-020 GLENWOOD DR D3 3 LOCAL 1287.165077 RURAL Asphalt CITY_1 30 4 24 3432 1989 1989 6

377-030 GLENWOOD DR D3 3 LOCAL 278.6442288 RURAL Asphalt CITY_1 30 4 24 743 1989 1989 6

377-040 GLENWOOD DR C3 3 LOCAL 527.4462346 RURAL Asphalt CITY_1 30 4 24 1407 1989 1989 6

378-010 GLORY RD D3 5 LOCAL 573.8144774 RURAL Asphalt CONTRACT 30 4 26 1658 2005 2005 8

378-020 GLORY RD D3 5 LOCAL 555.36358 RURAL Asphalt CONTRACT 30 4 24 1481 2000 2000 5

378-030 GLORY RD D3 / D4 5 LOCAL 1059.402655 URBAN Asphalt CONTRACT 30 4 44 5179 2000 2000 5

378-040 GLORY RD D4 5 LOCAL 483.9054027 URBAN Asphalt CONTRACT 10 65 3495 2000 2015 9

378-050 GLORY RD D4 5 LOCAL 1013.800125 URBAN Asphalt CONTRACT 10 65 7322 2000 2015 9

378-060 GLORY RD D4 5 STATE 68.09385382 CONTRACT

379-010 GOEDDERZ RD D4 5 LOCAL 180.9706982 URBAN Asphalt CONTRACT 30 9 36 724 1995 1995 7

379-020 GOEDDERZ RD D4 5 LOCAL 926.4466828 URBAN Asphalt CONTRACT 30 9 36 3706 1995 1995 6

380-010 GOLF COURSE DR D4 4 STATE 84.05806029 CONTRACT

380-020 GOLF COURSE DR D4 4 MSA 109 10 146.7397516 URBAN Asphalt CONTRACT 30 9 36 587 1983 2002 2014 8

380-030 GOLF COURSE DR C4 / D4 4 MSA 109 10 639.8080481 URBAN Asphalt CONTRACT 30 9 36 2559 1983 2002 2014 8

380-040 GOLF COURSE DR C4 4 MSA 109 20 997.1319187 URBAN Asphalt CONTRACT 30 7 38 4210 1981 2002 5

380-050 GOLF COURSE DR C4 4 MSA 109 20 434.4103027 URBAN Asphalt CONTRACT 30 7 38 1834 1981 1981 6

380-060 GOLF COURSE DR C4 4 MSA 109 20 66.18150535 URBAN Asphalt CONTRACT 30 7 38 279 1981 1981 4

380-070 GOLF COURSE DR C4 4 MSA 109 30 502.1103557 RURAL Asphalt CONTRACT 30 7 24 1339 1996 1996 8

380-080 GOLF COURSE DR C4 4 MSA 109 30 694.1689525 RURAL Asphalt CONTRACT 30 7 24 1851 1996 1996 4

380-090 GOLF COURSE DR C4 4 MSA 109 30 947.6520159 RURAL Asphalt CONTRACT 30 7 24 2527 1996 1996 5

380-100 GOLF COURSE DR C4 4 MSA 109 30 52.33585526 RURAL Asphalt CONTRACT 30 7 24 140 1996 1996 5

380-110 GOLF COURSE DR B4 / C4 4 MSA 109 40 1755.995315 URBAN Asphalt CONTRACT 30 9 36 7024 1996 1996 6

381-010 GRAND OAKS CT C3 / D3 3 LOCAL 499.5331541 RURAL Asphalt CITY_1 30 4 26 1443 2001 2001 2014 8

382-010 GRAND OAKS DR D3 3 LOCAL 813.0146613 RURAL Asphalt CITY_1 30 4 26 2349 2001 2001 2014 8
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382-020 GRAND OAKS DR C3 / D3 3 LOCAL 1089.129231 RURAL Asphalt CITY_1 30 4 26 3146 2001 2001 2014 8

382-030 GRAND OAKS DR C3 3 LOCAL 1455.78176 RURAL Asphalt CITY_1 30 5 26 4206 2004 2004 7

382-040 GRAND OAKS DR C3 3 LOCAL 1796.126643 RURAL Asphalt CITY_1 30 5 26 5189 2004 2004 7

382-050 GRAND OAKS DR C3 3 LOCAL 1330.324272 RURAL Asphalt CITY_1 30 5 26 3843 2004 2004 7

382-060 GRAND OAKS DR C3 3 LOCAL 503.2438056 RURAL Asphalt CITY_1 30 5 26 1454 2003 2003 7

382-070 GRAND OAKS DR C3 3 LOCAL 254.5806482 RURAL Asphalt CITY_1 30 5 26 735 2003 2003 7

383-010 GREEN BRIAR DR C3 3 LOCAL 624.2664787 RURAL Asphalt CITY_1 30 5 26 1803 2003 2003 7

384-010 GREENWOOD RD D4 5 LOCAL 723.7776418 RURAL Asphalt CITY_3 30 4 24 1930 1995 1995 6

384-020 GREENWOOD RD D4 5 LOCAL 804.0554376 RURAL Asphalt CITY_3 30 4 24 2144 1993 1993 7

384-030 GREENWOOD RD D4 / D5 5 LOCAL 602.3243914 RURAL Asphalt CITY_3 30 4 26 1740 2002 2002 7

384-040 GREENWOOD RD D5 5 LOCAL 175.6927907 RURAL Asphalt CITY_3 30 4 26 508 2002 2002 7

384-050 GREENWOOD RD D5 5 LOCAL 1182.564076 RURAL Asphalt CITY_3 30 4 26 3416 2002 2002 7

385-010 HASTINGS RD E4 5 LOCAL 1368.84594 URBAN Asphalt CONTRACT 30 7 44 6692 2012 2012 10

385-020 HASTINGS RD D4 / E4 5 LOCAL 1259.934486 URBAN Asphalt CONTRACT 30 9 44 6160 2005 2005 8

385-030 HASTINGS RD D4 5 LOCAL 661.6288098 URBAN Asphalt CONTRACT 30 9 44 3235 2001 2001 7

385-040 HASTINGS RD D4 5 LOCAL 989.8103316 URBAN Asphalt CONTRACT 30 9 44 4839 2001 2001 7

386-010 HEMLOCK DR B3 / C3 3 LOCAL 1230.634594 RURAL Asphalt CITY_1 30 4 26 3555 2004 2004 8

387-010 HINCKLEY CT D4 5 LOCAL 375.8555347 URBAN Asphalt CONTRACT 30 7 36 1503 2002 2002 8

388-010 HINCKLEY RD D4 5 LOCAL 659.1445955 URBAN Asphalt CONTRACT 30 7 36 2637 2004 2004 8

389-010 HOLLY DR B3 / C3 3 LOCAL 1175.015312 RURAL Asphalt CITY_1 30 4 26 3394 2004 2004 8

390-010 HOMESTEAD DR D3 5 LOCAL 936.4021788 RURAL Asphalt CONTRACT 30 4 26 2705 2005 2005 8

390-020 HOMESTEAD DR E3 5 LOCAL 922.4114967 RURAL Asphalt CONTRACT 30 4 26 2665 2005 2005 8

391-010 HONEYSUCKLE WAY D2 1 LOCAL 766.3518766 RURAL Asphalt CITY_2 30 4 26 2214 2004 2004 7

391-020 HONEYSUCKLE WAY D2 1 LOCAL 242.693621 RURAL Asphalt CITY_2 30 4 26 701 2004 2004 7

391-030 HONEYSUCKLE WAY D2 1 LOCAL 701.6135267 RURAL Asphalt CITY_2 30 4 26 2027 2004 2004 7

392-010 INDEPENDENCE RD E1 7 LOCAL 432.3003658 RURAL Asphalt CITY_3 9 36 1729 2010 2010 9

392-020 INDEPENDENCE RD E1 7 LOCAL 279.9113791 RURAL Asphalt CITY_3 9 36 1120 2015 2015 10

393-010 INDUSTRIAL PARK RD D4 5 LOCAL 570.444383 URBAN Asphalt CONTRACT 30 9 36 2282 2000 2000 2015 8

393-020 INDUSTRIAL PARK RD D4 5 LOCAL 1594.222056 URBAN Asphalt CONTRACT 30 9 36 6377 2000 2000 2015 8

393-030 INDUSTRIAL PARK RD D4 5 LOCAL 1413.621812 URBAN Asphalt CONTRACT 30 9 36 5654 1989 1989 2015 8

393-040 INDUSTRIAL PARK RD D4 5 LOCAL 808.2297054 RURAL Asphalt CONTRACT 9 36 3233 1989 1989 5

393-050 INDUSTRIAL PARK RD D4 / D5 5 LOCAL 2665.011526 RURAL Asphalt CONTRACT 9 36 10660 1989 1989 6

394-010 INGLEWOOD DR D3 2 STATE 58.74505316 STATE

394-020 INGLEWOOD DR D3 2 MSA 107 10 213.6643392 RURAL Asphalt CITY_1 30 5 24 570 1989 1989 6

394-030 INGLEWOOD DR D3 2 MSA 107 10 226.4572643 URBAN Asphalt CITY_1 30 10 36 906 2015 2015 10

394-040 INGLEWOOD DR D3 2 MSA 107 10 838.9947227 URBAN Asphalt CITY_1 30 10 36 3356 2015 2015 10

394-050 INGLEWOOD DR D3 2 MSA 107 10 377.0547803 URBAN Asphalt CITY_1 30 10 36 1508 2015 2015 10

394-060 INGLEWOOD DR C3 2 MSA 107 10 416.1842403 URBAN Asphalt CITY_1 30 10 36 1665 2015 2015 10

394-070 INGLEWOOD DR C3 2 MSA 107 20 1485.08558 URBAN Asphalt CITY_1 30 5 40 6600 2004 2004 7

394-080 INGLEWOOD DR C3 2 MSA 107 20 252.0571977 URBAN Asphalt CITY_1 30 5 40 1120 2004 2004 7

394-090 INGLEWOOD DR C3 2 MSA 107 20 269.9966841 URBAN Asphalt CITY_1 30 5 40 1200 2004 2004 7

394-100 INGLEWOOD DR C3 2 MSA 107 20 637.0191917 URBAN Asphalt CITY_1 30 5 40 2831 2004 2004 7

394-110 INGLEWOOD DR B3 / C3 3 MSA 107 30 2748.020678 URBAN Asphalt CITY_1 30 5 40 12213 2004 2004 7

394-120 INGLEWOOD DR (Woida Rd to Pine Beach Rd)B3 3 LOCAL 5170 RURAL Asphalt CITY_1 10 36 20680 2015 2015 10

395-010 INTERLACKEN RD E3 7 LOCAL 602.5424848 RURAL Asphalt CITY_4 30 4 36 2410 2000 2000 2014 8

396-010 IRONWOOD DR F3 6 LOCAL 511.0571979 RURAL Asphalt CITY_4 4 26 1476 2006 2006 7

396-020 IRONWOOD DR F3 6 LOCAL 891.0931124 RURAL Asphalt CITY_4 4 26 2574 2006 2006 7

397-010 ISLE DR E3 5 LOCAL 541.3166815 URBAN Asphalt CONTRACT 30 9 44 2646 2005 2005 2015 8

397-020 ISLE DR E3 5 LOCAL 431.3417323 URBAN Asphalt CONTRACT 30 9 44 2109 2005 2005 2015 8

397-030 ISLE DR E4 5 LOCAL 256.8003925 URBAN Asphalt CONTRACT 30 9 44 1255 2005 2005 2015 8

397-040 ISLE DR D4 / E4 5 LOCAL 1803.937279 URBAN Asphalt CONTRACT 30 9 44 8819 2000 2000 2015 8

397-050 ISLE DR D4 5 LOCAL 327.2024695 URBAN Asphalt CONTRACT 30 7 36 1309 2004 2004 7

397-060 ISLE DR D4 5 LOCAL 255.7966036 URBAN Asphalt CONTRACT 30 7 36 1023 2004 2004 7

397-070 ISLE DR D4 5 LOCAL 638.4402272 URBAN Asphalt CONTRACT 30 7 36 2554 2004 2004 7

398-010 JADEWOOD DR B3 3 LOCAL 1388.813616 RURAL Asphalt CITY_2 30 4 Y 26 4012 2002 2002 7

399-010 JASPERWOOD DR F3 6 LOCAL 1412.416366 RURAL Asphalt CITY_4 30 4 28 4394 1999 1999 2014 8

399-020 JASPERWOOD DR F3 6 LOCAL 1144.568818 RURAL Asphalt CITY_4 30 4 28 3561 1999 1999 2014 8

399-030 JASPERWOOD DR F3 6 LOCAL 604.2021275 RURAL Asphalt CITY_4 30 4 28 1880 1999 1999 2014 8

399-040 JASPERWOOD DR F3 6 LOCAL 567.56424 RURAL Asphalt CITY_4 30 4 28 1766 1999 1999 2014 8

400-010 JEPSON RD E3 7 LOCAL 495.6645379 RURAL Asphalt CITY_4 30 4 26 1432 2000 2000 2014 8

401-010 JEWELWOOD DR C3 3 LOCAL 220.7983614 RURAL Asphalt CITY_2 30 4 26 638 2005 2005 8

401-020 JEWELWOOD DR C3 3 LOCAL 359.969274 RURAL Asphalt CITY_2 30 4 26 1040 2005 2005 8

401-030 JEWELWOOD DR C3 3 LOCAL 1576.762635 RURAL Asphalt CITY_2 30 4 26 4555 2005 2005 8

401-040 JEWELWOOD DR C3 3 LOCAL 182.9620001 RURAL Asphalt CITY_2 30 4 26 529 2005 2005 8

7 of 12



Street Pavement Database

January 22, 2016

Identifier Full Road Name Map Book ID

Mgmt 

Area Route

MSA 

Route

MSA 

Segment Shape Length Section

Street 

Surface

Plow 

Route

Speed 

Limit

Load 

Limit

Needs 

Water / 

Sewer 

Installed

Pavement 

Width Sq Yds

Year 

Constructed

Last Year 

Improved

Last Year 

Sealcoated

Current 

Rating

401-050 JEWELWOOD DR B3 / C3 3 LOCAL 529.15524 RURAL Asphalt CITY_2 30 4 26 1529 2005 2005 8

401-060 JEWELWOOD DR B3 3 LOCAL 887.0232002 RURAL Asphalt CITY_2 30 4 Y 26 2563 2002 2002 8

402-010 JOHN ST D3 3 LOCAL 340.7029066 RURAL Asphalt CITY_1 30 4 24 909 1989 1989 6

403-010 JOLER RD E1 7 LOCAL 573.5248192 RURAL Asphalt CITY_3 30 4 26 1657 2003 2003 6

403-020 JOLER RD E1 / E2 7 LOCAL 983.0782621 RURAL Asphalt CITY_3 30 4 26 2840 2003 2003 6

404-010 JONESWOOD CIR F3 6 LOCAL 306.6790417 RURAL Asphalt CITY_4 30 4 26 886 2003 2003 7

405-010 JONESWOOD DR F3 6 LOCAL 368.9239542 RURAL Asphalt CITY_4 30 4 26 1066 2003 2003 7

405-020 JONESWOOD DR F3 6 LOCAL 296.5269237 RURAL Asphalt CITY_4 30 4 26 857 2003 2003 7

405-030 JONESWOOD DR F3 6 LOCAL 686.5736573 RURAL Asphalt CITY_4 30 4 26 1983 2003 2003 7

406-010 JORDAN RD E2 7 LOCAL 183.9684107 RURAL Asphalt CITY_3 30 4 26 531 2001 2001 7

406-020 JORDAN RD E2 7 LOCAL 564.0029222 RURAL Asphalt CITY_3 30 4 26 1629 2001 2001 7

406-030 JORDAN RD E2 7 LOCAL 483.3085547 RURAL Asphalt CITY_3 30 4 26 1396 2001 2001 7

406-040 JORDAN RD E2 7 LOCAL 184.8982937 RURAL Asphalt CITY_3 30 4 26 534 2001 2001 7

406-050 JORDAN RD E2 7 LOCAL 182.1572812 RURAL Asphalt CITY_3 30 4 26 526 2003 2003 7

407-010 JOSHUA TREE CIR F3 6 LOCAL 319.7202735 RURAL Asphalt CITY_4 30 4 26 924 2003 2003 7

408-010 JOSHUA TREE DR F3 6 LOCAL 634.8512836 RURAL Asphalt CITY_4 30 4 26 1834 2003 2003 7

409-010 KELLY CIR D2 1 LOCAL 210.1477269 RURAL Asphalt CITY_2 30 4 26 607 1996 1996 6

410-010 KELLY DR D2 1 LOCAL 385.9964444 RURAL Asphalt CITY_2 30 4 26 1115 1996 1996 6

410-020 KELLY DR D2 1 LOCAL 1107.090329 RURAL Asphalt CITY_2 30 4 26 3198 1996 1996 6

411-010 KENWOOD CT D3 2 LOCAL 820.9056743 RURAL Asphalt CITY_4 30 4 24 2189 1989 1989 6

412-010 KENWOOD DR D3 2 LOCAL 1153.103446 RURAL Asphalt CITY_4 30 4 26 3331 2004 2004 7

412-020 KENWOOD DR D3 2 LOCAL 374.0031196 RURAL Asphalt CITY_4 30 4 26 1080 2004 2004 7

412-030 KENWOOD DR D3 2 LOCAL 118.6767274 RURAL Asphalt CITY_4 30 4 26 343 2004 2004 7

412-040 KENWOOD DR D3 2 LOCAL 575.5761324 RURAL Asphalt CITY_4 30 4 24 1535 1989 1989 6

412-050 KENWOOD DR C3 / D3 2 LOCAL 480.9822419 RURAL Asphalt CITY_4 30 4 24 1283 1989 1989 6

412-060 KENWOOD DR C3 2 LOCAL 264.3590788 RURAL Asphalt CITY_4 30 4 24 705 1989 1989 6

413-010 KIMBERLEE CT C3 2 LOCAL 240.1077298 RURAL Asphalt CITY_2 4 18 480 2006 2006 7

413-020 KIMBERLEE CT C3 2 LOCAL 803.5272746 RURAL Asphalt CITY_2 4 26 2321 2006 2006 7

414-010 KIMBERLEE DR C3 2 LOCAL 669.5452139 RURAL Asphalt CITY_2 4 26 1934 2006 2006 7

414-020 KIMBERLEE DR C3 2 LOCAL 430.4445857 RURAL Asphalt CITY_2 4 26 1244 2006 2006 7

414-030 KIMBERLEE DR C3 2 LOCAL 472.1567624 RURAL Asphalt CITY_2 4 26 1364 2006 2006 7

414-040 KIMBERLEE DR C3 2 LOCAL 423.7962947 RURAL Asphalt CITY_2 4 26 1224 2006 2006 7

415-010 KINGWOOD DR E3 7 LOCAL 1062.648095 RURAL Asphalt CITY_4 30 4 26 3070 2000 2000 2014 8

415-020 KINGWOOD DR E3 7 LOCAL 579.915942 RURAL Asphalt CITY_4 30 4 26 1675 2000 2000 2014 8

415-030 KINGWOOD DR D3 7 LOCAL 738.3123119 RURAL Asphalt CITY_4 30 4 26 2133 2000 2000 2014 8

416-010 KIRKWOOD DR B4 / C4 3 LOCAL 1528.843555 RURAL Asphalt CITY_1 4 26 4417 2006 2006 8

417-010 KIRKWOOD LN C4 3 LOCAL 526.0449618 RURAL Asphalt CITY_1 30 4 40 2338 2006 2006 8

418-010 KNOLLWOOD CT D3 7 LOCAL 660.0898638 RURAL Asphalt CITY_4 30 4 26 1907 2000 2000 2014 8

419-010 KNOLLWOOD DR E3 / F3 7 LOCAL 3244.048274 URBAN Asphalt CITY_4 30 9 44 15860 2003 2003 2014 8

419-020 KNOLLWOOD DR E3 7 MSA 101 10 1341.381734 URBAN Asphalt CITY_4 30 9 36 5366 2000 2000 5

419-030 KNOLLWOOD DR E3 7 MSA 101 10 388.7792549 URBAN Asphalt CITY_4 30 9 36 1555 2000 2000 5

419-040 KNOLLWOOD DR E3 7 MSA 101 10 1068.415241 URBAN Asphalt CITY_4 30 9 36 4274 2000 2000 5

419-050 KNOLLWOOD DR E3 7 MSA 101 10 466.610468 URBAN Asphalt CITY_4 30 9 36 1866 2000 2000 5

419-060 KNOLLWOOD DR D3 7 MSA 101 10 446.418939 URBAN Asphalt CITY_4 30 9 36 1786 2000 2000 5

419-070 KNOLLWOOD DR D3 7 MSA 101 10 634.5206359 URBAN Asphalt CITY_4 30 9 36 2538 2000 2000 5

419-080 KNOLLWOOD DR D3 7 MSA 101 10 635.9706576 URBAN Asphalt CITY_4 30 9 36 2544 2000 2000 5

419-090 KNOLLWOOD DR D3 7 MSA 101 10 319.2613167 URBAN Asphalt CITY_4 30 9 36 1277 2000 2000 5

419-100 KNOLLWOOD DR D3 7 MSA 101 10 243.3228356 URBAN Asphalt CITY_4 30 9 36 973 2000 2000 5

419-110 KNOLLWOOD DR D3 7 MSA 101 20 278.7321872 URBAN E SIDE; RURAL W SIDE Asphalt CITY_4 30 9 32 991 1998 1998 6

419-120 KNOLLWOOD DR D3 2 STATE 52.50475653

419-130 KNOLLWOOD DR D3 2 LOCAL 168.2138741 RURAL Asphalt CITY_4 30 4 36 673 1998 1998 6

419-140 KNOLLWOOD DR D3 2 LOCAL 433.5132643 RURAL Asphalt CITY_4 30 4 26 1252 2003 2003 2014 8

419-150 KNOLLWOOD DR D3 2 LOCAL 67.9957889 RURAL Asphalt CITY_4 30 4 26 196 2003 2003 2014 8

419-160 KNOLLWOOD DR D3 2 LOCAL 271.7854626 RURAL Asphalt CITY_4 30 4 26 785 2002 2002 2014 8

419-170 KNOLLWOOD DR D3 2 LOCAL 262.80222 RURAL Asphalt CITY_4 30 4 26 759 2002 2002 2014 8

419-180 KNOLLWOOD DR D3 2 LOCAL 263.9994228 RURAL Asphalt CITY_4 30 4 26 763 2000 2000 2014 8

419-190 KNOLLWOOD DR D3 2 LOCAL 261.1151647 RURAL Asphalt CITY_4 30 4 26 754 2000 2000 2014 8

419-200 KNOLLWOOD DR D3 2 LOCAL 295.0193576 RURAL Asphalt CITY_4 30 4 26 852 1999 1999 2014 8

419-210 KNOLLWOOD DR D3 2 LOCAL 496.995267 RURAL Asphalt CITY_4 30 4 26 1436 1999 1999 2014 8

420-010 KNOTTY PINE DR F3 6 LOCAL 872.1664706 RURAL Asphalt CITY_4 30 4 26 2520 2004 2004 7

420-020 KNOTTY PINE DR F3 6 LOCAL 269.8959332 RURAL Asphalt CITY_4 30 4 26 780 2004 2004 7

420-030 KNOTTY PINE DR F3 6 LOCAL 227.2433401 RURAL Asphalt CITY_4 30 4 26 656 2003 2003 7

420-040 KNOTTY PINE DR F3 6 LOCAL 635.20191 RURAL Asphalt CITY_4 30 4 26 1835 2003 2003 7

421-010 LAKE FOREST RD B3 4 LOCAL 742.2591296 URBAN Asphalt CONTRACT 30 7 44 3629 2006 2006 8
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421-020 LAKE FOREST RD A3 / B3 4 LOCAL 549.3197277 URBAN Asphalt CONTRACT 30 7 48 2930 2004 2004 8

421-030 LAKE FOREST RD A3 4 LOCAL 458.2884675 URBAN Asphalt CONTRACT 30 7 48 2444 2004 2004 8

422-010 LAKEWOOD LN E2 7 LOCAL 1099.896534 RURAL Asphalt CITY_4 30 4 26 3177 1995 1995 6

423-010 LANCER DR D2 1 LOCAL 682.3308889 RURAL Asphalt CITY_2 30 4 26 1971 2004 2004 7

423-020 LANCER DR D2 1 LOCAL 271.5027736 RURAL Asphalt CITY_2 30 4 26 784 2004 2004 7

424-010 LANCER PL D2 1 LOCAL 359.425392 RURAL Asphalt CITY_2 30 4 26 1038 2004 2004 7

425-010 LAND O LAKES RD E4 6 LOCAL 858.0829486 RURAL Asphalt CITY_3 30 4 Y 26 2479 1996 1996 6

426-010 LAREDO RD F4 6 LOCAL 858.5476994 RURAL Asphalt CITY_3 30 4 Y 26 2480 1996 1996 6

427-010 LAVERNE CIR D2 2 LOCAL 718.4443745 RURAL Asphalt CITY_4 30 4 26 2076 2005 2005 2014 8

428-010 LYNNDALE CT B3 2 LOCAL 364.5622433 RURAL Asphalt CITY_2 30 4 Y 24 972 1994 1994 6

429-010 LYNNDALE DR C3 2 LOCAL 1346.676305 RURAL Asphalt CITY_2 30 4 26 3890 2006 2006 7

429-020 LYNNDALE DR C3 2 LOCAL 318.3807534 RURAL Asphalt CITY_2 30 4 Y 24 849 1994 1994 7

429-030 LYNNDALE DR C3 2 LOCAL 1280.796498 RURAL Asphalt CITY_2 30 4 Y 24 3415 1994 1994 6

430-010 LYNNDALE LN C2 / C3 2 LOCAL 1815.973917 RURAL Asphalt CITY_2 30 4 Y 24 4843 1994 1994 7

430-020 LYNNDALE LN B3 / C3 2 LOCAL 603.9480293 RURAL Asphalt CITY_2 30 4 Y 24 1611 1994 1994 7

430-030 LYNNDALE LN B3 2 LOCAL 1099.224728 RURAL Asphalt CITY_2 30 4 Y 24 2931 1994 1994 7

431-010 LYNWOOD DR C4 3 LOCAL 473.5415852 RURAL Asphalt CITY_1 4 26 1368 2006 2006 8

431-020 LYNWOOD DR B4 / C4 3 LOCAL 1870.312904 RURAL Asphalt CITY_1 4 26 5403 2006 2006 8

431-030 LYNWOOD DR B4 3 LOCAL 246.1575658 RURAL Asphalt CITY_1 4 26 711 2006 2006 8

431-040 LYNWOOD DR B4 3 LOCAL 389.8456476 URBAN Asphalt CITY_1 4 40 1733 2006 2006 8

432-010 MADELINE DR D3 3 LOCAL 605.6811155 RURAL Asphalt CITY_1 30 4 24 1615 1989 1989 6

432-020 MADELINE DR D3 3 LOCAL 732.3602275 RURAL Asphalt CITY_1 30 4 24 1953 1989 1989 6

433-010 MAPLETON CT F3 6 LOCAL 21.68892129 RURAL Asphalt CITY_4 30 4 26 63 2002 2002 7

433-020 MAPLETON CT F3 6 LOCAL 324.1594731 RURAL Asphalt CITY_4 30 4 26 936 2002 2002 7

434-010 MAPLEWOOD DR D2 2 LOCAL 1386.561355 RURAL Asphalt CITY_4 30 4 24 3697 1989 1989 6

434-020 MAPLEWOOD DR D2 2 LOCAL 1222.030838 RURAL Asphalt CITY_4 30 4 24 3259 1989 1989 6

434-030 MAPLEWOOD DR D2 2 LOCAL 341.3134061 RURAL Asphalt CITY_4 4 24 910 1989 1989 6

435-010 MARBLE RD F3 6 LOCAL 198.6173922 RURAL Asphalt CITY_4 30 4 26 574 2003 2003 7

435-020 MARBLE RD F3 6 LOCAL 368.930044 RURAL Asphalt CITY_4 30 4 26 1066 2003 2003 7

435-030 MARBLE RD F3 6 LOCAL 373.8229209 RURAL Asphalt CITY_4 30 4 26 1080 2003 2003 7

435-040 MARBLE RD F3 6 LOCAL 246.727777 RURAL Asphalt CITY_4 30 4 26 713 2003 2003 7

435-050 MARBLE RD F3 6 LOCAL 714.564716 RURAL Asphalt CITY_4 4 26 2064 2006 2006 7

436-010 MAROHN RD D2 7 LOCAL 1374.672226 RURAL Asphalt CITY_3 30 4 24 3666 1991 1991 6

437-010 MARY ST D3 3 LOCAL 713.2047724 RURAL Asphalt CITY_1 30 4 24 1902 1989 1989 6

437-020 MARY ST D3 3 LOCAL 416.7299673 RURAL Asphalt CITY_1 30 4 24 1111 1989 1989 6

438-010 MARYLAND RD F3 6 LOCAL 735 RURAL Asphalt CITY_3 30 4 26 2123 1995 1995 6

439-010 MEDFORD RD F3 6 LOCAL 536.3747808 RURAL Asphalt CITY_3 30 4 26 1550 1995 1995 6

440-010 MEMORYWOOD DR D2 1 STATE 53.18469524 CITY_1

440-020 MEMORYWOOD DR D2 1 MSA 104 10 79.19189315 RURAL Asphalt CITY_1 5 36 317 1989 1989 6

440-030 MEMORYWOOD DR D2 1 MSA 104 10 107.2361279 RURAL Asphalt CITY_1 30 5 34 405 1989 1989 6

440-040 MEMORYWOOD DR D2 1 MSA 104 10 645.2990191 RURAL Asphalt CITY_1 30 5 34 2438 1989 1989 5

440-050 MEMORYWOOD DR D2 1 MSA 104 10 506.3721554 RURAL Asphalt CITY_1 30 5 34 1913 1989 1989 6

440-060 MEMORYWOOD DR D2 1 MSA 104 10 1582.536319 RURAL Asphalt CITY_1 30 5 34 5978 1989 1989 6

440-070 MEMORYWOOD DR D2 1 MSA 104 10 112.9859519 RURAL Asphalt CITY_1 30 5 34 427 1989 1989 6

440-080 MEMORYWOOD DR D2 1 MSA 104 10 1508.250713 RURAL Asphalt CITY_1 30 5 34 5698 1989 1989 6

440-090 MEMORYWOOD DR C2 1 MSA 104 10 459.386533 RURAL Asphalt CITY_1 30 5 34 1735 1989 1989 6

440-100 MEMORYWOOD DR C2 1 MSA 104 10 333.60943 RURAL Asphalt CITY_1 30 5 34 1260 1989 1989 6

440-110 MEMORYWOOD DR C2 2 MSA 104 10 1523.762606 RURAL Asphalt CITY_1 30 5 34 5756 1989 1989 6

440-120 MEMORYWOOD DR C2 2 MSA 104 10 1544.932311 RURAL Asphalt CITY_1 30 5 34 5836 1989 1989 6

440-130 MEMORYWOOD DR C2 2 MSA 104 10 567.9501093 RURAL Asphalt CITY_1 30 5 34 2146 1989 1989 6

441-010 MEREDITH DR E1 / E2 1 STATE 56.86122303 CITY_3

441-020 MEREDITH DR D1 1 LOCAL 207.6191103 RURAL Asphalt CITY_2 4 26 600 7

441-030 MEREDITH DR D1 1 LOCAL 1268.3515 RURAL Asphalt CITY_2 30 4 26 3664 2004 2004 8

441-040 MEREDITH DR D1 1 LOCAL 710.721298 RURAL Asphalt CITY_2 30 4 26 2053 2004 2004 8

441-050 MEREDITH DR D1 1 LOCAL 585.1244005 RURAL Asphalt CITY_2 30 4 26 1690 2004 2004 7

441-060 MEREDITH DR D1 1 LOCAL 535.4639027 RURAL Asphalt CITY_2 30 4 26 1547 2003 2003 7

442-010 MICHELLE CIR D1 1 LOCAL 1539.566683 RURAL Asphalt CITY_2 30 4 26 4448 2003 2003 7

442-020 MICHELLE CIR D1 1 LOCAL 399.5403878 RURAL Asphalt CITY_2 30 4 26 1154 2003 2003 7

442-030 MICHELLE CIR D1 1 LOCAL 205.4452559 RURAL Asphalt CITY_2 30 4 26 594 2003 2003 7

443-010 MILDRED RD F3 6 LOCAL 1011.679872 RURAL Asphalt CITY_4 30 4 26 2923 2006 2006 8

444-010 MISSISSIPPI RD F4 6 LOCAL 628.2943198 RURAL Asphalt CITY_3 30 4 Y 24 1675 1988 1988 5

445-010 MOUNTAIN ASH DR E2 / F2 7 LOCAL 3394.021196 RURAL Asphalt CITY_4 30 4 24 9051 2003 2003 2014 8

445-020 MOUNTAIN ASH DR E2 7 LOCAL 758.9931804 RURAL Asphalt CITY_4 30 4 24 2024 2003 2003 2014 8

445-030 MOUNTAIN ASH DR E2 7 LOCAL 283.7101337 RURAL Asphalt CITY_4 30 4 24 757 1992 1992 7
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445-040 MOUNTAIN ASH DR E2 7 LOCAL 846.6531065 RURAL Asphalt CITY_4 30 4 24 2258 1992 1992 6

445-050 MOUNTAIN ASH DR E2 7 LOCAL 954.3786113 RURAL Asphalt CITY_4 30 4 24 2545 1992 1992 6

446-010 NOBLE FIR DR E2 7 LOCAL 346.1563396 RURAL Asphalt CITY_3 30 4 26 1000 2001 2001 7

447-010 NORTHERN OAK DR E2 7 LOCAL 338.97562 RURAL Asphalt CITY_3 30 4 26 979 2001 2001 7

448-010 NORTHWOODS DR C2 2 LOCAL 695.3563001 RURAL Asphalt CITY_2 30 4 26 2009 1997 1997 2015 8

448-020 NORTHWOODS DR C2 2 LOCAL 406.7491825 RURAL Asphalt CITY_2 30 4 26 1175 1997 1997 2015 8

449-010 NORWAY DR D1 1 LOCAL 2766.929674 RURAL Asphalt CITY_2 30 4 26 7993 2004 2004 8

450-010 NORWAY SPRUCE DR E2 7 LOCAL 547.0445274 RURAL Asphalt CITY_3 4 26 1580 2006 2006 8

450-020 NORWAY SPRUCE DR E2 7 LOCAL 191.5422522 RURAL Asphalt CITY_3 30 4 26 553 2006 2006 8

450-030 NORWAY SPRUCE DR E2 7 LOCAL 287.0087854 RURAL Asphalt CITY_3 30 4 26 829 2001 2001 7

450-040 NORWAY SPRUCE DR E2 7 LOCAL 615.2151364 RURAL Asphalt CITY_3 30 4 26 1777 2001 2001 7

451-010 NOVOTNY RD B4 4 LOCAL 237.9951647 URBAN Asphalt CONTRACT 30 7 52 1375 2004 2004 7

451-020 NOVOTNY RD B4 4 STATE 84.69614157 CONTRACT

451-030 NOVOTNY RD B4 4 MSA 114 10 214.8969862 RURAL Asphalt CONTRACT 30 10 24 573 2015 2015 10

451-040 NOVOTNY RD B4 4 MSA 114 10 533.6997356 RURAL Asphalt CONTRACT 30 10 24 1423 2015 2015 10

451-050 NOVOTNY RD B4 4 MSA 114 10 505.1338666 RURAL Asphalt CONTRACT 30 10 24 1347 2015 2015 10

452-010 OAK ST D2 1 LOCAL 600.806355 RURAL Asphalt CITY_2 30 4 24 1602 1992 1992 6

452-020 OAK ST D2 1 LOCAL 466.0032788 RURAL Asphalt CITY_2 30 4 24 1243 1992 1992 6

452-030 OAK ST D2 1 LOCAL 595.9619394 RURAL Asphalt CITY_2 30 4 24 1589 1992 1992 6

453-010 OAKDALE RD F3 6 LOCAL 444.6612825 RURAL Asphalt CITY_4 30 4 26 1285 2004 2004 7

453-020 OAKDALE RD F3 6 LOCAL 809.9937195 RURAL Asphalt CITY_4 30 4 26 2340 2004 2004 7

454-010 OAKWOOD DR D1 1 LOCAL 1213.56981 RURAL Asphalt CITY_2 30 4 26 3506 2002 2002 7

454-020 OAKWOOD DR C1 / D1 1 LOCAL 856.0850502 RURAL Asphalt CITY_2 30 4 26 2473 2002 2002 7

454-030 OAKWOOD DR C1 / C2 1 LOCAL 2867.765971 RURAL Asphalt CITY_1 30 4 26 8285 2002 2002 7

454-040 OAKWOOD DR C2 1 LOCAL 1007.251502 RURAL Asphalt CITY_1 30 4 26 2910 2002 2002 7

455-010 OLIVEWOOD DR D1 1 LOCAL 651.1095331 RURAL Asphalt CITY_2 30 4 Y 24 1736 1994 1994 5

455-020 OLIVEWOOD DR D1 1 LOCAL 1430.775452 RURAL Asphalt CITY_2 30 4 Y 24 3815 1994 1994 6

455-030 OLIVEWOOD DR D1 1 LOCAL 752.3306431 RURAL Asphalt CITY_2 30 4 Y 24 2006 1994 1994 7

455-040 OLIVEWOOD DR C1 1 LOCAL 366.8100815 RURAL Asphalt CITY_2 30 4 26 1060 2007 2007 7

456-010 OTTERTAIL CIR F3 6 LOCAL 948.8812595 RURAL Asphalt CITY_4 30 4 26 2741 2004 2004 7

457-010 PAPER BIRCH CIR D1 1 LOCAL 237.9289385 RURAL Asphalt CITY_2 30 4 26 687 2002 2002 7

458-010 PAPER BIRCH DR D1 1 LOCAL 640.7414347 RURAL Asphalt CITY_2 30 4 26 1851 2003 2003 7

458-020 PAPER BIRCH DR D1 1 LOCAL 560.468432 RURAL Asphalt CITY_2 30 4 26 1619 2002 2002 7

459-010 PARIS RD F3 6 LOCAL 407.4634928 RURAL Asphalt CITY_4 30 4 28 1268 1999 1999 6

459-020 PARIS RD F3 6 LOCAL 702.8643043 RURAL Asphalt CITY_4 30 4 28 2187 1999 1999 2014 8

460-010 PARK ST D3 7 LOCAL 705.3582224 RURAL Asphalt CITY_4 30 4 26 2038 2000 2000 2014 8

461-010 PARKVIEW CIR F3 6 LOCAL 715.7452162 RURAL Asphalt CITY_3 30 4 Y 24 1909 1995 1995 6

462-010 PARKWOOD CT E2 / E3 7 LOCAL 700.9986685 RURAL Asphalt CITY_4 30 4 26 2025 1999 1999 6

463-010 PARKWOOD DR E2 7 LOCAL 292.9989427 RURAL Asphalt CITY_4 30 4 26 846 1998 1998 6

463-020 PARKWOOD DR E2 7 LOCAL 442.3957236 RURAL Asphalt CITY_4 30 4 26 1278 1998 1998 6

463-030 PARKWOOD DR E2 7 LOCAL 577.4108641 RURAL Asphalt CITY_4 30 4 26 1668 1998 1998 6

463-040 PARKWOOD DR E2 7 LOCAL 648.9646385 RURAL Asphalt CITY_4 30 4 26 1875 1998 1998 6

463-050 PARKWOOD DR E2 / E3 7 LOCAL 300.0033272 RURAL Asphalt CITY_4 30 4 24 800 1992 1992 2014 8

463-060 PARKWOOD DR D3 / E3 7 LOCAL 578.7886779 RURAL Asphalt CITY_4 30 4 24 1543 2000 2000 2014 8

464-010 PEARL DR B4 4 LOCAL 664.6464155 URBAN Asphalt CONTRACT 30 7 36 2659 2004 2004 8

465-010 PERCH LAKE DR E3 5 LOCAL 476.5435432 RURAL Asphalt PRIVATE 30 4 26 1377 2005 2005 8

466-010 RED PINE CIR D4 / E4 / E5 5 LOCAL 2371.161487 RURAL Asphalt CITY_3 30 4 24 6323 2002 2002 7

467-010 RED SEQUOIA DR C1 1 LOCAL 1083.016364 RURAL Asphalt CITY_2 4 26 3129 2007 2007 7

468-010 RIVER VISTA CT F3 / F4 6 LOCAL 484.7089779 RURAL Asphalt CITY_3 30 4 Y 24 1293 1990 1990 2

469-010 RIVER VISTA DR F3 6 LOCAL 1010.409773 RURAL Asphalt CITY_3 30 4 Y 24 2694 1988 1988 4

469-020 RIVER VISTA DR F3 6 LOCAL 938.2975608 RURAL Asphalt CITY_3 30 4 Y 24 2502 1988 1988 3

469-030 RIVER VISTA DR F3 6 LOCAL 1090.942874 RURAL Asphalt CITY_3 30 4 Y 24 2909 1986 1986 3

469-040 RIVER VISTA DR F3 6 LOCAL 396.8644007 RURAL Asphalt CITY_3 30 4 Y 24 1058 1986 1986 2

470-010 RIVERWOOD RD F3 6 LOCAL 612.6084006 RURAL Asphalt CITY_3 30 4 Y 26 1770 1997 1997 6

471-010 ROCKROSE DR C3 2 LOCAL 735.8595008 na Non-Ex CITY_2 30 4 26 2126 2004 2004

471-020 ROCKROSE DR C3 2 LOCAL 170.1484002 RURAL Asphalt CITY_2 30 4 26 492 2004 2004 8

471-030 ROCKROSE DR C3 2 LOCAL 426.0062004 RURAL Asphalt CITY_2 30 4 26 1231 2004 2004 7

472-010 SAVANNAH OAKS DR E2 7 LOCAL 789.6119821 RURAL Asphalt CITY_3 4 26 2281 2006 2006 8

472-020 SAVANNAH OAKS DR E2 7 LOCAL 1010.326876 RURAL Asphalt CITY_3 4 26 2919 2006 2006 8

473-010 SCENIC RIVER DR F4 6 LOCAL 636.640484 RURAL Asphalt CITY_3 30 4 Y 24 1698 1990 1990 5

473-020 SCENIC RIVER DR F4 6 LOCAL 869.1040885 RURAL Asphalt CITY_3 30 4 Y 24 2318 1995 1995 5

473-030 SCENIC RIVER DR F4 6 LOCAL 1039.952482 RURAL Asphalt CITY_3 30 4 Y 24 2773 1995 1995 5

473-040 SCENIC RIVER DR E4 6 LOCAL 519.7135473 RURAL Asphalt CITY_3 30 4 Y 24 1386 1995 1995 5

473-050 SCENIC RIVER DR E4 6 LOCAL 1253.432755 RURAL Asphalt CITY_3 30 4 Y 24 3342 1995 1995 5
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474-010 SECOND ST E2 7 LOCAL 879.080653 RURAL Asphalt CITY_3 30 4 26 2540 2003 2003 7

474-020 SECOND ST E2 7 LOCAL 700.5444002 RURAL Asphalt CITY_3 30 4 26 2024 2003 2003 7

474-030 SECOND ST E2 7 LOCAL 465.5281007 RURAL Asphalt CITY_3 30 4 24 1241 1991 1991 6

474-040 SECOND ST E2 7 LOCAL 466.7772843 RURAL Asphalt CITY_3 30 4 24 1245 1991 1991 6

474-050 SECOND ST E2 7 LOCAL 462.2462312 Non-Ex

475-010 SHADOWWOOD DR D2 1 LOCAL 1204.883708 RURAL Asphalt CITY_2 30 4 26 3481 2004 2004 7

476-010 SHOREVIEW DR C1 1 LOCAL 1865.658339 RURAL Asphalt CITY_2 30 4 26 5390 2007 2007 7

477-010 SPRINGWOOD CT C2 2 LOCAL 251.0906554 RURAL Asphalt CITY_2 30 4 26 725 2001 2001 7

478-010 SPRINGWOOD DR C2 2 LOCAL 666.2080021 RURAL Asphalt CITY_2 30 4 Y 26 1925 2001 2001 7

479-010 TIMBERLANE DR D3 7 LOCAL 848.0673365 RURAL Asphalt CITY_4 30 4 26 2450 2000 2000 2014 8

479-020 TIMBERLANE DR D3 7 LOCAL 613.557671 RURAL Asphalt CITY_4 30 4 26 1772 2000 2000 2014 8

479-030 TIMBERLANE DR D3 7 LOCAL 1899.789425 RURAL Asphalt CITY_4 30 4 26 5488 2000 2000 2014 8

479-040 TIMBERLANE DR D3 7 LOCAL 214.2713909 RURAL Asphalt CITY_4 30 4 26 619 2000 2000 2014 8

480-010 TIMBERWOOD DR E1 7 LOCAL 930.513725 URBAN Asphalt CITY_3 9 36 3722 2010 2010 9

481-010 TRAVINE DR D2 1 LOCAL 1409.400039 RURAL Asphalt CITY_2 30 4 26 4072 2003 2003 2014 8

481-020 TRAVINE DR D2 1 LOCAL 363.7792467 RURAL Asphalt CITY_2 30 4 26 1051 2003 2003 2014 8

481-030 TRAVINE DR D2 1 LOCAL 815.5970469 RURAL Asphalt CITY_2 30 4 26 2356 2002 2002 2014 8

481-040 TRAVINE DR D1 1 LOCAL 459.2756607 RURAL Asphalt CITY_2 30 4 26 1327 2002 2002 2014 8

481-050 TRAVINE DR C1 1 LOCAL 396.5432963 RURAL Asphalt CITY_2 30 4 26 1146 2002 2002 2014 8

482-010 UNIVERSAL RD C4 4 MSA 117 10 1179.573307 RURAL Asphalt CONTRACT 30 4 24 3146 1995 1995 5

483-010 WEDGEWOOD RD E2 7 LOCAL 482.5781027 RURAL Asphalt CITY_4 30 4 24 1287 1995 1995 6

483-020 WEDGEWOOD RD E2 7 LOCAL 479.0587913 RURAL Asphalt CITY_4 30 4 24 1277 1998 1998 6

483-030 WEDGEWOOD RD E2 7 LOCAL 914.1178295 RURAL Asphalt CITY_4 30 4 24 2438 1999 1999 6

483-040 WEDGEWOOD RD E2 7 LOCAL 764.9408534 RURAL Asphalt CITY_4 30 4 26 2210 1999 1999 6

484-010 WELTON RD C2 2 LOCAL 610.6626051 RURAL Asphalt CITY_2 30 4 Y 24 1628 1995 1995 6

484-020 WELTON RD C2 2 LOCAL 409.1258847 RURAL Asphalt CITY_2 30 4 Y 24 1091 1995 1995 6

484-030 WELTON RD C2 / B2 2 LOCAL 1019.724887 RURAL Asphalt CITY_2 30 4 Y 24 2719 1995 1995 6

484-040 WELTON RD B2 2 LOCAL 687.0237693 RURAL Asphalt CITY_2 30 4 Y 24 1832 1995 1995 6

485-010 WHISPERING WOODS LN B4 4 LOCAL 462.481955 URBAN Asphalt CONTRACT 30 7 36 1850 2002 2002 7

485-020 WHISPERING WOODS LN B4 4 LOCAL 162.2847009 URBAN Asphalt CONTRACT 30 7 36 649 2002 2002 7

485-030 WHISPERING WOODS LN B4 4 LOCAL 822.6586829 RURAL Gravel CONTRACT

486-010 WHITE PINE DR C4 3 LOCAL 244.347614 RURAL Asphalt CITY_1 4 14 380 2006 2006 8

487-010 WILDFLOWER DR C4 / B4 3 LOCAL 1235.770676 RURAL Asphalt CITY_1 4 26 3570 2014 2014 10

487-020 WILDFLOWER DR B4 3 LOCAL 898.4707952 RURAL Asphalt CITY_1 4 26 2596 2014 2014 10

488-010 WOIDA RD B3 3 LOCAL 1560.678528 RURAL Asphalt COUNTY 30 4 Y 24 4162 1989 1989 4

488-020 WOIDA RD B3 3 LOCAL 541.8257631 RURAL Asphalt CITY_2 30 4 Y 24 1445 1989 1989 4

488-030 WOIDA RD B3 3 LOCAL 583.003459 RURAL Asphalt CITY_2 30 4 26 1684 2014 2014 10

488-040 WOIDA RD B3 3 MSA 108 10 839.9377503 RURAL Asphalt CITY_1 30 4 24 2240 1985 1985 4

488-050 WOIDA RD B3 3 MSA 108 10 328.9792891 RURAL Asphalt CITY_1 30 4 24 877 1985 1985 4

488-060 WOIDA RD B3 3 MSA 108 10 1179.406131 RURAL Asphalt CITY_1 30 4 24 3145 1985 1985 4

488-070 WOIDA RD B3 3 MSA 108 10 595.9586179 RURAL Asphalt CITY_1 30 4 24 1589 1985 1985 4

488-080 WOIDA RD B3 / B4 3 MSA 108 10 641.0289042 RURAL Asphalt CITY_1 30 4 24 1709 1985 1985 4

488-090 WOIDA RD B4 3 MSA 108 10 717.0318316 RURAL Asphalt CITY_1 30 4 24 1912 1985 1985 4

488-100 WOIDA RD B4 3 MSA 108 14 324.4785158 RURAL Asphalt CITY_1 30 4 44 1586 2006 2006 7

488-110 WOIDA RD B4 3 MSA 108 14 417.3262417 RURAL Asphalt CITY_1 30 4 44 2040 2006 2006 7

488-120 WOIDA RD B4 3 MSA 108 14 263.2641584 RURAL Asphalt CONTRACT 30 7 44 1287 2006 2006 7

488-130 WOIDA RD B4 3 STATE 82.43920152 CONTRACT

488-140 WOIDA RD B4 4 MSA 108 15 257.1737042 URBAN Asphalt CONTRACT 30 9 44 1257 1993 1993 6

488-150 WOIDA RD B4 4 MSA 108 20 804.2773835 URBAN Asphalt CONTRACT 30 9 36 3217 1996 1996 6

489-010 WOODLAND RD D3 7 LOCAL 487.0614138 RURAL Asphalt CITY_4 30 4 24 1299 2000 2000 2014 8

490-010 CAMWOOD CT E4 6 LOCAL 661.713062 Gravel PRIVATE 4

491-010 CAMWOOD TRL E4 6 LOCAL 583.3957337 Gravel PRIVATE 4

491-020 CAMWOOD TRL E4 6 LOCAL 508.9094029 Gravel PRIVATE 4

492-010 DAKAR RD C3 2 LOCAL 294.8415327 RURAL Asphalt 7 26 852 8

493-010 WHITE SAND RD D2 1 PRIVATE 164.5942904 RURAL Asphalt PRIVATE 20 366 4

493-020 WHITE SAND RD D2 1 PRIVATE 130.5344218 RURAL Gravel PRIVATE

494-010 C3 2 PRIVATE 462.1687999 Non-Ex

494-020 C3 2 PRIVATE 485.1593975 Non-Ex

495-010 C3 2 PRIVATE 186.2835407 Non-Ex

496-010 ROCKROSE DR C3 2 PRIVATE 369.6794261 Non-Ex

496-020 ROCKROSE DR C3 2 PRIVATE 82.68975412 Non-Ex

497-010 ROSE DR D4 5 PRIVATE 344.0528129 Non-Ex PRIVATE

498-010 PINEWOOD RD D1 1 PRIVATE 609.1504795 Non-Ex

701-010 ARROWWOOD DR D3 5 PRIVATE 403.3782928 PRIVATE
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702-010 BLUESTEM CT D3 3 PRIVATE 215.2996273

702-020 BLUESTEM CT D3 3 PRIVATE 586.1440385

703-010 BROADMOOR DR C4 4 PRIVATE 751.3329011 PRIVATE

704-010 BUR OAK DR B1 / C1 1 PRIVATE 2626.822439 PRIVATE

705-010 CARDINAL DR D3 5 PRIVATE 635.5004679 PRIVATE

706-010 DALTON RD C4 4 PRIVATE 296.7750726 PRIVATE

706-020 DALTON RD C4 4 PRIVATE 276.7921031 PRIVATE

707-010 FAIRWAY DR C4 4 PRIVATE 225.5346307 PRIVATE

707-020 FAIRWAY DR C4 4 PRIVATE 476.2298953 PRIVATE

708-010 FOUNTAIN RD D3 2 PRIVATE 673.0036925 PRIVATE

708-020 FOUNTAIN RD D3 2 PRIVATE 330.4688349 PRIVATE 0

709-010 GARLAND DR B3 3 PRIVATE 210.7890911 PRIVATE

710-010 GARRISON RD D4 5 PRIVATE 701.4298187 PRIVATE 30 36 2806 1998 1998

711-010 GREY WOLF RD D4 5 PRIVATE 470.4619067 PRIVATE

712-010 GROUSE DR D3 5 PRIVATE 416.0067947 PRIVATE

713-010 ISLE COURT E3 5 PRIVATE 750 PRIVATE

714-010 HILLY OAKS DR G1 7 PRIVATE 4126.553966 PRIVATE

715-010 HOSTA DR D3 5 PRIVATE 546.455258 PRIVATE

716-010 INGLEWOOD CT C3 2 PRIVATE 591.4467894 PRIVATE

717-010 JERICHO RD E2 7 PRIVATE 624.289821 PRIVATE 4

718-010 KIMBERLEE DR C2 2 PRIVATE 488.5518203 PRIVATE 14 760 2006 2006

719-010 LINKS LN C4 4 PRIVATE 81.8936256 PRIVATE

719-020 LINKS LN C4 4 PRIVATE 217.803267 PRIVATE

720-010 LITTLE BASS LAKE DR G1 / H1 7 PRIVATE 2265.159299 PRIVATE

721-010 MEADOW CT B3 3 PRIVATE 599.5676718 PRIVATE

722-010 MILE LAKE DR D1 1 PRIVATE 3507.795779 PRIVATE

723-010 NINEBARK DR B2 / C2 2 PRIVATE 2765.018019 PRIVATE

724-010 PAR DR C4 4 PRIVATE 353.5538904 PRIVATE

724-010 PAR DR C4 4 PRIVATE 287.0870756 PRIVATE

725-010 PERCH LAKE DR E3 5 PRIVATE 1049.737606 Asphalt PRIVATE

726-010 PERSIMMON DR E1 7 PRIVATE 617.0249471 PRIVATE

727-010 PRESERVE CIR D2 7 PRIVATE 797.595342 PRIVATE 2007 2007

728-010 RED RIVER DR F1 / G1 / G2 7 PRIVATE 4947.335035 PRIVATE

728-020 RED RIVER DR F1 7 PRIVATE 5459.156594 PRIVATE

729-010 RICHFIELD RD G1 7 PRIVATE 137.3543837 PRIVATE

730-010 RUSH LAKE CT D2 7 PRIVATE 689.8886261 PRIVATE

731-010 SANDSTONE RD D2 / D3 2 PRIVATE 1111.1833 Asphalt PRIVATE

732-010 TIMBER RIDGE DR G1 / H1 7 PRIVATE 5532.782876 PRIVATE

733-010 ASPEN DR D5 5 LOCAL 552.0532333 RURAL Asphalt 4 26 1595 7

733-020 ASPEN DR D5 5 LOCAL 363.9861943 RURAL Asphalt 4 26 1052 7

734-010 AUDUBON SPUR A4 4 LOCAL 251.2419996 Non-Ex

735-070 CHERRYWOOD DR D3 2 LOCAL 725.1143572 Non-Ex

736-090 CYPRESS DR C4 / D4 5 MSA 113 70 849.3420396 Non-Ex

737-090 DELLWOOD DR A4 / B4 4 LOCAL 2666.331119 RURAL Asphalt 4 24 7110 1978 1978 3

739-080 ISLE DR E3 5 LOCAL 1526.640826 Asphalt 10 36 6107 2015 2015 10

739-090 ISLE DR E3 6 LOCAL 1760.283175 Asphalt 10 36 7041 2015 2015 10

740-010 JOLER RD E2 7 LOCAL 351.5621928 Gravel

740-020 JOLER RD E2 7 LOCAL 547.4317386 Gravel

741-010 KENNETH AVE D3 3 LOCAL 1149.24403 Non-Ex

743-010 MEREDITH DR E2 7 LOCAL 547.7834059 Non-Ex

744-010 MESA OAK DR C2 1 PRIVATE 359.0367885

751-160 WOIDA RD B4 4 MSA 108 30 1116.858843 Non-Ex

752-010 FALCON DRIVE E3 5 LOCAL 311 URBAN Asphalt 10 40 1382 2015 2015 10

752-020 FALCON DRIVE E3 5 LOCAL 1270 Non-Ex

NOTES: Owner Code: 1 = City New Ratings Applied Due to Various Activities:

2 = County New Pavement or FD Reclamation - 10

3 = State New Overlay - 9

4 = Private New Sealcoat - 8

Pavement Areas (Sq Yds) - areas shown above do not include cul-de-sacs or turn lanes
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322-010 BROWNSVILLE CIR C1 1 LOCAL 2007 2007 8 2021 Sealcoat 3,493$             3,493$       

327-010 CEDAR SCENIC RD C1 1 LOCAL 1997 1997 4 2018 FD Reclamation 58,599$           3,995$       58,599$         

327-020 CEDAR SCENIC RD C1 1 LOCAL 1997 1997 2015 8 2021 Sealcoat 10,603$           10,603$     

327-030 CEDAR SCENIC RD C1 1 LOCAL 1997 1997 2015 8 2018 2" Mill & Overlay 28,280$           3,535$       28,280$         

327-040 CEDAR SCENIC RD C1 1 LOCAL 2007 2007 2015 8 2021 Sealcoat 1,584$             1,584$       

327-050 CEDAR SCENIC RD C1 1 LOCAL 2007 2007 2015 8 2021 Sealcoat 4,387$             4,387$       

327-060 CEDAR SCENIC RD C1 1 LOCAL 2007 2007 2015 8 2021 Sealcoat 15,857$           15,857$     

327-070 CEDAR SCENIC RD C1 1 LOCAL 2007 2007 2015 8 2021 Sealcoat 3,117$             3,117$       

327-080 CEDAR SCENIC RD C1 1 LOCAL 2007 2007 2015 8 2021 Sealcoat 2,248$             2,248$       

327-090 CEDAR SCENIC RD C1 1 LOCAL 2002 2002 2015 8 2021 Sealcoat 998$                998$          

327-100 CEDAR SCENIC RD C1 1 LOCAL 2002 2002 2014 8 2021 Sealcoat 426$                426$          

327-110 CEDAR SCENIC RD C1 1 LOCAL 2002 2002 2014 8 2021 Sealcoat 4,857$             4,857$       

327-120 CEDAR SCENIC RD C1 / C2 1 LOCAL 2002 2002 2014 8 2021 Sealcoat 3,681$             3,681$       

327-130 CEDAR SCENIC RD C2 1 LOCAL 2002 2002 2014 8 2021 Sealcoat 6,852$             6,852$       

332-010 CIRCLE PINES RD C2 1 LOCAL 1993 1993 6 2017 2" Mill & Overlay 71,300$           8,912$       71,300$         

334-010 CLEARWATER RD C2 1 LOCAL 1980 2011 9 2021 Sealcoat 1,082$             1,082$       

334-020 CLEARWATER RD C2 1 LOCAL Y 1980 2011 9 TBD Reconstruction 204,458$         204,458$               

334-030 CLEARWATER RD C2 1 LOCAL Y 1980 2011 9 TBD Reconstruction 93,379$           93,379$                 

334-040 CLEARWATER RD C2 1 LOCAL Y 1980 2011 8 TBD Reconstruction 88,862$           88,862$                 

343-010 DEERWOOD RD D1 1 LOCAL Y TBD Reconstruction 102,853$         102,853$               

343-020 DEERWOOD RD D1 1 LOCAL 2004 2004 7 2021 Sealcoat 3,777$             3,777$       

343-030 DEERWOOD RD D1 1 LOCAL 2002 2002 7 2021 Sealcoat 1,237$             1,237$       

343-040 DEERWOOD RD D1 1 LOCAL 2002 2002 7 2021 Sealcoat 3,387$             3,387$       

343-050 DEERWOOD RD D1 1 LOCAL 2002 2002 7 2021 Sealcoat 2,915$             2,915$       

355-010 EMILY CIR D2 1 LOCAL 1996 1996 6 2018 2" Mill & Overlay 10,928$           1,366$       10,928$         

356-010 EMILY RD D2 1 LOCAL 1996 1996 6 2018 2" Mill & Overlay 23,473$           2,934$       23,473$         

356-020 EMILY RD D2 1 LOCAL 1996 1996 6 2018 2" Mill & Overlay 26,312$           3,289$       26,312$         

356-030 EMILY RD D2 1 LOCAL 1996 1996 6 2018 2" Mill & Overlay 32,189$           4,024$       32,189$         

362-010 FAIRVIEW RD D1 1 LOCAL 7 2021 Sealcoat 2,005$             2,005$       

362-020 FAIRVIEW RD D1 1 LOCAL 2004 2004 7 2021 Sealcoat 4,546$             4,546$       

362-030 FAIRVIEW RD D2 1 LOCAL 2004 2004 7 2021 Sealcoat 5,004$             5,004$       

362-040 FAIRVIEW RD D2 1 LOCAL 1998 1998 5 2016 FD Reclamation 30,109$           2,053$       30,109$         

362-050 FAIRVIEW RD D2 1 LOCAL 1998 1998 5 2018 2" Mill & Overlay 16,123$           2,015$       16,123$         

362-060 FAIRVIEW RD D2 1 LOCAL 1989 1989 4 2018 FD Reclamation 129,672$         8,841$       129,672$       

368-010 FORESTON RD D1 1 LOCAL 2002 2002 7 2021 Sealcoat 1,204$             1,204$       

391-010 HONEYSUCKLE WAY D2 1 LOCAL 2004 2004 7 2021 Sealcoat 4,981$             4,981$       

391-020 HONEYSUCKLE WAY D2 1 LOCAL 2004 2004 7 2021 Sealcoat 1,578$             1,578$       

391-030 HONEYSUCKLE WAY D2 1 LOCAL 2004 2004 7 2021 Sealcoat 4,560$             4,560$       

409-010 KELLY CIR D2 1 LOCAL 1996 1996 6 2018 2" Mill & Overlay 10,928$           1,366$       10,928$         

410-010 KELLY DR D2 1 LOCAL 1996 1996 6 2018 2" Mill & Overlay 20,072$           2,509$       20,072$         

410-020 KELLY DR D2 1 LOCAL 1996 1996 6 2018 2" Mill & Overlay 57,569$           7,196$       57,569$         

423-010 LANCER DR D2 1 LOCAL 2004 2004 7 2021 Sealcoat 4,435$             4,435$       

423-020 LANCER DR D2 1 LOCAL 2004 2004 7 2021 Sealcoat 1,765$             1,765$       

424-010 LANCER PL D2 1 LOCAL 2004 2004 7 2021 Sealcoat 2,336$             2,336$       

441-020 MEREDITH DR D1 1 LOCAL 7 2021 Sealcoat 1,350$             1,350$       

441-030 MEREDITH DR D1 1 LOCAL 2004 2004 8 2021 Sealcoat 8,244$             8,244$       

441-040 MEREDITH DR D1 1 LOCAL 2004 2004 8 2021 Sealcoat 4,620$             4,620$       

441-050 MEREDITH DR D1 1 LOCAL 2004 2004 7 2021 Sealcoat 3,803$             3,803$       

441-060 MEREDITH DR D1 1 LOCAL 2003 2003 7 2021 Sealcoat 3,481$             3,481$       

442-010 MICHELLE CIR D1 1 LOCAL 2003 2003 7 2021 Sealcoat 10,007$           10,007$     

442-020 MICHELLE CIR D1 1 LOCAL 2003 2003 7 2021 Sealcoat 2,597$             2,597$       

442-030 MICHELLE CIR D1 1 LOCAL 2003 2003 7 2021 Sealcoat 1,335$             1,335$       

449-010 NORWAY DR D1 1 LOCAL 2004 2004 8 2021 Sealcoat 17,985$           17,985$     

452-010 OAK ST D2 1 LOCAL 1992 1992 6 2017 2" Mill & Overlay - 3,605$       -

452-020 OAK ST D2 1 LOCAL 1992 1992 6 2017 2" Mill & Overlay - 2,796$       -

452-030 OAK ST D2 1 LOCAL 1992 1992 6 2017 2" Mill & Overlay 88,200$           3,576$       88,200$         

454-010 OAKWOOD DR D1 1 LOCAL 2002 2002 7 2021 Sealcoat 7,888$             7,888$       

454-020 OAKWOOD DR C1 / D1 1 LOCAL 2002 2002 7 2021 Sealcoat 5,565$             5,565$       

454-030 OAKWOOD DR C1 / C2 1 LOCAL 2002 2002 7 2021 Sealcoat 18,640$           18,640$     

454-040 OAKWOOD DR C2 1 LOCAL 2002 2002 7 2021 Sealcoat 6,547$             6,547$       

455-010 OLIVEWOOD DR D1 1 LOCAL Y 1994 1994 5 TBD Reconstruction 121,540$         121,540$               

455-020 OLIVEWOOD DR D1 1 LOCAL Y 1994 1994 6 TBD Reconstruction 267,078$         267,078$               

455-030 OLIVEWOOD DR D1 1 LOCAL Y 1994 1994 7 TBD Reconstruction 140,435$         140,435$               

455-040 OLIVEWOOD DR C1 1 LOCAL 2007 2007 7 2021 Sealcoat 2,384$             2,384$       

457-010 PAPER BIRCH CIR D1 1 LOCAL 2002 2002 7 2021 Sealcoat 1,547$             1,547$       

458-010 PAPER BIRCH DR D1 1 LOCAL 2003 2003 7 2021 Sealcoat 4,165$             4,165$       

458-020 PAPER BIRCH DR D1 1 LOCAL 2002 2002 7 2021 Sealcoat 3,643$             3,643$       

467-010 RED SEQUOIA DR C1 1 LOCAL 2007 2007 7 2021 Sealcoat 7,040$             7,040$       

475-010 SHADOWWOOD DR D2 1 LOCAL 2004 2004 7 2021 Sealcoat 7,832$             7,832$       

476-010 SHOREVIEW DR C1 1 LOCAL 2007 2007 7 2021 Sealcoat 12,127$           12,127$     

481-010 TRAVINE DR D2 1 LOCAL 2003 2003 2014 8 2021 Sealcoat 9,161$             9,161$       

481-020 TRAVINE DR D2 1 LOCAL 2003 2003 2014 8 2021 Sealcoat 2,365$             2,365$       

481-030 TRAVINE DR D2 1 LOCAL 2002 2002 2014 8 2021 Sealcoat 5,301$             5,301$       

481-040 TRAVINE DR D1 1 LOCAL 2002 2002 2014 8 2021 Sealcoat 2,985$             2,985$       

481-050 TRAVINE DR C1 1 LOCAL 2002 2002 2014 8 2021 Sealcoat 2,578$             2,578$       

302-010 ART WARD DR D2 2 LOCAL 2005 2005 7 2022 Sealcoat 2,590$             2,590$       

302-020 ART WARD DR D2 2 LOCAL 2005 2005 7 2022 Sealcoat 2,969$             2,969$       

302-030 ART WARD DR D2 2 LOCAL 2005 2005 7 2022 Sealcoat 3,637$             3,637$       

304-010 ASHLEY RD B1 / B2 2 LOCAL Y 1995 1995 6 TBD Reconstruction 529,494$         529,494$               

308-010 BARBERRY CT C3 2 LOCAL 2004 2004 7 2022 Sealcoat 1,548$             1,548$       

311-010 BAXTER LIONS RD D2 2 LOCAL 2005 2005 7 2022 Sealcoat 3,041$             3,041$       

312-010 BAYWOOD RD C2 2 LOCAL Y 1995 1995 6 TBD Reconstruction 160,759$         160,759$               

316-010 BLACK OAK RD C2 2 LOCAL Y 2001 2001 7 TBD Reconstruction 92,562$           92,562$                 

316-020 BLACK OAK RD C2 2 LOCAL 2001 2001 7 2022 Sealcoat 985$                985$          

317-010 BLACKBERRY CT C3 2 LOCAL 2004 2004 7 2022 Sealcoat 1,531$             1,531$       

323-010 CALCUTTA RD C3 2 LOCAL 2005 2005 7 2022 Sealcoat 6,469$             6,469$       
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324-010 CAMDEN RD C2 2 LOCAL 2000 2000 2015 8 2022 Sealcoat 6,435$             6,435$       

330-010 CHERRYWOOD DR D3 2 LOCAL 1989 1989 2015 8 2022 Sealcoat 3,678$             3,678$       

330-020 CHERRYWOOD DR D3 2 LOCAL 1999 1999 2015 8 2022 Sealcoat 7,701$             7,701$       

330-030 CHERRYWOOD DR C3 / D3 2 LOCAL 1999 1999 6 2018 2" Mill & Overlay 37,290$           4,661$       37,290$         

330-040 CHERRYWOOD DR C3 2 LOCAL 2003 2003 7 2022 Sealcoat 1,625$             1,625$       

330-050 CHERRYWOOD DR C3 2 LOCAL 2005 2005 7 2022 Sealcoat 2,479$             2,479$       

330-060 CHERRYWOOD DR C3 2 LOCAL 2005 2005 7 2022 Sealcoat 3,085$             3,085$       

330-070 CHERRYWOOD DR C3 2 LOCAL 2005 2005 7 2022 Sealcoat 8,660$             8,660$       

735-070 CHERRYWOOD DR D3 2 LOCAL

330-080 CHERRYWOOD DR C3 2 LOCAL 2005 2005 7 2022 Sealcoat 2,435$             2,435$       

333-010 CLEARWATER CT C3 2 LOCAL 2004 2004 7 2022 Sealcoat 3,582$             3,582$       

338-010 COSMOS RD C3 2 LOCAL 2004 2004 7 2022 Sealcoat 2,439$             2,439$       

338-020 COSMOS RD C3 2 LOCAL 2004 2004 7 2022 Sealcoat 2,142$             2,142$       

338-030 COSMOS RD C3 2 LOCAL 2004 2004 7 2022 Sealcoat 2,414$             2,414$       

339-010 COTTAGE GROVE DR C2 2 LOCAL 1995 1995 2015 8 2022 Sealcoat 2,190$             2,190$       

339-020 COTTAGE GROVE DR C2 2 LOCAL 1995 1995 2015 8 2022 Sealcoat 2,383$             2,383$       

339-030 COTTAGE GROVE DR C2 2 LOCAL 1995 1995 2015 8 2022 Sealcoat 3,518$             3,518$       

339-040 COTTAGE GROVE DR C2 2 LOCAL 2000 2000 2015 8 2022 Sealcoat 5,395$             5,395$       

339-050 COTTAGE GROVE DR C2 2 LOCAL 2003 2003 2015 8 2022 Sealcoat 1,756$             1,756$       

340-010 COTTAGE GROVE TER C2 2 LOCAL 1995 1995 2015 8 2022 Sealcoat 2,905$             2,905$       

342-010 DAHLIN RD C3 2 LOCAL 2005 2005 7 2022 Sealcoat 8,546$             8,546$       

492-010 DAKAR RD C3 2 LOCAL 8 2022 Sealcoat 1,916$             1,916$       

347-010 DONALD ST C3 2 LOCAL 1989 1989 2014 8 2022 Sealcoat 3,513$             3,513$       

347-020 DONALD ST C3 2 LOCAL 1989 1989 2014 8 2022 Sealcoat 3,198$             3,198$       

352-010 EDMONTON RD D3 2 LOCAL 1999 1999 2014 8 2022 Sealcoat 6,477$             6,477$       

358-010 EXCELSIOR RD C3 2 LOCAL 2003 2003 7 2022 Sealcoat 4,464$             4,464$       

358-020 EXCELSIOR RD C3 2 LOCAL 2003 2003 7 2022 Sealcoat 2,162$             2,162$       

359-010 FAIRFAX CT D3 2 LOCAL 2002 2002 2014 8 2022 Sealcoat 3,847$             3,847$       

360-010 FAIRFAX RD D3 2 LOCAL 2002 2002 2014 8 2022 Sealcoat 4,205$             4,205$       

361-010 FAIRMONT CT D3 2 LOCAL 2000 2000 2014 8 2022 Sealcoat 1,777$             1,777$       

362-070 FAIRVIEW RD D2 2 LOCAL 1989 1989 4 2019 FD Reclamation 80,255$           5,472$       80,255$         

362-080 FAIRVIEW RD D2 2 LOCAL 1989 1989 6 2022 Sealcoat 4,342$             4,342$       

362-090 FAIRVIEW RD D2 2 LOCAL 1989 1989 5 2019 2" Mill & Overlay 61,564$           7,695$       61,564$         

362-100 FAIRVIEW RD D3 2 LOCAL 1989 1989 5 2019 2" Mill & Overlay 28,778$           3,597$       28,778$         

362-110 FAIRVIEW RD D3 2 LOCAL 1998 1998 6 2022 Sealcoat 1,698$             1,698$       

362-120 FAIRVIEW RD D3 2 LOCAL 1998 1998 6 2022 Sealcoat 1,666$             1,666$       

362-130 FAIRVIEW RD D3 2 LOCAL 1989 1989 6 2022 Sealcoat 8,961$             8,961$       

362-140 FAIRVIEW RD D3 2 LOCAL 1998 1998 6 2022 Sealcoat 2,154$             2,154$       

411-010 KENWOOD CT D3 2 LOCAL 1989 1989 6 2016 2" Mill & Overlay 39,403$           4,925$       39,403$         

412-010 KENWOOD DR D3 2 LOCAL 2004 2004 7 2022 Sealcoat 7,495$             7,495$       

412-020 KENWOOD DR D3 2 LOCAL 2004 2004 7 2022 Sealcoat 2,431$             2,431$       

412-030 KENWOOD DR D3 2 LOCAL 2004 2004 7 2022 Sealcoat 771$                771$          

412-040 KENWOOD DR D3 2 LOCAL 1989 1989 6 2016 2" Mill & Overlay 27,628$           3,453$       27,628$         

412-050 KENWOOD DR C3 / D3 2 LOCAL 1989 1989 6 2016 2" Mill & Overlay 23,087$           2,886$       23,087$         

412-060 KENWOOD DR C3 2 LOCAL 1989 1989 6 2016 2" Mill & Overlay 12,689$           1,586$       12,689$         

413-010 KIMBERLEE CT C3 2 LOCAL 2006 2006 7 2022 Sealcoat 1,080$             1,080$       

413-020 KIMBERLEE CT C3 2 LOCAL 2006 2006 7 2022 Sealcoat 5,223$             5,223$       

414-010 KIMBERLEE DR C3 2 LOCAL 2006 2006 7 2022 Sealcoat 4,352$             4,352$       

414-020 KIMBERLEE DR C3 2 LOCAL 2006 2006 7 2022 Sealcoat 2,798$             2,798$       

414-030 KIMBERLEE DR C3 2 LOCAL 2006 2006 7 2022 Sealcoat 3,069$             3,069$       

414-040 KIMBERLEE DR C3 2 LOCAL 2006 2006 7 2022 Sealcoat 2,755$             2,755$       

419-130 KNOLLWOOD DR D3 2 LOCAL 1998 1998 6 2022 Sealcoat 1,514$             1,514$       

419-140 KNOLLWOOD DR D3 2 LOCAL 2003 2003 2014 8 2022 Sealcoat 2,818$             2,818$       

419-150 KNOLLWOOD DR D3 2 LOCAL 2003 2003 2014 8 2022 Sealcoat 442$                442$          

419-160 KNOLLWOOD DR D3 2 LOCAL 2002 2002 2014 8 2022 Sealcoat 1,767$             1,767$       

419-170 KNOLLWOOD DR D3 2 LOCAL 2002 2002 2014 8 2022 Sealcoat 1,708$             1,708$       

419-180 KNOLLWOOD DR D3 2 LOCAL 2000 2000 2014 8 2022 Sealcoat 1,716$             1,716$       

419-190 KNOLLWOOD DR D3 2 LOCAL 2000 2000 2014 8 2022 Sealcoat 1,697$             1,697$       

419-200 KNOLLWOOD DR D3 2 LOCAL 1999 1999 2014 8 2022 Sealcoat 1,918$             1,918$       

419-210 KNOLLWOOD DR D3 2 LOCAL 1999 1999 2014 8 2022 Sealcoat 3,230$             3,230$       

427-010 LAVERNE CIR D2 2 LOCAL 2005 2005 2014 8 2022 Sealcoat 4,670$             4,670$       

428-010 LYNNDALE CT B3 2 LOCAL Y 1994 1994 6 TBD Reconstruction 68,052$           68,052$                 

429-010 LYNNDALE DR C3 2 LOCAL 2006 2006 7 2022 Sealcoat 8,753$             8,753$       

429-020 LYNNDALE DR C3 2 LOCAL Y 1994 1994 7 2020 Reconstruction 59,431$           1,910$       59,431$         

429-030 LYNNDALE DR C3 2 LOCAL Y 1994 1994 6 2020 Reconstruction 239,082$         7,685$       239,082$       

430-010 LYNNDALE LN C2 / C3 2 LOCAL Y 1994 1994 7 2020 Reconstruction 338,982$         10,896$     338,982$       

430-020 LYNNDALE LN B3 / C3 2 LOCAL Y 1994 1994 7 2020 Reconstruction 112,737$         3,624$       112,737$       

430-030 LYNNDALE LN B3 2 LOCAL Y 1994 1994 7 2020 Reconstruction 205,189$         6,595$       205,189$       

434-010 MAPLEWOOD DR D2 2 LOCAL 1989 1989 6 2016 2" Mill & Overlay 66,555$           8,319$       66,555$         

434-020 MAPLEWOOD DR D2 2 LOCAL 1989 1989 6 2016 2" Mill & Overlay 58,657$           7,332$       58,657$         

434-030 MAPLEWOOD DR D2 2 LOCAL 1989 1989 6 2016 2" Mill & Overlay 16,383$           2,048$       16,383$         

448-010 NORTHWOODS DR C2 2 LOCAL 1997 1997 2015 8 2018 2" Mill & Overlay 36,159$           4,520$       36,159$         

448-020 NORTHWOODS DR C2 2 LOCAL 1997 1997 2015 8 2018 2" Mill & Overlay 21,151$           2,644$       21,151$         

471-010 ROCKROSE DR C3 2 LOCAL 2004 2004

471-020 ROCKROSE DR C3 2 LOCAL 2004 2004 8 2022 Sealcoat 1,106$             1,106$       

471-030 ROCKROSE DR C3 2 LOCAL 2004 2004 7 2022 Sealcoat 2,769$             2,769$       

477-010 SPRINGWOOD CT C2 2 LOCAL 2001 2001 7 2022 Sealcoat 1,632$             1,632$       

478-010 SPRINGWOOD DR C2 2 LOCAL Y 2001 2001 7 TBD Reconstruction 134,722$         134,722$               

484-010 WELTON RD C2 2 LOCAL Y 1995 1995 6 TBD Reconstruction 113,990$         113,990$               

484-020 WELTON RD C2 2 LOCAL Y 1995 1995 6 TBD Reconstruction 76,370$           76,370$                 

484-030 WELTON RD C2 / B2 2 LOCAL Y 1995 1995 6 TBD Reconstruction 190,349$         190,349$               

484-040 WELTON RD B2 2 LOCAL Y 1995 1995 6 TBD Reconstruction 128,244$         128,244$               

301-010 AFTON RD C3 3 LOCAL 2004 2004 8 2016 Sealcoat 1,118$             1,118$       

301-020 AFTON RD C3 3 LOCAL 2004 2004 8 2016 Sealcoat 2,135$             2,135$       

301-030 AFTON RD C3 3 LOCAL 2004 2004 8 2016 Sealcoat 1,188$             1,188$       

305-010 ATWATER RD C3 3 LOCAL 2005 2005 8 2016 Sealcoat 1,190$             1,190$       
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305-020 ATWATER RD C3 3 LOCAL 2005 2005 8 2016 Sealcoat 3,929$             3,929$       

305-030 ATWATER RD C3 3 LOCAL 2005 2005 8 2016 Sealcoat 3,825$             3,825$       

307-010 AUSTIN RD C3 3 LOCAL 2004 2004 7 2016 Sealcoat 3,227$             3,227$       

351-030 EDGEWOOD DR C4 3 LOCAL 1993 2015 9 2017 Sealcoat 5,323$             5,323$       

351-040 EDGEWOOD DR B4 / C4 3 LOCAL 1993 2015 9 2017 Sealcoat 17,546$           17,546$     

362-150 FAIRVIEW RD D3 3 LOCAL 1998 1998 6 2018 FD Reclamation 11,065$           11,065$         

362-160 FAIRVIEW RD D3 3 LOCAL 1998 1998 6 2018 FD Reclamation 121,707$         121,707$       

362-170 FAIRVIEW RD D3 / D4 3 LOCAL 1998 1998 6 2018 FD Reclamation 124,389$         124,389$       

362-175 FAIRVIEW RD (EXT.) C4 / D4 3 LOCAL 2017 New Street 568,000$         

363-010 FIREWOOD DR C3 3 LOCAL 2003 2003 7 2016 Sealcoat 1,593$             1,593$       

363-020 FIREWOOD DR C3 / C4 3 LOCAL 2003 2003 7 2016 Sealcoat 7,108$             7,108$       

363-030 FIREWOOD DR C4 3 LOCAL 2002 2002 7 2016 Sealcoat 6,657$             6,657$       

365-010 FLINTWOOD DR C3 / D3 3 LOCAL 1998 1998 6 2018 2" Mill & Overlay 74,024$           74,024$         

367-010 FOREST DR C4 3 LOCAL 1979 1979 2014 8 2018 Sealcoat 10,773$           10,773$     

367-020 FOREST DR C4 3 LOCAL 1979 1979 2014 8 2018 Sealcoat 2,118$             2,118$       

367-030 FOREST DR C4 3 LOCAL 1979 1979 2014 8 2018 Sealcoat 1,380$             1,380$       

367-040 FOREST DR C4 3 LOCAL 1979 1979 2014 8 2018 Sealcoat 876$                876$          

367-050 FOREST DR C4 3 LOCAL 1979 1979 2014 8 2018 Sealcoat 1,414$             1,414$       

367-060 FOREST DR C4 3 LOCAL 2003 2003 2014 8 2018 Sealcoat 1,926$             1,926$       

371-010 FOX PL C4 3 LOCAL 1979 1979 2014 8 2018 Sealcoat 1,398$             1,398$       

372-010 FOX RD C3 3 LOCAL 2000 2000 2014 8 2018 Sealcoat 7,027$             7,027$       

373-010 FRANKLIN DR B3 / B4 3 LOCAL 2014 2014 10 2016 Sealcoat 9,033$             9,033$       

376-010 GINKO DR C3 3 LOCAL 2004 2004 7 2016 Sealcoat 1,185$             1,185$       

377-010 GLENWOOD DR D3 3 LOCAL 1998 1998 6 2016 2" Mill & Overlay 8,333$             8,333$           

377-020 GLENWOOD DR D3 3 LOCAL 1989 1989 6 2016 2" Mill & Overlay 61,784$           61,784$         

377-030 GLENWOOD DR D3 3 LOCAL 1989 1989 6 2016 2" Mill & Overlay 13,375$           13,375$         

377-040 GLENWOOD DR C3 3 LOCAL 1989 1989 6 2016 2" Mill & Overlay 25,317$           25,317$         

381-010 GRAND OAKS CT C3 / D3 3 LOCAL 2001 2001 2014 8 2018 Sealcoat 3,247$             3,247$       

382-010 GRAND OAKS DR D3 3 LOCAL 2001 2001 2014 8 2018 Sealcoat 5,285$             5,285$       

382-020 GRAND OAKS DR C3 / D3 3 LOCAL 2001 2001 2014 8 2018 Sealcoat 7,079$             7,079$       

382-030 GRAND OAKS DR C3 3 LOCAL 2004 2004 7 2016 Sealcoat 9,463$             9,463$       

382-040 GRAND OAKS DR C3 3 LOCAL 2004 2004 7 2016 Sealcoat 11,675$           11,675$     

382-050 GRAND OAKS DR C3 3 LOCAL 2004 2004 7 2016 Sealcoat 8,647$             8,647$       

382-060 GRAND OAKS DR C3 3 LOCAL 2003 2003 7 2016 Sealcoat 3,271$             3,271$       

382-070 GRAND OAKS DR C3 3 LOCAL 2003 2003 7 2016 Sealcoat 1,655$             1,655$       

383-010 GREEN BRIAR DR C3 3 LOCAL 2003 2003 7 2016 Sealcoat 4,058$             4,058$       

386-010 HEMLOCK DR B3 / C3 3 LOCAL 2004 2004 8 2016 Sealcoat 7,999$             7,999$       

389-010 HOLLY DR B3 / C3 3 LOCAL 2004 2004 8 2016 Sealcoat 7,638$             7,638$       

394-120 INGLEWOOD DR (Woida Rd to Pine Beach Rd)B3 3 LOCAL 2015 2015 10 2016 Sealcoat 41,360$           41,360$     

398-010 JADEWOOD DR B3 3 LOCAL Y 2002 2002 7 TBD Reconstruction 280,849$         280,849$               

401-010 JEWELWOOD DR C3 3 LOCAL 2005 2005 8 2016 Sealcoat 1,435$             1,435$       

401-020 JEWELWOOD DR C3 3 LOCAL 2005 2005 8 2016 Sealcoat 2,340$             2,340$       

401-030 JEWELWOOD DR C3 3 LOCAL 2005 2005 8 2016 Sealcoat 10,249$           10,249$     

401-040 JEWELWOOD DR C3 3 LOCAL 2005 2005 8 2016 Sealcoat 1,189$             1,189$       

401-050 JEWELWOOD DR B3 / C3 3 LOCAL 2005 2005 8 2016 Sealcoat 3,440$             3,440$       

401-060 JEWELWOOD DR B3 3 LOCAL Y 2002 2002 8 TBD Reconstruction 179,376$         179,376$               

402-010 JOHN ST D3 3 LOCAL 1989 1989 6 2016 2" Mill & Overlay 16,354$           16,354$         

741-010 KENNETH AVE D3 3 LOCAL

416-010 KIRKWOOD DR B4 / C4 3 LOCAL 2006 2006 8 2016 Sealcoat 9,937$             9,937$       

417-010 KIRKWOOD LN C4 3 LOCAL 2006 2006 8 2016 Sealcoat 5,260$             5,260$       

431-010 LYNWOOD DR C4 3 LOCAL 2006 2006 8 2016 Sealcoat 3,078$             3,078$       

431-020 LYNWOOD DR B4 / C4 3 LOCAL 2006 2006 8 2016 Sealcoat 12,157$           12,157$     

431-030 LYNWOOD DR B4 3 LOCAL 2006 2006 8 2016 Sealcoat 1,600$             1,600$       

431-040 LYNWOOD DR B4 3 LOCAL 2006 2006 8 2016 Sealcoat 3,898$             3,898$       

432-010 MADELINE DR D3 3 LOCAL 1989 1989 6 2016 2" Mill & Overlay 29,073$           29,073$         

432-020 MADELINE DR D3 3 LOCAL 1989 1989 6 2016 2" Mill & Overlay 35,153$           35,153$         

437-010 MARY ST D3 3 LOCAL 1989 1989 6 2016 2" Mill & Overlay 34,234$           34,234$         

437-020 MARY ST D3 3 LOCAL 1989 1989 6 2016 2" Mill & Overlay 20,003$           20,003$         

486-010 WHITE PINE DR C4 3 LOCAL 2006 2006 8 2016 Sealcoat 855$                855$          

487-010 WILDFLOWER DR C4 / B4 3 LOCAL 2014 2014 10 2017 Sealcoat 8,033$             8,033$       

487-020 WILDFLOWER DR B4 3 LOCAL 2014 2014 10 2017 Sealcoat 5,840$             5,840$       

488-010 WOIDA RD B3 3 LOCAL Y 1989 1989 4 TBD Reconstruction 291,327$         291,327$               

488-020 WOIDA RD B3 3 LOCAL Y 1989 1989 4 TBD Reconstruction 101,141$         101,141$               

488-030 WOIDA RD B3 3 LOCAL 2014 2014 10 2016 Sealcoat 3,790$             3,790$       

734-010 AUDUBON SPUR A4 4 LOCAL

306-010 AUDUBON WAY A4 4 LOCAL 2004 2004 7 2017 Sealcoat 10,490$           10,490$     

306-020 AUDUBON WAY A4 / B4 4 LOCAL 2004 2004 7 2017 Sealcoat 8,312$             8,312$       

310-010 BAXTER DR C5 4 LOCAL 2003 2003 8 2017 Sealcoat 3,763$             3,763$       

310-020 BAXTER DR C5 4 LOCAL 1979 2002 7 2017 FD Reclamation - -

310-030 BAXTER DR C5 4 LOCAL 1979 2002 6 2017 FD Reclamation 147,200$         147,200$       

310-040 BAXTER DRIVE C5 4 LOCAL 6 2017 Sealcoat 3,672$             3,672$       

329-010 CHARLES ST C5 4 LOCAL 2003 2003 8 2017 Sealcoat 738$                738$          

329-020 CHARLES ST C5 4 LOCAL 2003 2003 8 2017 Sealcoat 4,103$             4,103$       

334-210 CLEARWATER RD C4 4 LOCAL 2008 2008 8 2017 Sealcoat 2,201$             2,201$       

334-220 CLEARWATER RD C4 4 LOCAL 2007 2007 8 2017 Sealcoat 10,571$           10,571$     

337-010 CONSERVATION DR C5 4 LOCAL 1985 1985 5 2021 2" Mill & Overlay 46,335$           46,335$         

337-020 CONSERVATION DR C5 4 LOCAL 1993 1993 6 2017 Sealcoat 3,240$             3,240$       

337-030 CONSERVATION DR C5 4 LOCAL 2003 2015 9 2017 Sealcoat 2,244$             2,244$       

344-010 DELLWOOD DR C4 4 LOCAL 1985 2015 9 2017 Sealcoat 9,401$             9,401$       

344-020 DELLWOOD DR C4 4 LOCAL 1993 2015 9 2017 Sealcoat 4,002$             4,002$       

344-040 DELLWOOD DR B4 / C4 4 LOCAL 1993 2015 9 2017 Sealcoat 22,733$           22,733$     

737-090 DELLWOOD DR A4 / B4 4 LOCAL 1978 1978 3 2016 FD Reclamation 93,300$           15,998$     93,300$         

345-010 DESIGN RD C4 4 LOCAL 1981 2002 2014 8 2019 Sealcoat 10,523$           10,523$     

351-050 EDGEWOOD DR B4 4 LOCAL 2002 2015 9 2017 Sealcoat 4,247$             4,247$       

351-060 EDGEWOOD DR B4 4 LOCAL 2002 2002 2015 8 2019 Sealcoat 13,769$           13,769$     

351-070 EDGEWOOD DR B4 4 LOCAL 2004 2004 2015 8 2019 Sealcoat 10,211$           10,211$     
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351-080 EDGEWOOD DR B4 4 LOCAL 2004 2004 8 2017 Sealcoat 17,225$           17,225$     

351-090 EDGEWOOD DR A3 / B3 / B4 4 LOCAL 2004 2004 8 2017 Sealcoat 108$                108$          

351-100 EDGEWOOD DR A3 4 LOCAL 2004 2004 8 2017 Sealcoat 19,831$           19,831$     

362-180 FAIRVIEW RD D4 4 LOCAL 1983 2002 2014 8 2019 Sealcoat 5,695$             5,695$       

362-190 FAIRVIEW RD D4 4 LOCAL 1990 2002 2014 8 2019 Sealcoat 3,408$             3,408$       

362-200 FAIRVIEW RD D4 4 LOCAL 2002 2002 2014 8 2019 Sealcoat 1,170$             1,170$       

362-210 FAIRVIEW RD C4 / C5 4 LOCAL Y 1985 1985 4 TBD Reconstruction 116,761$         116,761$               

362-220 FAIRVIEW RD C5 4 LOCAL 1985 2015 9 2017 Sealcoat 3,618$             3,618$       

362-230 FAIRVIEW RD C5 4 LOCAL 1985 2015 9 2017 Sealcoat 1,032$             1,032$       

362-240 FAIRVIEW RD C5 4 LOCAL 1998 1998 2015 8 2019 Sealcoat 1,633$             1,633$       

421-010 LAKE FOREST RD B3 4 LOCAL 2006 2006 8 2017 Sealcoat 8,165$             8,165$       

421-020 LAKE FOREST RD A3 / B3 4 LOCAL 2004 2004 8 2017 Sealcoat 6,592$             6,592$       

421-030 LAKE FOREST RD A3 4 LOCAL 2004 2004 8 2017 Sealcoat 5,499$             5,499$       

451-010 NOVOTNY RD B4 4 LOCAL 2004 2004 7 2017 Sealcoat 3,094$             3,094$       

464-010 PEARL DR B4 4 LOCAL 2004 2004 8 2017 Sealcoat 5,982$             5,982$       

485-010 WHISPERING WOODS LN B4 4 LOCAL 2002 2002 7 2017 Sealcoat 4,162$             4,162$       

485-020 WHISPERING WOODS LN B4 4 LOCAL 2002 2002 7 2017 Sealcoat 1,461$             1,461$       

485-030 WHISPERING WOODS LN B4 4 LOCAL

733-010 ASPEN DR D5 5 LOCAL 7 2018 Sealcoat 3,588$             3,588$       

733-020 ASPEN DR D5 5 LOCAL 7 2018 Sealcoat 2,366$             2,366$       

309-010 BASSWOOD RD D4 5 LOCAL 1994 1994 6 2017 2" Mill & Overlay 31,391$           3,924$       31,391$         

313-010 BERRYWOOD DR D4 / E4 5 LOCAL 2001 2001 2015 8 2019 Sealcoat 8,188$             8,188$       

313-020 BERRYWOOD DR D4 5 LOCAL 2003 2003 2015 8 2019 Sealcoat 12,124$           12,124$     

314-010 BIRCH DR D4 5 LOCAL 2002 2002 7 2018 Sealcoat 3,869$             3,869$       

318-010 BRANDON RD D5 5 LOCAL 2005 2005 8 2018 Sealcoat 6,626$             6,626$       

326-010 CARLOS RD D5 5 LOCAL 2005 2005 8 2018 Sealcoat 3,037$             3,037$       

336-010 CONIFER DR D5 5 LOCAL 2005 2005 8 2018 Sealcoat 2,309$             2,309$       

336-020 CONIFER DR D5 5 LOCAL 2005 2005 8 2018 Sealcoat 2,435$             2,435$       

346-010 DOGWOOD DR D4 5 LOCAL 2001 2001 7 2018 Sealcoat 7,735$             7,735$       

346-020 DOGWOOD DR D4 5 LOCAL 2000 2000 8 2018 Sealcoat 4,021$             4,021$       

346-030 DOGWOOD DR D4 5 LOCAL 1995 1995 6 2017 2" Mill & Overlay 29,772$           3,721$       29,772$         

346-040 DOGWOOD DR D4 5 LOCAL 1995 1995 6 2017 2" Mill & Overlay 95,656$           11,957$     95,656$         

348-010 DOUGLAS FIR DR D4 5 LOCAL 2001 2001 2014 8 2019 Sealcoat 19,006$           19,006$     

348-020 DOUGLAS FIR DR D4 / E4 5 LOCAL 2001 2001 2014 8 2019 Sealcoat 4,508$             4,508$       

348-030 DOUGLAS FIR DR E4 5 LOCAL 2001 2001 2014 8 2019 Sealcoat 16,146$           16,146$     

353-010 ELDER DR D4 5 LOCAL 1998 2015 9 2018 Sealcoat 6,369$             6,369$       

353-020 ELDER DR D4 5 LOCAL 1998 2015 9 2018 Sealcoat 7,226$             7,226$       

353-030 ELDER DR D4 5 LOCAL 1998 2015 9 2018 Sealcoat 10,736$           10,736$     

353-040 ELDER DR D4 5 LOCAL 1998 2015 9 2018 Sealcoat 1,599$             1,599$       

353-050 ELDER DR D4 5 LOCAL 1998 1998 8 2018 Sealcoat 2,043$             2,043$       

353-060 ELDER DR D4 5 LOCAL 1998 1998 8 2018 Sealcoat 2,170$             2,170$       

354-010 ELMWOOD DR D4 5 LOCAL 1998 1998 2014 8 2019 Sealcoat 6,133$             6,133$       

752-010 FALCON DRIVE E3 5 LOCAL 2015 2015 10 2018 Sealcoat 3,110$             3,110$       

752-020 FALCON DRIVE E3 5 LOCAL

366-030 FOLEY RD D3 5 LOCAL 1998 1998 5 2022 2" Mill & Overlay 80,791$           80,791$         

366-040 FOLEY RD D3 5 LOCAL 1998 1998 5 2022 2" Mill & Overlay 7,747$             7,747$           

366-050 FOLEY RD D3 5 LOCAL 1998 1998 5 2022 2" Mill & Overlay 28,621$           28,621$         

366-060 FOLEY RD D3 5 LOCAL 1998 1998 5 2022 2" Mill & Overlay 101,741$         101,741$       

366-070 FOLEY RD D3 / D4 5 LOCAL 1998 2015 9 2018 Sealcoat 9,161$             9,161$       

370-010 FORTHUN RD D3 / D4 5 LOCAL 2005 2005 8 2018 Sealcoat 10,506$           10,506$     

370-020 FORTHUN RD D4 5 LOCAL 2000 2000 6 2018 Sealcoat 2,571$             2,571$       

370-030 FORTHUN RD D4 5 LOCAL 2000 2000 6 2018 Sealcoat 3,368$             3,368$       

370-040 FORTHUN RD D4 5 LOCAL 2000 2000 5 2020 FD Reclamation 26,821$           26,821$         

370-050 FORTHUN RD D4 5 LOCAL 1998 1998 2014 8 2020 Sealcoat 6,186$             6,186$       

375-010 GARRISON RD D4 5 LOCAL 9 2018 Sealcoat 3,220$             3,220$       

378-010 GLORY RD D3 5 LOCAL 2005 2005 8 2018 Sealcoat 3,730$             3,730$       

378-020 GLORY RD D3 5 LOCAL 2000 2000 5 2022 2" Mill & Overlay 26,657$           26,657$         

378-030 GLORY RD D3 / D4 5 LOCAL 2000 2000 5 2022 2" Mill & Overlay 93,227$           93,227$         

378-040 GLORY RD D4 5 LOCAL 2000 2015 9 2018 Sealcoat 7,863$             7,863$       

378-050 GLORY RD D4 5 LOCAL 2000 2015 9 2018 Sealcoat 16,474$           16,474$     

379-010 GOEDDERZ RD D4 5 LOCAL 1995 1995 7 2018 Sealcoat 1,629$             1,629$       

379-020 GOEDDERZ RD D4 5 LOCAL 1995 1995 6 2017 2" Mill & Overlay 66,704$           8,338$       66,704$         

384-010 GREENWOOD RD D4 5 LOCAL 1995 1995 6 2017 2" Mill & Overlay 34,741$           4,343$       34,741$         

384-020 GREENWOOD RD D4 5 LOCAL 1993 1993 7 2018 Sealcoat 4,824$             4,824$       

384-030 GREENWOOD RD D4 / D5 5 LOCAL 2002 2002 7 2018 Sealcoat 3,915$             3,915$       

384-040 GREENWOOD RD D5 5 LOCAL 2002 2002 7 2018 Sealcoat 1,142$             1,142$       

384-050 GREENWOOD RD D5 5 LOCAL 2002 2002 7 2018 Sealcoat 7,687$             7,687$       

385-010 HASTINGS RD E4 5 LOCAL 2012 2012 10 2018 Sealcoat 15,057$           15,057$     

385-020 HASTINGS RD D4 / E4 5 LOCAL 2005 2005 8 2018 Sealcoat 13,859$           13,859$     

385-030 HASTINGS RD D4 5 LOCAL 2001 2001 7 2018 Sealcoat 7,278$             7,278$       

385-040 HASTINGS RD D4 5 LOCAL 2001 2001 7 2018 Sealcoat 10,888$           10,888$     

387-010 HINCKLEY CT D4 5 LOCAL 2002 2002 8 2018 Sealcoat 3,383$             3,383$       

388-010 HINCKLEY RD D4 5 LOCAL 2004 2004 8 2018 Sealcoat 5,932$             5,932$       

390-010 HOMESTEAD DR D3 5 LOCAL 2005 2005 8 2018 Sealcoat 6,087$             6,087$       

390-020 HOMESTEAD DR E3 5 LOCAL 2005 2005 8 2018 Sealcoat 5,996$             5,996$       

393-010 INDUSTRIAL PARK RD D4 5 LOCAL 2000 2000 2015 8 2020 Sealcoat 5,134$             5,134$       

393-020 INDUSTRIAL PARK RD D4 5 LOCAL 2000 2000 2015 8 2020 Sealcoat 14,348$           14,348$     

393-030 INDUSTRIAL PARK RD D4 5 LOCAL 1989 1989 2015 8 2017 FD Reclamation - 12,723$     -

393-040 INDUSTRIAL PARK RD D4 5 LOCAL 1989 1989 5 2017 FD Reclamation - 7,274$       -

393-050 INDUSTRIAL PARK RD D4 / D5 5 LOCAL 1989 1989 6 2017 FD Reclamation 597,700$         23,985$     597,700$       

397-010 ISLE DR E3 5 LOCAL 2005 2005 2015 8 2020 Sealcoat 5,954$             5,954$       

397-020 ISLE DR E3 5 LOCAL 2005 2005 2015 8 2020 Sealcoat 4,745$             4,745$       

397-030 ISLE DR E4 5 LOCAL 2005 2005 2015 8 2020 Sealcoat 2,825$             2,825$       

397-040 ISLE DR D4 / E4 5 LOCAL 2000 2000 2015 8 2020 Sealcoat 19,843$           19,843$     

397-050 ISLE DR D4 5 LOCAL 2004 2004 7 2018 Sealcoat 2,945$             2,945$       

397-060 ISLE DR D4 5 LOCAL 2004 2004 7 2018 Sealcoat 2,302$             2,302$       
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397-070 ISLE DR D4 5 LOCAL 2004 2004 7 2018 Sealcoat 5,746$             5,746$       

739-080 ISLE DR E3 5 LOCAL 2015 2015 10 2018 Sealcoat 13,740$           13,740$     

465-010 PERCH LAKE DR E3 5 LOCAL 2005 2005 8 2018 Sealcoat 3,098$             3,098$       

466-010 RED PINE CIR D4 / E4 / E5 5 LOCAL 2002 2002 7 2018 Sealcoat 14,227$           14,227$     

490-010 CAMWOOD CT E4 6 LOCAL

325-010 CAMWOOD TRL E4 6 LOCAL Y 1995 1995 5 TBD Reconstruction 366,927$         366,927$               

491-010 CAMWOOD TRL E4 6 LOCAL

325-020 CAMWOOD TRL E4 6 LOCAL Y 1994 1994 5 TBD Reconstruction 418,507$         418,507$               

491-020 CAMWOOD TRL E4 6 LOCAL

331-010 CHESTNUT DR E4 6 LOCAL Y 7 TBD Reconstruction 275,784$         275,784$               

349-010 EAGLE DR D5 / E5 6 LOCAL Y 1981 1981 3 TBD Reconstruction 171,952$         171,952$               

349-020 EAGLE DR E5 6 LOCAL Y 1981 1981 3 TBD Reconstruction 151,639$         151,639$               

350-010 EAGLE RIDGE DR E5 6 LOCAL Y 1981 1981 3 TBD Reconstruction 125,326$         125,326$               

350-020 EAGLE RIDGE DR E5 6 LOCAL Y 1981 1981 3 TBD Reconstruction 271,891$         271,891$               

369-010 FORESTVIEW DR F3 6 LOCAL Y 1990 1990 6 TBD Reconstruction 59,651$           59,651$                 

369-020 FORESTVIEW DR F3 6 LOCAL Y 1990 1990 6 TBD Reconstruction 85,914$           85,914$                 

369-030 FORESTVIEW DR F3 6 LOCAL Y 1990 1990 6 TBD Reconstruction 166,031$         166,031$               

369-040 FORESTVIEW DR F3 6 LOCAL Y 1995 1995 6 TBD Reconstruction 357,739$         357,739$               

369-060 FORESTVIEW DR F3 6 LOCAL Y 1995 1995 6 TBD Reconstruction 240,473$         240,473$               

369-070 FORESTVIEW DR F3 / F4 6 LOCAL Y 1988 1988 4 TBD Reconstruction 143,281$         143,281$               

369-080 FORESTVIEW DR F4 6 LOCAL Y 1988 1988 4 TBD Reconstruction 151,705$         151,705$               

369-090 FORESTVIEW DR F4 6 LOCAL 1988 1988 4 2016 FD Reclamation 28,833$           1,966$       28,833$         

369-100 FORESTVIEW DR E4 6 LOCAL Y 1988 1988 4 TBD Reconstruction 91,006$           91,006$                 

369-110 FORESTVIEW DR E4 6 LOCAL Y 1988 1988 4 TBD Reconstruction 49,847$           49,847$                 

369-120 FORESTVIEW DR E4 6 LOCAL Y 1988 1988 4 TBD Reconstruction 183,044$         183,044$               

374-010 FUSCHIA DR F4 6 LOCAL Y 2000 2000 7 TBD Reconstruction 181,340$         181,340$               

374-020 FUSCHIA DR E4 6 LOCAL Y 1996 1996 6 TBD Reconstruction 103,773$         103,773$               

374-030 FUSCHIA DR E4 6 LOCAL 6 2019 Sealcoat 308$                308$          

374-040 FUSCHIA DR E4 6 LOCAL

396-010 IRONWOOD DR F3 6 LOCAL 2006 2006 7 2019 Sealcoat 3,322$             3,322$       

396-020 IRONWOOD DR F3 6 LOCAL 2006 2006 7 2019 Sealcoat 5,792$             5,792$       

739-090 ISLE DR E3 6 LOCAL 2015 2015 10 2019 Sealcoat 15,843$           15,843$     

399-010 JASPERWOOD DR F3 6 LOCAL 1999 1999 2014 8 2019 Sealcoat 9,887$             9,887$       

399-020 JASPERWOOD DR F3 6 LOCAL 1999 1999 2014 8 2019 Sealcoat 8,012$             8,012$       

399-030 JASPERWOOD DR F3 6 LOCAL 1999 1999 2014 8 2019 Sealcoat 4,229$             4,229$       

399-040 JASPERWOOD DR F3 6 LOCAL 1999 1999 2014 8 2019 Sealcoat 3,973$             3,973$       

404-010 JONESWOOD CIR F3 6 LOCAL 2003 2003 7 2019 Sealcoat 1,993$             1,993$       

405-010 JONESWOOD DR F3 6 LOCAL 2003 2003 7 2019 Sealcoat 2,398$             2,398$       

405-020 JONESWOOD DR F3 6 LOCAL 2003 2003 7 2019 Sealcoat 1,927$             1,927$       

405-030 JONESWOOD DR F3 6 LOCAL 2003 2003 7 2019 Sealcoat 4,463$             4,463$       

407-010 JOSHUA TREE CIR F3 6 LOCAL 2003 2003 7 2019 Sealcoat 2,078$             2,078$       

408-010 JOSHUA TREE DR F3 6 LOCAL 2003 2003 7 2019 Sealcoat 4,127$             4,127$       

420-010 KNOTTY PINE DR F3 6 LOCAL 2004 2004 7 2019 Sealcoat 5,669$             5,669$       

420-020 KNOTTY PINE DR F3 6 LOCAL 2004 2004 7 2019 Sealcoat 1,754$             1,754$       

420-030 KNOTTY PINE DR F3 6 LOCAL 2003 2003 7 2019 Sealcoat 1,477$             1,477$       

420-040 KNOTTY PINE DR F3 6 LOCAL 2003 2003 7 2019 Sealcoat 4,129$             4,129$       

425-010 LAND O LAKES RD E4 6 LOCAL Y 1996 1996 6 TBD Reconstruction 173,523$         173,523$               

426-010 LAREDO RD F4 6 LOCAL Y 1996 1996 6 TBD Reconstruction 173,617$         173,617$               

433-010 MAPLETON CT F3 6 LOCAL 2002 2002 7 2019 Sealcoat 141$                141$          

433-020 MAPLETON CT F3 6 LOCAL 2002 2002 7 2019 Sealcoat 2,107$             2,107$       

435-010 MARBLE RD F3 6 LOCAL 2003 2003 7 2019 Sealcoat 1,291$             1,291$       

435-020 MARBLE RD F3 6 LOCAL 2003 2003 7 2019 Sealcoat 2,398$             2,398$       

435-030 MARBLE RD F3 6 LOCAL 2003 2003 7 2019 Sealcoat 2,430$             2,430$       

435-040 MARBLE RD F3 6 LOCAL 2003 2003 7 2019 Sealcoat 1,604$             1,604$       

435-050 MARBLE RD F3 6 LOCAL 2006 2006 7 2019 Sealcoat 4,645$             4,645$       

438-010 MARYLAND RD F3 6 LOCAL 1995 1995 6 2019 Sealcoat 4,778$             4,778$       

439-010 MEDFORD RD F3 6 LOCAL 1995 1995 6 2019 Sealcoat 3,486$             3,486$       

443-010 MILDRED RD F3 6 LOCAL 2006 2006 8 2019 Sealcoat 6,576$             6,576$       

444-010 MISSISSIPPI RD F4 6 LOCAL Y 1988 1988 5 TBD Reconstruction 117,282$         117,282$               

453-010 OAKDALE RD F3 6 LOCAL 2004 2004 7 2019 Sealcoat 2,890$             2,890$       

453-020 OAKDALE RD F3 6 LOCAL 2004 2004 7 2019 Sealcoat 5,265$             5,265$       

456-010 OTTERTAIL CIR F3 6 LOCAL 2004 2004 7 2019 Sealcoat 6,168$             6,168$       

459-010 PARIS RD F3 6 LOCAL 1999 1999 6 2018 2" Mill & Overlay 22,818$           2,852$       22,818$         

459-020 PARIS RD F3 6 LOCAL 1999 1999 2014 8 2019 Sealcoat 4,920$             4,920$       

461-010 PARKVIEW CIR F3 6 LOCAL Y 1995 1995 6 TBD Reconstruction 133,606$         133,606$               

468-010 RIVER VISTA CT F3 / F4 6 LOCAL Y 1990 1990 2 TBD Reconstruction 90,479$           90,479$                 

469-010 RIVER VISTA DR F3 6 LOCAL Y 1988 1988 4 TBD Reconstruction 188,610$         188,610$               

469-020 RIVER VISTA DR F3 6 LOCAL Y 1988 1988 3 TBD Reconstruction 175,149$         175,149$               

469-030 RIVER VISTA DR F3 6 LOCAL Y 1986 1986 3 TBD Reconstruction 203,643$         203,643$               

469-040 RIVER VISTA DR F3 6 LOCAL Y 1986 1986 2 TBD Reconstruction 74,081$           74,081$                 

470-010 RIVERWOOD RD F3 6 LOCAL Y 1997 1997 6 TBD Reconstruction 123,883$         123,883$               

473-010 SCENIC RIVER DR F4 6 LOCAL Y 1990 1990 5 TBD Reconstruction 118,840$         118,840$               

473-020 SCENIC RIVER DR F4 6 LOCAL Y 1995 1995 5 TBD Reconstruction 162,233$         162,233$               

473-030 SCENIC RIVER DR F4 6 LOCAL Y 1995 1995 5 TBD Reconstruction 194,124$         194,124$               

473-040 SCENIC RIVER DR E4 6 LOCAL Y 1995 1995 5 TBD Reconstruction 97,013$           97,013$                 

473-050 SCENIC RIVER DR E4 6 LOCAL Y 1995 1995 5 TBD Reconstruction 233,974$         233,974$               

303-010 ASHDALE LN E2 7 LOCAL 1991 1991 6 2016 2" Mill & Overlay 56,401$           7,050$       56,401$         

303-020 ASHDALE LN E2 7 LOCAL 1991 1991 6 2016 2" Mill & Overlay 33,728$           4,216$       33,728$         

303-030 ASHDALE LN E2 7 LOCAL 1991 1991 6 2016 2" Mill & Overlay 13,420$           1,678$       13,420$         

315-010 BIRCHDALE LN E2 7 LOCAL 1991 1991 6 2016 2" Mill & Overlay 26,601$           3,325$       26,601$         

315-020 BIRCHDALE LN E2 7 LOCAL 1991 1991 6 2016 2" Mill & Overlay 37,672$           4,709$       37,672$         

319-010 BRENTWOOD CIR E2 7 LOCAL 1987 1987 6 2020 Sealcoat 5,341$             5,341$       

320-010 BRENTWOOD RD E1 / E2 7 LOCAL 1995 1995 6 2016 2" Mill & Overlay 39,056$           4,882$       39,056$         

320-020 BRENTWOOD RD E2 7 LOCAL 1991 1991 6 2016 2" Mill & Overlay 43,998$           5,500$       43,998$         

320-030 BRENTWOOD RD E2 7 LOCAL 1991 1991 6 2016 2" Mill & Overlay 45,865$           5,733$       45,865$         
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320-040 BRENTWOOD RD E2 7 LOCAL 1991 1991 6 2016 2" Mill & Overlay 36,392$           4,549$       36,392$         

321-010 BRIARWOOD LN E1 7 LOCAL 2015 2015 10 2020 Sealcoat 2,501$             2,501$       

321-020 BRIARWOOD LN E1 7 LOCAL 2015 2015 10 2020 Sealcoat 8,114$             8,114$       

321-030 BRIARWOOD LN E1 / E2 7 LOCAL 1993 1993 6 2016 2" Mill & Overlay 44,875$           5,609$       44,875$         

328-010 CEDARDALE LN E2 7 LOCAL 1991 1991 6 2016 2" Mill & Overlay 24,935$           3,117$       24,935$         

328-020 CEDARDALE LN E2 7 LOCAL 1991 1991 6 2016 2" Mill & Overlay 27,077$           3,385$       27,077$         

328-030 CEDARDALE LN E2 7 LOCAL 1991 1991 6 2016 2" Mill & Overlay 17,900$           2,238$       17,900$         

328-040 CEDARDALE LN E2 7 LOCAL 1991 1991 6 2016 2" Mill & Overlay 27,337$           3,417$       27,337$         

328-050 CEDARDALE LN E2 7 LOCAL 1991 1991 6 2016 2" Mill & Overlay 46,414$           5,802$       46,414$         

328-060 CEDARDALE LN E2 7 LOCAL 1991 1991 6 2016 2" Mill & Overlay 15,004$           1,876$       15,004$         

364-010 FIRST ST E2 7 LOCAL 1991 1991 6 2016 2" Mill & Overlay 24,138$           3,017$       24,138$         

364-020 FIRST ST E2 7 LOCAL 1991 1991 6 2016 2" Mill & Overlay 22,712$           2,839$       22,712$         

366-010 FOLEY RD D2 7 LOCAL 1998 1998 6 2020 Sealcoat 1,526$             1,526$       

366-020 FOLEY RD D2 / D3 7 LOCAL 1998 1998 5 2017 2" Mill & Overlay 180,248$         22,531$     180,248$       

392-010 INDEPENDENCE RD E1 7 LOCAL 2010 2010 9 2020 Sealcoat 3,891$             3,891$       

392-020 INDEPENDENCE RD E1 7 LOCAL 2015 2015 10 2020 Sealcoat 2,519$             2,519$       

395-010 INTERLACKEN RD E3 7 LOCAL 2000 2000 2014 8 2020 Sealcoat 5,423$             5,423$       

400-010 JEPSON RD E3 7 LOCAL 2000 2000 2014 8 2020 Sealcoat 3,222$             3,222$       

403-010 JOLER RD E1 7 LOCAL 2003 2003 6 2020 Sealcoat 3,728$             3,728$       

740-010 JOLER RD E2 7 LOCAL

403-020 JOLER RD E1 / E2 7 LOCAL 2003 2003 6 2020 Sealcoat 6,390$             6,390$       

740-020 JOLER RD E2 7 LOCAL

406-010 JORDAN RD E2 7 LOCAL 2001 2001 7 2020 Sealcoat 1,196$             1,196$       

406-020 JORDAN RD E2 7 LOCAL 2001 2001 7 2020 Sealcoat 3,666$             3,666$       

406-030 JORDAN RD E2 7 LOCAL 2001 2001 7 2020 Sealcoat 3,142$             3,142$       

406-040 JORDAN RD E2 7 LOCAL 2001 2001 7 2020 Sealcoat 1,202$             1,202$       

406-050 JORDAN RD E2 7 LOCAL 2003 2003 7 2020 Sealcoat 1,184$             1,184$       

415-010 KINGWOOD DR E3 7 LOCAL 2000 2000 2014 8 2020 Sealcoat 6,907$             6,907$       

415-020 KINGWOOD DR E3 7 LOCAL 2000 2000 2014 8 2020 Sealcoat 3,769$             3,769$       

415-030 KINGWOOD DR D3 7 LOCAL 2000 2000 2014 8 2020 Sealcoat 4,799$             4,799$       

418-010 KNOLLWOOD CT D3 7 LOCAL 2000 2000 2014 8 2020 Sealcoat 4,291$             4,291$       

419-010 KNOLLWOOD DR E3 / F3 7 LOCAL 2003 2003 2014 8 2020 Sealcoat 35,685$           35,685$     

422-010 LAKEWOOD LN E2 7 LOCAL 1995 1995 6 2017 2" Mill & Overlay 60,000$           7,149$       60,000$         

436-010 MAROHN RD D2 7 LOCAL 1991 1991 6 2017 2" Mill & Overlay 72,900$           8,248$       72,900$         

743-010 MEREDITH DR E2 7 LOCAL

445-010 MOUNTAIN ASH DR E2 / F2 7 LOCAL 2003 2003 2014 8 2020 Sealcoat 20,364$           20,364$     

445-020 MOUNTAIN ASH DR E2 7 LOCAL 2003 2003 2014 8 2020 Sealcoat 4,554$             4,554$       

445-030 MOUNTAIN ASH DR E2 7 LOCAL 1992 1992 7 2020 Sealcoat 1,702$             1,702$       

445-040 MOUNTAIN ASH DR E2 7 LOCAL 1992 1992 6 2017 2" Mill & Overlay 42,000$           5,080$       42,000$         

445-050 MOUNTAIN ASH DR E2 7 LOCAL 1992 1992 6 2017 2" Mill & Overlay 47,000$           5,726$       47,000$         

446-010 NOBLE FIR DR E2 7 LOCAL 2001 2001 7 2020 Sealcoat 2,250$             2,250$       

447-010 NORTHERN OAK DR E2 7 LOCAL 2001 2001 7 2020 Sealcoat 2,203$             2,203$       

450-010 NORWAY SPRUCE DR E2 7 LOCAL 2006 2006 8 2020 Sealcoat 3,556$             3,556$       

450-020 NORWAY SPRUCE DR E2 7 LOCAL 2006 2006 8 2020 Sealcoat 1,245$             1,245$       

450-030 NORWAY SPRUCE DR E2 7 LOCAL 2001 2001 7 2020 Sealcoat 1,866$             1,866$       

450-040 NORWAY SPRUCE DR E2 7 LOCAL 2001 2001 7 2020 Sealcoat 3,999$             3,999$       

460-010 PARK ST D3 7 LOCAL 2000 2000 2014 8 2020 Sealcoat 4,585$             4,585$       

462-010 PARKWOOD CT E2 / E3 7 LOCAL 1999 1999 6 2018 2" Mill & Overlay 36,452$           4,556$       36,452$         

463-010 PARKWOOD DR E2 7 LOCAL 1998 1998 6 2018 2" Mill & Overlay 15,236$           1,904$       15,236$         

463-020 PARKWOOD DR E2 7 LOCAL 1998 1998 6 2017 2" Mill & Overlay 25,000$           2,876$       25,000$         

463-030 PARKWOOD DR E2 7 LOCAL 1998 1998 6 2020 Sealcoat 3,753$             3,753$       

463-040 PARKWOOD DR E2 7 LOCAL 1998 1998 6 2020 Sealcoat 4,218$             4,218$       

463-050 PARKWOOD DR E2 / E3 7 LOCAL 1992 1992 2014 8 2020 Sealcoat 1,800$             1,800$       

463-060 PARKWOOD DR D3 / E3 7 LOCAL 2000 2000 2014 8 2020 Sealcoat 3,473$             3,473$       

472-010 SAVANNAH OAKS DR E2 7 LOCAL 2006 2006 8 2020 Sealcoat 5,132$             5,132$       

472-020 SAVANNAH OAKS DR E2 7 LOCAL 2006 2006 8 2020 Sealcoat 6,567$             6,567$       

474-010 SECOND ST E2 7 LOCAL 2003 2003 7 2020 Sealcoat 5,714$             5,714$       

474-020 SECOND ST E2 7 LOCAL 2003 2003 7 2020 Sealcoat 4,554$             4,554$       

474-030 SECOND ST E2 7 LOCAL 1991 1991 6 2016 2" Mill & Overlay 22,345$           2,793$       22,345$         

474-040 SECOND ST E2 7 LOCAL 1991 1991 6 2016 2" Mill & Overlay 22,405$           2,801$       22,405$         

474-050 SECOND ST E2 7 LOCAL

479-010 TIMBERLANE DR D3 7 LOCAL 2000 2000 2014 8 2020 Sealcoat 5,512$             5,512$       

479-020 TIMBERLANE DR D3 7 LOCAL 2000 2000 2014 8 2020 Sealcoat 3,988$             3,988$       

479-030 TIMBERLANE DR D3 7 LOCAL 2000 2000 2014 8 2020 Sealcoat 12,349$           12,349$     

479-040 TIMBERLANE DR D3 7 LOCAL 2000 2000 2014 8 2020 Sealcoat 1,393$             1,393$       

480-010 TIMBERWOOD DR E1 7 LOCAL 2010 2010 9 2020 Sealcoat 8,375$             8,375$       

483-010 WEDGEWOOD RD E2 7 LOCAL 1995 1995 6 2017 2" Mill & Overlay 25,000$           2,895$       25,000$         

483-020 WEDGEWOOD RD E2 7 LOCAL 1998 1998 6 2018 2" Mill & Overlay 22,995$           2,874$       22,995$         

483-030 WEDGEWOOD RD E2 7 LOCAL 1999 1999 6 2018 2" Mill & Overlay 43,878$           5,485$       43,878$         

483-040 WEDGEWOOD RD E2 7 LOCAL 1999 1999 6 2020 Sealcoat 4,972$             4,972$       

489-010 WOODLAND RD D3 7 LOCAL 2000 2000 2014 8 2020 Sealcoat 2,922$             2,922$       

Totals 197,181$   219,225$   374,654$   247,413$   436,435$   318,118$   302,084$   1,268,548$    1,793,479$    802,638$       170,597$       982,242$       46,335$         338,785$       9,338,489$            

Sealcoats 2,095,109$      ave annual cost ===> 299,301$   

Rehabs 5,402,625$      ave annual cost ===>771,804$   

New Const 568,000$         

Future Utility Projects 9,338,489$      

Total 17,404,224$    

440-020 MEMORYWOOD DR D2 1 MSA 1989 1989 6 2018 FD Reclamation 10,453$           713$          10,453$         

440-030 MEMORYWOOD DR D2 1 MSA 1989 1989 6 2018 FD Reclamation 13,369$           912$          13,369$         

440-040 MEMORYWOOD DR D2 1 MSA 1989 1989 5 2018 FD Reclamation 80,447$           5,485$       80,447$         

440-050 MEMORYWOOD DR D2 1 MSA 1989 1989 6 2018 FD Reclamation 63,128$           4,304$       63,128$         

440-060 MEMORYWOOD DR D2 1 MSA 1989 1989 6 2018 FD Reclamation 197,290$         13,452$     197,290$       

440-070 MEMORYWOOD DR D2 1 MSA 1989 1989 6 2018 FD Reclamation 14,086$           960$          14,086$         

440-080 MEMORYWOOD DR D2 1 MSA 1989 1989 6 2018 FD Reclamation 188,029$         12,820$     188,029$       

440-090 MEMORYWOOD DR C2 1 MSA 1989 1989 6 2018 FD Reclamation 57,270$           3,905$       57,270$         

440-100 MEMORYWOOD DR C2 1 MSA 1989 1989 6 2018 FD Reclamation 41,590$           2,836$       41,590$         
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334-050 CLEARWATER RD C2 / C3 2 MSA 2006 2006 8 2022 Sealcoat 26,832$           26,832$     

334-060 CLEARWATER RD C3 2 MSA 2006 2006 7 2022 Sealcoat 3,870$             3,870$       

334-070 CLEARWATER RD C3 2 MSA 2004 2004 7 2022 Sealcoat 10,723$           10,723$     

334-080 CLEARWATER RD C3 2 MSA 2004 2004 7 2022 Sealcoat 5,660$             5,660$       

334-090 CLEARWATER RD C3 2 MSA 2004 2004 7 2022 Sealcoat 9,323$             9,323$       

394-020 INGLEWOOD DR D3 2 MSA 1989 1989 6 2022 Sealcoat 1,282$             1,282$       

394-030 INGLEWOOD DR D3 2 MSA 2015 2015 10 2022 Sealcoat 2,038$             2,038$       

394-040 INGLEWOOD DR D3 2 MSA 2015 2015 10 2022 Sealcoat 7,551$             7,551$       

394-050 INGLEWOOD DR D3 2 MSA 2015 2015 10 2022 Sealcoat 3,393$             3,393$       

394-060 INGLEWOOD DR C3 2 MSA 2015 2015 10 2022 Sealcoat 3,746$             3,746$       

394-070 INGLEWOOD DR C3 2 MSA 2004 2004 7 2022 Sealcoat 14,851$           14,851$     

394-080 INGLEWOOD DR C3 2 MSA 2004 2004 7 2022 Sealcoat 2,521$             2,521$       

394-090 INGLEWOOD DR C3 2 MSA 2004 2004 7 2022 Sealcoat 2,700$             2,700$       

394-100 INGLEWOOD DR C3 2 MSA 2004 2004 7 2022 Sealcoat 6,370$             6,370$       

440-110 MEMORYWOOD DR C2 2 MSA 1989 1989 6 2018 FD Reclamation 189,962$         12,952$     189,962$       

440-120 MEMORYWOOD DR C2 2 MSA 1989 1989 6 2018 FD Reclamation 192,602$         13,132$     192,602$       

440-130 MEMORYWOOD DR C2 2 MSA 1989 1989 6 2018 FD Reclamation 70,804$           4,828$       70,804$         

334-100 CLEARWATER RD C3 3 MSA 2004 2004 7 2018 Sealcoat 13,596$           13,596$     

334-110 CLEARWATER RD C3 3 MSA 2004 2004 7 2018 Sealcoat 4,123$             4,123$       

334-120 CLEARWATER RD C3 3 MSA 2004 2004 7 2018 Sealcoat 7,087$             7,087$       

334-130 CLEARWATER RD C3 3 MSA 2003 2003 7 2018 Sealcoat 3,730$             3,730$       

334-140 CLEARWATER RD C3 / C4 3 MSA 2003 2003 7 2018 Sealcoat 11,469$           11,469$     

334-150 CLEARWATER RD C4 3 MSA 2003 2003 7 2018 Sealcoat 4,501$             4,501$       

334-160 CLEARWATER RD C4 3 MSA 2003 2003 7 2018 Sealcoat 12,200$           12,200$     

351-010 EDGEWOOD DR C4 3 MSA 1990 2015 9 2019 Sealcoat 14,760$           14,760$     

351-020 EDGEWOOD DR C4 3 MSA 1993 2015 9 2019 Sealcoat 9,410$             9,410$       

358-030 EXCELSIOR RD C3 3 MSA 1989 1989 5 2020 2" Mill & Overlay 18,352$           18,352$         

358-040 EXCELSIOR RD C3 3 MSA 1989 1989 6 2019 Sealcoat 10,775$           10,775$     

358-050 EXCELSIOR RD C3 3 MSA 1989 1989 5 2020 2" Mill & Overlay 56,111$           56,111$         

358-060 EXCELSIOR RD C3 3 MSA 1989 1989 6 2019 Sealcoat 3,886$             3,886$       

358-070 EXCELSIOR RD C3 3 MSA 1989 1989 6 2019 Sealcoat 2,676$             2,676$       

358-080 EXCELSIOR RD C4 3 MSA 1989 1989 6 2019 Sealcoat 5,726$             5,726$       

358-090 EXCELSIOR RD C4 3 MSA 1989 1989 6 2019 Sealcoat 6,517$             6,517$       

358-100 EXCELSIOR RD C4 3 MSA 1989 1989 4 2019 FD Reclamation 45,245$           45,245$         

358-110 EXCELSIOR RD C4 3 MSA 2000 2000 5 2019 FD Reclamation 95,114$           95,114$         

394-110 INGLEWOOD DR B3 / C3 3 MSA 2004 2004 7 2019 Sealcoat 27,480$           27,480$     

488-040 WOIDA RD B3 3 MSA 1985 1985 4 2020 FD Reclamation 73,915$           73,915$         

488-050 WOIDA RD B3 3 MSA 1985 1985 4 2020 FD Reclamation 28,950$           28,950$         

488-060 WOIDA RD B3 3 MSA 1985 1985 4 2020 FD Reclamation 103,788$         103,788$       

488-070 WOIDA RD B3 3 MSA 1985 1985 4 2020 FD Reclamation 52,444$           52,444$         

488-080 WOIDA RD B3 / B4 3 MSA 1985 1985 4 2020 FD Reclamation 56,411$           56,411$         

488-090 WOIDA RD B4 3 MSA 1985 1985 4 2020 FD Reclamation 63,099$           63,099$         

488-100 WOIDA RD B4 3 MSA 2006 2006 7 2018 Sealcoat 3,569$             3,569$       

488-110 WOIDA RD B4 3 MSA 2006 2006 7 2018 Sealcoat 4,591$             4,591$       

488-120 WOIDA RD B4 3 MSA 2006 2006 7 2018 Sealcoat 2,896$             2,896$       

334-190 CLEARWATER RD C4 4 MSA 1991 1991 5 2016 FD Reclamation - 4,837$       -

334-200 CLEARWATER RD C4 4 MSA 1996 1996 6 2016 FD Reclamation 168,000$         5,240$       168,000$       

341-060 CYPRESS DR C4 4 MSA 2002 2002 2014 8 2018 Sealcoat 2,342$             2,342$       

341-070 CYPRESS DR C4 4 MSA 2007 2007 8 2017 Sealcoat 49,173$           49,173$     

341-080 CYPRESS DR C4 4 MSA 2007 2007 8 2017 Sealcoat 21,468$           21,468$     

344-030 DELLWOOD DR C4 4 MSA 1993 2015 9 2017 Sealcoat 9,522$             9,522$       

344-050 DELLWOOD DR B4 4 MSA 1993 2015 9 2017 Sealcoat 3,366$             3,366$       

344-060 DELLWOOD DR B4 4 MSA 2002 2015 9 2017 Sealcoat 834$                834$          

344-070 DELLWOOD DR B4 4 MSA 2002 2002 2015 8 2019 Sealcoat 8,544$             8,544$       

344-080 DELLWOOD DR B4 4 MSA 2015 2015 10 2017 Sealcoat 11,863$           11,863$     

358-130 EXCELSIOR RD C4 4 MSA 1983 1983 6 2019 FD Reclamation 60,375$           60,375$         

358-140 EXCELSIOR RD C4 4 MSA 1983 2002 4 2019 FD Reclamation 159,531$         159,531$       

358-150 EXCELSIOR RD C4 4 MSA 1983 2002 4 2019 FD Reclamation 67,276$           67,276$         

358-160 EXCELSIOR RD C4 4 MSA 1990 2002 4 2019 FD Reclamation 146,300$         146,300$       

358-170 EXCELSIOR RD C4 4 MSA 2015 2015 10 2017 Sealcoat 10,367$           10,367$     

358-180 EXCELSIOR RD C4 4 MSA 2015 2015 10 2017 Sealcoat 7,893$             7,893$       

358-190 EXCELSIOR RD C5 4 MSA 1993 1993 4 2021 FD Reclamation 85,035$           85,035$         

358-200 EXCELSIOR RD C5 4 MSA 1993 1993 5 2021 2" Mill & Overlay 73,655$           73,655$         

380-020 GOLF COURSE DR D4 4 MSA 1983 2002 2014 8 2018 Sealcoat 1,321$             1,321$       

380-030 GOLF COURSE DR C4 / D4 4 MSA 1983 2002 2014 8 2018 Sealcoat 5,758$             5,758$       

380-040 GOLF COURSE DR C4 4 MSA 1981 2002 5 2016 FD Reclamation - 9,473$       -

380-050 GOLF COURSE DR C4 4 MSA 1981 1981 6 2016 FD Reclamation - 4,127$       -

380-060 GOLF COURSE DR C4 4 MSA 1981 1981 4 2016 FD Reclamation - 629$          -

380-070 GOLF COURSE DR C4 4 MSA 1996 1996 8 2016 FD Reclamation - 3,013$       -

380-080 GOLF COURSE DR C4 4 MSA 1996 1996 4 2016 FD Reclamation - 4,165$       -

380-090 GOLF COURSE DR C4 4 MSA 1996 1996 5 2016 FD Reclamation - 5,686$       -

380-100 GOLF COURSE DR C4 4 MSA 1996 1996 5 2016 FD Reclamation - 314$          -

380-110 GOLF COURSE DR B4 / C4 4 MSA 1996 1996 6 2016 FD Reclamation 1,305,000$      15,804$     1,305,000$    

451-030 NOVOTNY RD B4 4 MSA 2015 2015 10 2017 Sealcoat 1,289$             1,289$       

451-040 NOVOTNY RD B4 4 MSA 2015 2015 10 2017 Sealcoat 3,202$             3,202$       

451-050 NOVOTNY RD B4 4 MSA 2015 2015 10 2017 Sealcoat 3,031$             3,031$       

482-010 UNIVERSAL RD C4 4 MSA 1995 1995 5 2021 2" Mill & Overlay 56,620$           56,620$         

488-140 WOIDA RD B4 4 MSA 1993 1993 6 2017 Sealcoat 2,829$             2,829$       

488-150 WOIDA RD B4 4 MSA 1996 1996 6 2016 FD Reclamation 128,700$         7,238$       128,700$       

751-160 WOIDA RD B4 4 MSA

335-010 COLLEGE RD D4 5 MSA 2000 2000 5 2018 FD Reclamation 106,694$         7,275$       106,694$       

335-020 COLLEGE RD D4 5 MSA 2000 2000 5 2018 FD Reclamation 72,309$           4,930$       72,309$         

335-030 COLLEGE RD D4 5 MSA 2000 2000 5 2018 FD Reclamation 232,172$         15,830$     232,172$       
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335-040 COLLEGE RD D4 5 MSA 2000 2000 5 2018 FD Reclamation 245,616$         16,747$     245,616$       

335-040 COLLEGE RD D4 5 MSA 2000 2000 5 2018 Rt Turn Lane 150,000$         16,747$     

335-050 COLLEGE RD D4 5 MSA 2000 2000 2014 8 2019 Sealcoat 10,852$           10,852$     

335-060 COLLEGE RD D4 / D5 5 MSA 2000 2000 2014 8 2019 Sealcoat 15,860$           15,860$     

335-070 COLLEGE RD D5 5 MSA 2000 2000 10 2019 Sealcoat 16,832$           16,832$     

753-010 CYPRESS DR E4 5 2019 New Const 2,530,800$      

341-010 CYPRESS DR D4 5 MSA 2001 2001 7 2019 Reconstruction - -

341-020 CYPRESS DR D4 5 MSA 2001 2001 7 2019 Reconstruction 960,000$         960,000$       

341-030 CYPRESS DR D4 5 MSA 1994 1994 5 2022 2" Mill & Overlay 17,566$           17,566$         

341-040 CYPRESS DR D4 5 MSA 1994 1994 5 2022 2" Mill & Overlay 19,843$           19,843$         

341-050 CYPRESS DR D4 5 MSA 1993 1993 5 2022 2" Mill & Overlay 45,112$           45,112$         

736-090 CYPRESS DR C4 / D4 5 MSA 2018 New Const 9,060,500$      

357-010 EVERGREEN DR E4 5 MSA 1996 1996 6 2019 Sealcoat 632$                632$          

357-020 EVERGREEN DR E4 5 MSA 1996 1996 2014 8 2019 Sealcoat 15,012$           15,012$     

357-030 EVERGREEN DR E4 5 MSA 1996 1996 2014 8 2019 Sealcoat 327$                327$          

357-040 EVERGREEN DR D4 / E4 5 MSA 2005 2005 2014 8 2019 Sealcoat 6,288$             6,288$       

357-050 EVERGREEN DR D4 5 MSA 2000 2000 2014 8 2019 Sealcoat 10,843$           10,843$     

419-110 KNOLLWOOD DR D3 7 MSA 1998 1998 6 2020 Sealcoat 2,230$             2,230$       

419-020 KNOLLWOOD DR E3 7 MSA 2000 2000 5 2018 2" Mill & Overlay 96,579$           12,072$     96,579$         

419-030 KNOLLWOOD DR E3 7 MSA 2000 2000 5 2018 2" Mill & Overlay 27,992$           3,499$       27,992$         

419-040 KNOLLWOOD DR E3 7 MSA 2000 2000 5 2018 2" Mill & Overlay 76,926$           9,616$       76,926$         

419-050 KNOLLWOOD DR E3 7 MSA 2000 2000 5 2018 2" Mill & Overlay 33,596$           4,199$       33,596$         

419-060 KNOLLWOOD DR D3 7 MSA 2000 2000 5 2018 2" Mill & Overlay 32,142$           4,018$       32,142$         

419-070 KNOLLWOOD DR D3 7 MSA 2000 2000 5 2018 2" Mill & Overlay 45,685$           5,711$       45,685$         

419-080 KNOLLWOOD DR D3 7 MSA 2000 2000 5 2018 2" Mill & Overlay 45,790$           5,724$       45,790$         

419-090 KNOLLWOOD DR D3 7 MSA 2000 2000 5 2018 2" Mill & Overlay 22,987$           2,873$       22,987$         

419-100 KNOLLWOOD DR D3 7 MSA 2000 2000 5 2018 2" Mill & Overlay 17,519$           2,190$       17,519$         

Totals 18,274,312$    -$           185,364$   77,183$     227,950$   52,132$     45,386$     131,771$   1,601,700$    -$               2,175,038$    1,533,842$    453,069$       215,310$       82,522$         -$                       

Sealcoats 719,786$         ave annual cost ===> 102,827$   

Note - blue highlighted segments are in the current Baxter 2016 - 2020 CIP Rehabs 6,061,479$      ave annual cost ===>865,926$   

New Const 11,741,300$    

No sealcoats or M/O projects planned; street reconstruction planned with future water / sewer installation

Total PMP Costs 197,181$   404,589$   451,838$   475,362$   488,567$   363,504$   433,855$   2,870,248$    1,793,479$    2,977,676$    1,704,439$    1,435,311$    261,645$       421,306$       9,338,489$            

CIP Project could be revised to a sealcoat project City Budget 200,000$   500,000$   500,000$   500,000$   500,000$   500,000$   500,000$   

Under Budget 2,819$       95,411$     48,162$     24,638$     11,433$     136,496$   66,145$     

New Construction

Deferred Sealcoat Project

2016-2022

Total Pgm Cost

2016 - 2022

Ave Annual Cost

$14,279,000 $2,039,857

Sealcoat Projects

Rehabilitation Projects

Totals

$2,814,896

$11,464,104

$402,128

$1,637,729
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Appendix D 

 

Program Funding 
 
 

 

Program PMP Cost PMP Cost Grand Infl.

Year area area Total factor

2016 3 $197,181 6 $1,601,700 $1,798,881 0%

2017 4 $404,589 7 $0 $404,589 0%

2018 5 $451,838 1 $2,175,038 $2,626,876 0%

2019 6 $475,362 2 $1,533,842 $2,009,204 0%

2020 7 $488,567 3 $453,069 $941,636 0%

2021 1 $363,504 4 $215,310 $578,814 0%

2022 2 $433,855 5 $82,522 $516,377 0%

2023 3 $428,854 6 $900,000 $1,328,854 0%

2024 4 $433,143 7 $909,000 $1,342,143 1%

2025 5 $437,474 1 $918,090 $1,355,564 1%

2026 6 $441,849 2 $927,271 $1,369,120 1%

2027 7 $446,267 3 $936,544 $1,382,811 1%

2028 1 $450,730 4 $945,909 $1,396,639 1%

2029 2 $455,237 5 $955,368 $1,410,605 1%

2030 3 $459,790 6 $964,922 $1,424,712 1%

2031 4 $464,388 7 $974,571 $1,438,959 1%

2032 5 $469,031 1 $984,317 $1,453,348 1%

2033 6 $473,722 2 $994,160 $1,467,882 1%

2034 7 $478,459 3 $1,004,102 $1,482,561 1%

2035 1 $483,244 4 $1,014,143 $1,497,386 1%

2036 2 $488,076 5 $1,024,284 $1,512,360 1%

Local Streets

Pavement Maintenance and Rehabilitation

MAINTENANCE REHABILITATION / RECONSTRUCTION
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